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a.    SECTION 00800 – SPECIAL CONTRACT REQUIREMENTS:   
 
(1) Section 00800, SPECIAL CLAUSE SC-1   COMMENCEMENT, PROSECUTION, AND COMPLETION 
OF WORK - Please make a pen and ink change so the paragraph reads as follows:  
 
“The Contractor shall be required to (a) commence the Base Bid work under this 
contract within 10 calendar days after the Contractor receives the notice to 
proceed, which will be issued approximately 1 June 2005, (b) prosecute the work 
diligently, and (c) complete the entire Base Bid work, except the dune grass 
planting ready for use not later than 180 calendar days after the date the 
Contractor receives the notice to proceed for the Base Bid work.  Contractor shall 
not commence pumping sand onto the beach until August 15, 2005. The Base Bid 
contract period will be extended until 15 September 2006 to allow for planting of 
dune grass and fertilizing. Only dune grass work and fertilizing may be performed 
after 27 November 2005.  
 
Options 1, 2, and/or 3: The Contracting Officer has the right to exercise Options 
1, 2, and/or 3 within 90 calendar days after the Contractor receives the notice to 
proceed for the Base work. The period of performance of the contract will not be 
extended for the award of Options 1, 2, and/or 3 and the Options 1, 2, and/or 3 
work shall be completed concurrently with Base work.  
 
The time stated for completion shall include final cleanup of the premises." 
 
 
b.   CONTRACT DRAWINGS:  Drawing No. 62042 – Please delete drawing 62042 in its 
entirety and substitute revised drawing 62042 with a revision date of 10 Sept 2004, 
attached hereto.  
 
c.  Please indicate receipt of this amendment on Standard Form 1442(SOLICITATION, 
OFFER, AND AWARD) as Amendment No. 0004. Failure to acknowledge all amendments may 
be cause for rejection of the bid. 


