IFB W912BU-04-B-0015

US Army Corps
of Engineers
Philadelphia District

Beachfill

Delaware Coast from Cape Henlopen
to Fenwick Island, Fenwick Island Delaware

Construction Solicitation
and Specifications

16 August 2004



This page wasintentionally left blank for duplex printing.



CAUTION TO BIDDERS
All information required by the terms of the Solicitation must be furnished. MISTAKES OR OMISSIONS CAN BE COSTLY.
Important items for you to check are included in but not limited to those listed below. This checklist is furnished only to assist you in

submitting a proper bid. Check as you read.

[ ] Are you registered in the Central Contractor Database? See DFARS Clause 252.204-7004 “Required Central Contractor
Registration” in Section 00700 of this solicitation?

[ T Are in compliance with the VETS-100 reporting requirement? See FAR 52. 52.222-37 “Employment Reports on Special
Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans in Section” in Section 00700 of this solicitation?

[ 1 Have you acknowledged all amendments? Have you submitted your bid on the latest amended bid schedule?

[ 1 Have you completed the "Representations and Certifications" {Section 00600} portion of the Solicitation? Is your Contractor
Establishment Code listed on the Standard Form 14427

[ ] Is your bid properly signed by an officer of your company?

[ ] If a bid guarantee is required, is it included with your bid and is it in the proper amount? {Usually 20 percent of the total bid price,
including any options or additives.} If your bid guarantee is in the form of a bid bond, is the bond properly signed by both the bidder
and surety and are all required seals affixed? A bid guarantee is required when your bid exceeds $100,000.00. A late bid guarantee is
treated the same as a late bid.

[ ] Is the name in which you submitted the bid the same on your bid as on the bid bond?

[ ] If required, have you entered a unit price for each bid item? {The solicitation will specifically state when this is necessary.}

[ 1 The Government may reject a bid as nonresponsive if it is materially and mathematically unbalanced as to price for any bid item
or combination of items. A bid is unbalanced when it is based on prices significantly less than cost for some work and prices which
are significantly overstated for other work.

[ ] Are decimals in unit prices in the proper places? Are your figures legible?

[ ] Are the extensions of your unit prices, and your total bid price correct?

[ ] Are all erasures or corrections initialed by the person signing the bid?

[ 1 Have you restricted your bid by altering the provisions of the solicitation?

[ 1 If you are a large business and your bid is greater than $500,000 for service or $1,000,000.00 for construction have you included
your Sub-Contracting Plan in your bid package? (NOTE: PLEASE REFER TO SUBCONTRACTING PLAN IN SOLICITATION
FOR GOALS).

[ T Is the envelope containing your bid properly identified that it is a sealed bid and does it contain the correct solicitation number and
bid opening time?

[ 1 Will your bid arrive on time? See paragraph entitled "Late Submissions, Modifications, and Withdrawals of Bids" in the
Instructions to Bidders {Section 00100} of the solicitation.

February 24, 2004
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INVITATION FOR BIDS
W912BU-04-B-0015

PHILADELPHIA DISTRICT
CORPS OF ENGINEERS

INVITATION FOR BIDS
FOR

BEACHFILL

DELAWARE COAST FROM CAPE HENLOPEN
TO FENWICK ISLAND, FENWICK ISLAND,
DELAWARE

I. NOTE THE AFFIRMATIVE ACTION REQUIREMENT OF THE EQUAL OPPORTUNITY CLAUSE
WHICH MAY APPLY TO THE CONTRACT RESULTING FROM THIS SOLICITATION.

IT. BIDDERS ARE CAUTIONED TO NOTE THE "CERTIFICATION OF NONSEGREGATED
FACILITIES" IN THE SOLICITATION. FAILURE OF A BIDDER TO AGREE TO THE
CERTIFICATION WILL RENDER HIS BID NONRESPONSIVE TO THE TERMS OF SOLICITATIONS
INVOLVING AWARDS OF CONTRACTS EXCEEDING $10,000 WHICH ARE NOT EXEMPT FROM THE
PROVISIONS OF THE EQUAL OPPORTUNITY CLAUSE. (1984 APR)

III. BIDDERS ARE REQUIRED TO COMPLETE THE REPRESENTATION AND CERTIFICATIONS
PORTION OF SECTION 00600 OF THIS SOLICITATION AND SUBMIT THIS WITH THEIR BID.

IV. SITE VISIT: PROSPECTIVE BIDDERS ARE INVITED TO VISIT THE SITE OF THE
WORK TO ACQUANT THEMSELVES WITH THE SITE CONDITIONS AND ANY PROBLEMS INCIDENT
TO THE PROSECUTION OF THE WORK. THE SITE VISIT WILL BE HELD ON 26 AUGUST
2004. THE SITE VISIT WILL BEGIN AT 10:30 AM AT THE BEACH AND EAST BAYARD
STREET. ALL THOSE PLANNING TO ATTEND SHOULD CONTACT MS. JANE JABLONSKI AT
(215) 656-6588.

16 August 2004
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W912BU-04-B-0015

Page 1 of 2
SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
~ AND AWARD SEALEDBID  (IFB) 16-Aug-2004
(Construction, Alteration, or Repair) W9128U-04-8-0015 . NEGOTIATED  (RFP) 10F 124

IMPORTANT - The "offer” section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

W25PHS-4063-7538 ’

7.1SSUED BY CODE |W912BU 8. ADDRESS OFFERTO ~ (If Other Than item 7) CODE

US ARMY ENGINEER DISTRICT, PHILADELPHIA

CONTRACTING DIVISION ;

WANAMAKER BUILDING See ltam 7

100 PENN SQUARE EAS

PHILADELPHIA PA 19107-3390

TEL: FAX: \ TEL: ~ FAX: |
‘9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: MAUREEN JORDAN - | 215-656-6763 )

V SOLICITATION
NOTE: In sealed bid solicitations "offer”" and "offeror" mean "bid" and "bidder". {
10, THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

SOLICITATION NUMBER: W912BU-04-8-0015

PROJECT TITLE: Beachfill, Delaware Coast from Cape Henlopen to Fenwick Island, bFenwlok lsland.ADelaware

ISSUE DATE: 16 August 2004

BID OPENING DATE: 14 September 2004 at 2:00 P.M.

SITE VISIT DATE: Prospective bidders are invited to visit the site of the work to acquaint themselves with the site céndltions and any problems

incident to the prosecution of the work. The site visit will be held on 26 August 2004. The site visit will begin at 10:30 A.M. at the Beach and East
Bayard Street. All those planning to attend should contact Ms. Jane Jablonski at (215) 656-6588.

THIS PROCUREMENT IS UNRESTRICTED,.

11. The Contractor shall begin performance within _ 10 calendar days and complete it within __180 _ calendar days after receiving
D award, notice to proceed.  This performance period is D mandatory, D negotiable. (See _SC-1 . )

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT 12B. CALENDAR DAYS
(IFYES" indicate within how many calendar days after award in Item 12B.) .

[X]ves [ no : | 10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and __1 copies to perform the work required are due at the place specified in Item 8 by 0200 PM _ (noyy)
local time _14 Sep 2004 (date). If this Is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, D is notrequired.
C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.
D. Offers providing less than __60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejecfed.

NSN 7540-01-155-3212 1442-101 . o STANDARD FORM (REV. 4-85)




W912BU-04-B-0015

Page 2 of 2
SOLICITATION, OFFER, AND AWARD (Continued)
(Construction, Alteration, or Repair)
OFFER (Mustbe fully completed by offeror)
14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) - _ 15. TELEPHONE NO. (Include area code)
16. REMITTANCE ADDRESS (Include only if different than Item 14)
See ltem 14

CODE FACILITY CODE
17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than
the minimum requirements stated in ltem 13D. Failure to insert any number means the offeror accepts the minimum in ltem 13D.)

AMOUNTS SEE SCHEDULE OF PRICES
18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicikation — give number and date of each)
AMENDMENT NO.
DATE
20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20B. SIGNATURE 20C. OFFER DATE
OFFER (Type or print)
AWARD (To be completed by Government)
121. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA .
24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 coples uniess otherwise specified) D10 U.S.C. 2304(c) D 41 U.S.C. 253(¢)

26. ADMINISTERED BY - CODE 27. PAYMENT WILL BE MADE BY: CODE l

CONTRACTING OFFICER WILL COMPLE'_I_'_E ITEM 28 OR 29 AS APPLICABLE
28. NEGOTIATED AGREEMENT (Contractor is raquired to sign this [] 29. AWARD (Contractor is not required to sign this document.)

document and return coples to Issuing office.)  Contractor agrees Your offer on this solicttation, is hereby accepted as to the ttems listed. This award con-

to furnish and deliver all tems or perform all work, requisitions kientified summates the contract, which consists of (a) the Government solicitation and

on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is

contract. The rights and obligations of the parties to this contract shall be necessary.

governed by (a) this contract award, (b} the solicitation, and (c) the clauses,

representations, certifications, and specifications or incorporated by refer-

ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED ~ |31A: NAME OF CONTRACTING OFFICER (Type or print)

TO SIGN (Type or print)

30B. SIGNATURE ” 30C. DATE - EMATL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
Y




Invitation for Bids
W912BU-04-B-0015

BID SCHEDULE
(To be attached to SF 1442)

Item Estimated Unit Estimated
No. Description Quantity Unit Price Amount
BASE BID
1. Mobilization and

Demobilization 1 Job LS S
2. Beachfill 1,000,000 CY S S
3. Sea Turtle Modifications

(If a Hopper Dredge is
not to be used,

Enter $0) 1 Job LS S
4. Pedestrian Crossovers 18 EA S S
5. Dune Grass 105,228 SY S S
6. Sand Fence 18,560 LF S S
TOTAL ESTIMATED BASE BID AMOUNT S
Option 1
7. Beachfill 100,000 C.Y. S S
Option 2
8. Beachfill 100,000 C.Y. S S
Option 3
9. Beachfill 100,000 C.Y. S S
TOTAL ESTIMATED OPTIONS 1, 2, & 3 AMOUNT: S
TOTAL ESTIMATED BASE BID AND OPTIONS 1, 2, & 3 AMOUNT: S

NOTE: Bidders must bid on all items.

00010-3
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52.204-6
52.214-3
52.214-4
52.214-5
52.214-6
52.214-7
52.214-18
52.214-19
52.214-34
52.214-35
52.214-5000
52.216-1
52.217-5
52.232-38

52.233-2
252.236-7008

Section 00100 - Bidding Schedule/Instructions to Bidders

Data Universal Numbering System (DUNS) Number
Amendments To Invitations For Bids

False Statements In Bids

Submission Of Bids

Explanation To Prospective Bidders

Late Submissions, Modifications, and Withdrawals of Bids
Preparation of Bids-Construction

Contract Award-Sealed Bidding-Construction

Submission Of Offers In The English Language
Submission Of Offers In U.S. Currency

Apparent Clerical Mistakes

Type Of Contract

Evaluation Of Options

Submission of Electronic Funds Transfer Information with
Offer

Service Of Protest

Contract Prices-Bidding Schedules

OCT 2003
DEC 1989
APR 1984
MAR 1997
APR 1984
NOV 1999
APR 1984
AUG 1996
APR 1991
APR 1991
MAR 2000
APR 1984
JUL 1990
MAY 1999

AUG 1996
DEC 1991



Section 00100 - Bidding Schedule/Instructions to Bidders

52.204-6 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (OCT 2003)

(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the
annotation “DUNS” or “DUNS+4” followed by the DUNS number or “DUNS+4” that identifies the
offeror's name and address exactly as stated in the offer. The DUNS number is a nine-digit number
assigned by Dun and Bradstreet, Inc. The DUNS+4 is the DUNS number plus a 4-character suffix that may
be assigned at the discretion of the offeror to establish additional CCR records for identifying alternative
Electronic Funds Transfer (EFT) accounts (see Subpart 32.11) for the same parent concern.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain
one.

(1) An offeror may obtain a DUNS number--

(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet
at http://www.dnb.com; or

(i1) If located outside the United States, by contacting the local Dun and Bradstreet office.

(2) The offeror should be prepared to provide the following information:

(1) Company legal business name.

(i1) Tradestyle, doing business, or other name by which your entity is commonly recognized.

(iii) Company physical street address, city, state and Zip Code.

(iv) Company mailing address, city, state and Zip Code (if separate from physical).

(v) Company telephone number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).

(End of provision)

52.214-3 AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989)

(a) If this solicitation is amended, then all terms and conditions which are not modified remain unchanged.
(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and returning
the amendment, (2) by identifying the amendment number and date in the space provided for this purpose
on the form for submitting a bid, (3) by letter or telegram, or (4) by facsimile, if facsimile bids are
authorized in the solicitation. The Government must receive the acknowledgment by the time and at the

place specified for receipt of bids.
(End of provision)

W912BU-04-B-0015 00100-1



52.214-4 FALSE STATEMENTS IN BIDS (APR 1984)

Bidders must provide full, accurate, and complete information as required by this solicitation and its
attachments. The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001.

(End of provision)
52.214-5  SUBMISSION OF BIDS (MAR 1997)

(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless submitted by
electronic means) (1) addressed to the office specified in the solicitation, and (2) showing the time and date
specified for receipt, the solicitation number, and the name and address of the bidder.

(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked on the
outermost envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this provision when
delivered to the office specified in the solicitation.

(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids may be
modified or withdrawn by written or telegraphic notice.

(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the
solicitation.

(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce method was
specifically stipulated or permitted by the solicitation.

(End of provision)
52.214-6 EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984)

Any prospective bidder desiring an explanation or interpretation of the solicitation, drawings,
specifications, etc., must request it in writing soon enough to allow a reply to reach all prospective bidders
before the submission of their bids. Oral explanations or instructions given before the award of a contract
will not be binding. Any information given a prospective bidder concerning a solicitation will be furnished
promptly to all other prospective bidders as an amendment to the solicitation, if that information is
necessary in submitting bids or if the lack of it would be prejudicial to other prospective bidders.

(End of provision)
52.214-7 LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS (NOV 1999)

(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to reach the
Government office designated in the invitation for bids (IFB) by the time specified in the IFB. If no time is
specified in the IFB, the time for receipt is 4:30 p.m., local time, for the designated Government office on
the date that bids are due.

(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the IFB after
the exact time specified for receipt of bids is “late” and will not be considered unless it is received before
award is made, the Contracting Officer determines that accepting the late bid would not unduly delay the
acquisition; and--

(i) If it was transmitted through an electronic commerce method authorized by the IFB, it was received at

the initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to
the date specified for receipt of bids; or

W912BU-04-B-0015 00100-2



(i1) There is acceptable evidence to establish that it was received at the Government installation designated
for receipt of bids and was under the Government's control prior to the time set for receipt of bids.

(2) However, a late modification of an otherwise successful bid that makes its terms more favorable to the
Government, will be considered at any time it is received and may be accepted.

(c) Acceptable evidence to establish the time of receipt at the Government installation includes the
time/date stamp of that installation on the bid wrapper, other documentary evidence of receipt maintained
by the installation, or oral testimony or statements of Government personnel.

(d) If an emergency or unanticipated event interrupts normal Government processes so that bids cannot be
received at the Government office designated for receipt of bids by the exact time specified in the IFB and
urgent Government requirements preclude amendment of the IFB, the time specified for receipt of bids will
be deemed to be extended to the same time of day specified in the solicitation on the first work day on
which normal Government processes resume.

(e) Bids may be withdrawn by written notice received at any time before the exact time set for receipt of
bids. If the IFB authorizes facsimile bids, bids may be withdrawn via facsimile received at any time before
the exact time set for receipt of bids, subject to the conditions specified in the provision at 52.214-31,
Facsimile Bids. A bid may be withdrawn in person by a bidder or its authorized representative if, before the
exact time set for receipt of bids, the identity of the person requesting withdrawal is established and the
person signs a receipt for the bid.

(End of provision)

52.214-18 PREPARATION OF BIDS--CONSTRUCTION (APR 1984)

(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those forms, and
(2) manually signed. The person signing a bid must initial each erasure or change appearing on any bid

form.

(b) The bid form may require bidders to submit bid prices for one or more items on various bases,
including--

(1) Lump sum bidding;

(2) Alternate prices;

(3) Units of construction; or

(4) Any combination of subparagraphs (1) through (3) above.

(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If bidding on all
items is not required, bidders should insert the words "no bid" in the space provided for any item on which
no price is submitted.

(d) Alternate bids will not be considered unless this solicitation authorizes their submission.

(End of provision)

52.214-19 CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 1996)

(a) The Government will evaluate bids in response to this solicitation without discussions and will award a

contract to the responsible bidder whose bid, conforming to the solicitation, will be most advantageous to
the Government, considering only price and the price-related factors specified elsewhere in the solicitation.

W912BU-04-B-0015 00100-3



(b) The Government may reject any or all bids, and waive informalities or minor irregularities in bids
received.

(c) The Government may accept any item or combination of items, unless doing so is precluded by a
restrictive limitation in the solicitation or the bid.

(d) The Government may reject a bid as non-responsive if the prices of the bid are materially unbalanced
between line items or sub-line items. A bid is materially unbalanced when it is based on prices significantly
less than cost for some work and prices which are significantly overstated in relation to cost for other work,
and if there is a reasonable doubt that the bid will result in the lowest overall cost to the Government even
though it may be the low evaluated bid, or if it is so unbalanced as to be tantamount to allowing an advance
payment.

(End of provision)

52.214-34  SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991)

Offers submitted in response to this solicitation shall be in the English language. Offers received in other
than English shall be rejected.

(End of provision)

52.214-35 SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991)

Offers submitted in response to this solicitation shall be in terms of U.S. dollars. Offers received in other
than U.S. dollars shall be rejected.

(End of provision)

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS

(a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic
discrepancies found on the face of bidding schedule as submitted by the bidder:

(1) Obviously misplaced decimal points will be corrected;

(2) Discrepancy between unit price and extended price, the unit price will govern;

(3) Apparent errors in extension of unit prices will be corrected;

(4) Apparent errors in addition of lump-sum and extended prices will be corrected.

(b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder
intends his bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic
discrepancies as provided above and the bid will be so reflected on the abstract of bids.

(c) These correction procedures shall not be used to resolve any
ambiguity concerning which bid is low.

(End of statement)

52.216-1 TYPE OF CONTRACT (APR 1984)
The Government contemplates award of a firm fixed-price contract resulting from this solicitation.

(End of clause)

W912BU-04-B-0015 00100-4



52.217-5 EVALUATION OF OPTIONS (JUL 1990)

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best
interests, the Government will evaluate offers for award purposes by adding the total price for all options to
the total price for the basic requirement. Evaluation of options will not obligate the Government to exercise
the option(s).

(End of provision)

52.232-38  SUBMISSION OF ELECTRONIC FUNDS TRANSFER INFORMATION WITH OFFER
(MAY 1999)

The offeror shall provide, with its offer, the following information that is required to make payment by
electronic funds transfer (EFT) under any contract that results from this solicitation. This submission
satisfies the requirement to provide EFT information under paragraphs (b)(1) and (j) of the clause at
52.232-34, Payment by Electronic Funds Transfer--Other than Central Contractor Registration.

(1) The solicitation number (or other procurement identification number).

(2) The offeror's name and remittance address, as stated in the offer.

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the offeror's official
authorized to provide this information.

(4) The name, address, and 9-digit Routing Transit Number of the offeror's financial agent.

(5) The offeror's account number and the type of account (checking, savings, or lockbox).

(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the offeror's financial agent.

(7) If applicable, the offeror shall also provide the name, address, telegraphic abbreviation, and 9-digit
Routing Transit Number of the correspondent financial institution receiving the wire transfer payment if the
offeror's financial agent is not directly on-line to the Fedwire and, therefore, not the receiver of the wire
transfer payment.

(End of provision)

52.233-2  SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with
an agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be
served on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment
of receipt from Mrs. Linda M. Toth, Chief, Contracts Branch, 100 Penn Square East, Wanamaker Building,
Philadelphia, Pennsylvania, 19107-3390.

(End of provision)

252.236-7008 CONTRACT PRICES - BIDDING SCHEDULES. (DEC 1991)

(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full
compensation to the Contractor for --

(1) Furnishing all plant, labor, equipment, appliances, and materials; and

W912BU-04-B-0015 00100-5



(2) Performing all operations required to complete the work in conformity with the drawings and
specifications.

(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work
in the specifications, whether or not specifically listed in the Bidding Schedule.

(End of provision)

W912BU-04-B-0015 00100-6



This page wasintentionally left blank for duplex printing.



Section 00600 - Representations & Certifications

52.203-2 Certificate Of Independent Price Determination APR 1985

52.203-11 Certification And Disclosure Regarding Payments To APR 1991
Influence Certain Federal Transactions

52.204-3 Taxpayer Identification OCT 1998

52.204-5 Women-Owned Business (Other Than Small Business) MAY 1999

52.209-5 Certification Regarding Debarment, Suspension, Proposed  DEC 2001
Debarment, And Other Responsibility Matters

52.219-1 Alt1 Small Business Program Representations (May 2004) APR 2002
Alternate |

52.219-2 Equal Low Bids OCT 1995

52.222-21 Prohibition Of Segregated Facilities FEB 1999

52.222-22 Previous Contracts And Compliance Reports FEB 1999

52.222-38 Compliance With Veterans' Employment Reporting DEC 2001
Requirements

52.223-13 Certification of Toxic Chemical Release Reporting AUG 2003

252.209-7001 Disclosure of Ownership or Control by the Government of a MAR 1998

Terrorist Country
252.225-7031 Secondary Arab Boycott Of Israel APR 2003
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Section 00600 - Representations & Certifications

52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)
(a) The offeror certifies that --

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting
competition, any consultation, communication, or agreement with any other offeror or competitor relating
to —

(i) Those prices,
(1) The intention to submit an offer, or
(iii) The methods of factors used to calculate the prices offered:

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or
indirectly, to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not
to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or
proposal, and that the signatory has not participated and will not participate in any action contrary to
subparagraphs (a)(1) through (a)(3) of this provision; or

(2) (1) Has been authorized, in writing, to act as agent for the following principals in certifying that those
principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) of this provison (insert
full name of person(s) in the offeror's organization responsible for determining the prices offered in this bid
or proposal, and the title of his or her position in the offeror's organization);

(i1) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above;
and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to
subparagraphs (a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its
offer a signed statement setting forth in detail the circumstances of the disclosure.

(End of clause)

52.203-11 CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE
CERTAIN FEDERAL TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to

Influence Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in
paragraph (b) of this Certification.
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(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or
after December 23, 1989,--

(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress on his or her behalf in connection with
the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the
entering into of any cooperative agreement, and the extension, continuation, renewal, amendment or
modification of any Federal contract, grant, loan, or cooperative agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered
Federal transaction) have been paid, or will be paid to any person for influencing or attempting to influence
an officer or employee of any agency, a Member of Congress, an officer or employee of Congress or an
employee of a Member of Congress on his or her behalf in connection with this solicitation, the offeror
shall complete and submit, with its offer, OMB standard form LLL, Disclosure of Lobbying Activities, to
the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require
that all recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite for making or entering into this contract
imposed by section 1352, title 31, United States Code. Any person who makes an expenditure prohibited
under this provision, shall be subject to a civil penalty of not less than $10,000, and not more than
$100,000, for each such failure.

(End of provision)
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

“Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated
group of corporations that files its Federal income tax returns on a consolidated basis, and of which the
offeror is a member.

“Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the
Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The
TIN may be either a Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to
comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26
U.S.C. 6041, 6041A, and 6050M, and implementing regulations issued by the IRS. If the resulting contract
is subject to the payment reporting requirements described in Federal Acquisition Regulation (FAR) 4.904,
the failure or refusal by the offeror to furnish the information may result in a 31 percent reduction of
payments otherwise due under the contract.

(¢) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of
the offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to
the payment reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched
with IRS records to verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

TIN:.

____ TIN has been applied for.
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__ TIN is not required because:
__ Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income
effectively connected with the conduct of a trade or business in the United States and does not have an
office or place of business or a fiscal paying agent in the United States;
____ Offeror is an agency or instrumentality of a foreign government;
____ Offeror is an agency or instrumentality of the Federal Government.
(e) Type of organization.
____ Sole proprietorship;
Partnership;
Corporate entity (not tax-exempt);
Corporate entity (tax-exempt);
Government entity (Federal, State, or local);
Foreign government;

_ International organization per 26 CFR 1.6049-4;

Other

(f) Common parent.
____ Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.
____ Name and TIN of common parent:

Name

TIN

(End of provision)

52.204-5 WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS) (MAY 1999)

(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least
51 percent owned by one or more women; or in the case of any publicly owned business, at least 51 percent
of its stock is owned by one or more women; and whose management and daily business operations are
controlled by one or more women.

(b) Representation. [Complete only if the offeror is a women-owned business concern and has not
represented itself as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business
Program Representations, of this solicitation.] The offeror represents that it ( ) is a women-owned business

concern.

(End of provision)

W912BU-04-B-0015 00600-3



52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED
DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (DEC 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-
(i) The Offeror and/or any of its Principals-

(A) Are () are not () presently debarred, suspended, proposed for debarment, or declared ineligible for
the award of contracts by any Federal agency;

(B) Have () have not ( ), within a three-year period preceding this offer, been convicted of or had a civil
judgment rendered against them for: commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract;
violation of Federal or state antitrust statutes relating to the submission of offers; or commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, tax
evasion, or receiving stolen property; and

(C) Are () are not () presently indicted for, or otherwise criminally or civilly charged by a governmental
entity with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.

(i1) The Offeror has ( ) has not ( ), within a three-year period preceding this offer, had one or more
contracts terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and,
persons having primary management or supervisory responsibilities within a business entity (e.g., general
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the
Making of a False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution
Under Section 1001, Title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to
contract award, the Offeror learns that its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection
with a determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or
provide such additional information as requested by the Contracting Officer may render the Offeror
nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in
order to render, in good faith, the certification required by paragraph (a) of this provision. The knowledge
and information of an Offeror is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which
reliance was placed when making award. If it is later determined that the Offeror knowingly rendered an
erroneous certification, in addition to other remedies available to the Government, the Contracting Officer
may terminate the contract resulting from this solicitation for default.

(End of provision)
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52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2004) - ALTERNATE I
(APR 2002)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 237990.
(2) The small business size standard is $17.0 million.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself
manufacture, is 500 employees.

(b) Representations. (1) The offeror represents as part of its offer that it ( ) is, ( ) is not a small business
concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents, for general statistical purposes, that it ( ) is, ( ) is not a small
disadvantaged business concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a women-owned small business
concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a veteran-owned small business
concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph
(b)(4) of this provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a service-disabled
veteran-owned small business concern.

(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.] The offeror represents, as part of its offer, that--

(1) It ( ) is, ( ) is not a HUBZone small business concern listed, on the date of this representation, on the
List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration,
and no material change in ownership and control, principal office, or HUBZone employee percentage has
occurred since it was certified by the Small Business Administration in accordance with 13 CFR part 126;
and

(i1) It ( ) is, ( ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the
representation in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern
or concerns that are participating in the joint venture. (The offeror shall enter the name or names of the
HUBZone small business concern or concerns that are participating in the joint venture: )
Each HUBZone small business concern participating in the joint venture shall submit a separate signed
copy of the HUBZone representation.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The
offeror shall check the category in which its ownership falls:

Black American.
Hispanic American.

Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).
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_ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore,
Brunei, Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust
Territory of the Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of
Micronesia, the Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji,
Tonga, Kiribati, Tuvalu, or Nauru).

Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh,
Sri Lanka, Bhutan, the Maldives Islands, or Nepal).

Individual/concern, other than one of the preceding.
(¢) Definitions. As used in this provision--
Service-disabled veteran-owned small business concern--
(1) Means a small business concern--
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of
any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
service-disabled veterans; and
(i1) The management and daily business operations of which are controlled by one or more service-disabled
veterans or, in the case of a service-disabled veteran with permanent and severe disability, the spouse or

permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is
service-connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that is independently owned and
operated, not dominant in the field of operation in which it is bidding on Government contracts, and
qualified as a small business under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of
this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or,
in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one
or more veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern," means a small business concern --

(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business,
at least 51 percent of the stock of which is owned by one or more women; or

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns,
then the clause in this solicitation providing notice of the set-aside contains restrictions on the source of the

end items to be furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,
small disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded
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under the preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act
or any other provision of Federal law that specifically references section 8(d) for a definition of program
eligibility, shall--

(1) Be punished by imposition of fine, imprisonment, or both;

(i1) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-2  EQUAL LOW BIDS. (OCT 1995)
(a) This provision applies to small business concerns only.

(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie
bids. If the bidder wishes to be considered for this priority, the bidder must identify, in the following space,
the LSA in which the costs to be incurred on account of manufacturing or production (by the bidder or the
first-tier subcontractors) amount to more than 50 percent of the contract price.

(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the
bidder from receiving priority consideration. If the bidder is awarded a contract as a result of receiving
priority consideration under this provision and would not have otherwise received award, the bidder shall
perform the contract or cause the contract to be performed in accordance with the obligations of an LSA
concern.

52.222-21  PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash
rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas,
parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees, that are segregated by explicit directive or are in fact segregated on the basis of
race, color, religion, sex, or national origin because of written or oral policies or employee custom. The
term does not include separate or single-user rest rooms or necessary dressing or sleeping areas provided to
assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not permit its employees to perform their
services at any location under its control where segregated facilities are maintained. The Contractor agrees
that a breach of this clause is a violation of the Equal Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the
Equal Opportunity clause of this contract.

(End of clause)
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52.222-22  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)
The offeror represents that --

(a) ( ) Ithas, () has not participated in a previous contract or subcontract subject to the Equal Opportunity
clause of this solicitation;

(b) ( ) It has, () has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed
subcontractors, will be obtained before subcontract awards.

(End of provision)

52.222-33 COMPLIANCE WITH VETERANS' EMPLOYMENT REPORTING REQUIREMENTS
(DEC 2001)

By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38
U.S.C. 4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37,
Employment Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible
Veterans), it has submitted the most recent VETS-100 Report required by that clause.

(End of provision)

52.223-13  CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

(a) Executive Order 13148, of April 21, 2000, Greening the Government through Leadership in
Environmental Management, requires submission of this certification as a prerequisite for contract award.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that are
subject to the filing and reporting requirements described in section 313 of the Emergency Planning and
Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution
Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the offeror will file and continue to file for such facilities
for the life of the contract the Toxic Chemical Release Inventory Form (Form R) as described in sections
313(a) and (g) of EPCRA and section 6607 of PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the
Form R filing and reporting requirements because each such facility is exempt for at least one of the
following reasons: (Check each block that is applicable.)

( ) (1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR
372.65;

() (i1) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of
EPCRA 42 U.S.C. 11023(b)(1)(A);

() (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section
313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an
appropriate certification form has been filed with EPA);

() (iv) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their
corresponding North American Industry Classification System sectors:
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(A) Major group code 10 (except 1011, 1081, and 1094.
(B) Major group code 12 (except 1241).
(C) Major group codes 20 through 39.

(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of
generating power for distribution in commerce).

(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act,
Subtitle C (42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent
recovery services on a contract or fee basis); or

() (v) The facility is not located within the United States or its outlying areas.

(End of clause)

252.209-7001 DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A
TERRORIST COUNTRY (MAR 1998)

(a) "Definitions."

As used in this provision --

(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well
as any political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of
the Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(1)(A)), to be a country the government of
which has repeatedly provided support for such acts of international terrorism. As of the date of this
provision, terrorist countries include: Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(1) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.
Beneficial interest includes holding 5 percent or more of any class of the firm's securities in "nominee
shares," "street names," or some other method of holding securities that does not disclose the beneficial
owner;

(i1) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or
other tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a

subsidiary, the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense.

(¢) "Disclosure."
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If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the
Offeror, the Offeror shall disclosure such interest in an attachment to its offer. If the Offeror is a
subsidiary, it shall also disclose any significant interest the government of a terrorist country has in any
firm that owns or controls the subsidiary. The disclosure shall include --

(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)

252.225-7031 SECONDARY ARAB BOYCOTT OF ISRAEL (APR 2003)
(a) Definitions. As used in this provision--

(1) Foreign person means any person (including any individual, partnership, corporation, or other form of
association) other than a United States person.

(2) United States person is defined in 50 U.S.C. App. 2415(2) and means--

(1) Any United States resident or national (other than an individual resident outside the United States who is
employed by other than a United States person);

(i1) Any domestic concern (including any permanent domestic establishment of any foreign concern); and

(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic
concern that is controlled in fact by such domestic concern.

(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it--
(1) Does not comply with the Secondary Arab Boycott of Israel; and

(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel
by Arab countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking.

(End of provision)
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SECTION 00605
SUBCONTRACTING PLAN

SMALL, VETERAN-OWNED SMALL, HUBZONE SMALL, SMALL DISADVANTAGED
AND WOMEN-OWNED SMALL BUSINESS SUBCONTRACTING PLAN

DATE:

CONTRACTOR:

ADDRESS:

SOLICITATION OR CONTRACT NUMBER:
ITEM/SERVICE:

The following, together with any attachments, is hereby submitted as a Subcontracting Plan to
satisfy the applicable requirements of Public Law 95-507 as implemented by OFPP Policy Letter
80-2.

1. (@) Thefollowing percentage goals (expressed in terms of a percentage of total planned
subcontracting dollars) are applicable to the contract cited above or to the contract awarded
under the solicitation cited.

(1) Small Business Concerns: % of total planned subcontracting dollars under
this contract will go to subcontractors who are small business concerns.

(ii) Veteran-Owned Small Business Concerns: % of total planned
subcontracting dollars under this contract will go to subcontractors who are veteran-owned small
business concerns. Service-disabled veteran-owned small business concerns meet the definition
of veteran-owned small business concerns, and offerors may include them within the
subcontracting plan goal for veteran-owned small business concerns. A separate goal for service-
disabled veteran-owned small business concernsis not required.

(i) HUBZone Small Business Concerns: % of total planned subcontracting
dollars under this contract will go to subcontractors who are small business concernslocated in a
historically underutilized business zone which is an area located within one or more qualified
census tracts, qualified nonmetropolitan counties, or lands within the external boundaries of an
Indian reservation and appear on the List of Qualified HUBZone Small Business Concerns
maintained by the SBA. (http://www.sba.gov/hubzone/).

(iv) Small Disadvantaged Business Concerns: % of total planned subcontracting
dollars under this contract will go to subcontractors who are small concerns owned and
controlled by socially and economically disadvantaged individuals. This percentage is included
in the percentage shown under 1.(a)(i) above, as a subset.

(v) Women-Owned Small Business Concerns: % of total planned subcontracting
dollars under this contract will go to subcontractors who are women-owned small business
concerns. This percentage is included in the percentage shown under 1.(a)(i) above, as a subset.

(b) Thefollowing dollar values correspond to the percentage goals shown in (a) above.

(i) Tota dollars planned to be subcontracted to small business concerns:
$
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SECTION 00605
SUBCONTRACTING PLAN

(if) Tota dollars planned to be subcontracted to veteran-owned small business concerns:

(iif) Total dollars planned to be subcontracted to HUBZone small business concerns:

(iv) Total dollars planned to be subcontracted to small disadvantaged business concerns:
$ . Thisdollar amount isincluded in the
amount shown under 1.(b)(i) above, as a subset.

(v) Total dollars planned to be subcontracted to women-owned small business concerns:
$ . Thisdollar amount isincluded in the
amount shown under 1.(b)(i) above, as a subset.

(c) Thetotal estimated dollar value of al planned subcontracting (to all types of business
concerns) under this contract is $ .

(d) Thefollowing principal products and/or services will be subcontracted under this contract,
and the distribution among small, veteran-owned small, HUBZone small business, small
disadvantaged, and women-owned small business concernsis as follows:

(Products/services planned to be subcontracted to small business concerns are identified by *,
veteran-owned small business concerns by **, HUBZone small business concerns by *** small
disadvantaged business concerns by **** and women-owned small business concerns by *****)

(Attachment may be used if additional space is required)

(e) Thefollowing method was used in devel oping subcontract goals (i.e., statement explaining
how the product and service areas to be subcontracted were established, how the areas to be
subcontracted to small, veteran-owned small, HUBZone small, small disadvantaged, and
women-owned small business concerns were determined, and how small, veteran-owned small,
HUBZone small, small disadvantaged, and women-owned small business concerns capabilities
were determined, to include identification of source lists utilized in making those determination).

(f) Indirect and over head costs ] have [ ] have not been included in the goals
specified in 1(a) and 1(b).

(g) If “have” is checked, explain the method used in determining the proportionate share of
indirect and overhead cost to be allocated as subcontracts to small business concerns, veteran-
owned small, HUBZone small business concerns, small disadvantaged business concerns, and
women-owned small business concerns.
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SUBCONTRACTING PLAN

2. Thefollowing individual will administer the subcontracting program:

Name:
Address & Telephone:
Telephone:

Thisindividual’s specific duties, as they relate to the firm’ s subcontracting program are as
follows:

General overall responsibility for this company’s Small Business Program, the devel opment,
preparation and execution of individual subcontracting plans and for monitoring performance
relative to contractual subcontracting requirements contained in this plan, including but not
limited to:

(@) Developing and maintaining bidders lists of small, veteran-owned small, HUBZone small,
small disadvantaged, and women-owned small business concerns from all possible sources.

(b) Ensuring that procurement packages are structured to permit small, veteran-owned small,
HUBZone small, small disadvantaged, and women-owned business concerns to participate to the
maximum extent possible.

(c) Assuringinclusion of small, veteran-owned small, HUBZone small, small disadvantaged,
and women-owned business concerns in al solicitations for products or services which they are
capable of providing.

(d) Reviewing solicitations to remove statements, clauses, etc., which may tend to restrict or
prohibit small, veteran-owned small, HUBZone small, small disadvantaged, and women-owned
business participation.

(e) Ensuring periodic rotation of potential subcontractors on bidders lists.

(f) Ensuring that the bid proposal review board documents its reasons for rejecting low bids
submitted by small, veteran-owned small, HUBZone small, small disadvantaged, and women-
owned business concerns.

(g9) Ensuring the establishment and maintenance of records of solicitations and subcontract
award activity.
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SECTION 00605
SUBCONTRACTING PLAN

(h) Attending or arranging for attendance of company counselors at Business Opportunity
Workshops, Minority Business Enterprise Seminars, Trade Fairs, etc.

(i) Conducting or arranging for conduct of motivational training for purchasing personnel
pursuant to the intent of P.O. 95-507.

() Monitoring attainment of proposed goals.
(k) Preparing and submitting periodic subcontracting reports required.

(I) Coordinating contractor’s activities during the conduct of compliance reviews by Federal
Agencies.

(m) Coordinating the conduct of contractor’s activities involving its small, veteran-owned
small, HUBZone small, small disadvantaged, and women-owned business subcontracting
program.

(n) Additionsto (or deletions from) the duties specified above are as follows:

3. Thefollowing efforts will be taken to assure that small, veteran-owned small, HUBZone,
small, small disadvantaged, and women-owned business concerns will have an equitable
opportunity to compete for subcontracts:
(@) Outreach efforts will be made as follows:
(i) Contacts with minority and small business trade associations
(i) Contacts with business development organizations
(i) Attendance at small and minority business procurement conferences
(iv) Sourceswill be requested from SBA’s PASS system.
(b) Thefollowing internal efforts will be made to guide and encourage buyers:
(1) Workshops, seminars and training programs will be conducted

(i) Activitieswill be monitored to evaluate compliance with this subcontracting plan.

(c) Small, veteran-owned small, HUBZone small, small disadvantaged, and women-owned
business concern source lists, guides and other data identifying small, veteran-owned small,
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SECTION 00605
SUBCONTRACTING PLAN

HUBZone small, small disadvantaged, and women-owned business concerns will be maintained
and utilized by buyersin soliciting subcontracts.

(d) Additionsto (or deletions from) the above listed efforts are as follows:

4. The bidder (contractor) agrees that the clause entitled Utilization of Small, veteran-owned
small, HUBZone Small, Small Disadvantaged, and Women-Owned Small Business Concerns
will beincluded in all subcontracts which offer further subcontracting opportunities, and al
subcontractors except small business concerns who receive subcontracts in excess of $500,000
will be required to adopt and comply with a subcontracting plan similar to thisone. Such plans
will be reviewed by comparing them with the provisions of Public Law 95-507, and assuring that
all minimum requirements of an acceptable subcontracting plan have been satisfied. The
acceptability of percentage goals shall be determined on a case-by-case basis depending on the
supplies/services involved, the availability of potential small, veteran-owned small, HUBZone
small, small disadvantaged, and women-owned subcontractors, and prior experience. Once
approved and implemented, plans will be monitored through the submission of periodic reports,
and/or, astime and availability of funds permit, periodic visits to subcontractors facilities to
review applicable records and subcontracting program progress.

5. The bidder (contractor) agrees to submit such periodic reports and cooperate in any studies or
surveys as may be required by the contracting agency or the Small business Administration in
order to determine the extent of compliance by the bidder with the subcontracting plan and with
the clause entitled Utilization of Small, veteran-owned small, HUBZone Small, Small
Disadvantaged, and Women-Owned Small Business Concerns, contained in the contract.

6. The bidder (contractor) agrees that he will maintain at least the following types of records to
document compliance with this subcontracting plan:

(@ Small, veteran-owned small, HUBZone Small, Small Disadvantaged, and WWomen Owned
Business concern source lists, guides and other data identifying SB/HZSB/SDB/WO vendors.

(b) Organizations contacted for small, veteran-owned small, HUBZone small, small
disadvantaged, and women-owned business sources.

(c) On acontract-by-contract basis, records on all subcontract solicitations over $100,000,
indicating on each solicitation (1) whether small business concerns were solicited, and if not,
why not; (2) whether veteran-owned small business concerns were solicited, and if not, why not,
(3) whether HUBZone small business concerns were solicited, and if not, why not; (4) whether
small disadvantaged business concerns were solicited, and if not, why not; (5) whether women
owned business concerns were solicited and if not, why not; and (6) reasons for the failure of
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SECTION 00605
SUBCONTRACTING PLAN

solicited small, veteran-owned small, HUBZone small, small disadvantaged, or women-owned
business concerns to receive the subcontract award.

(d) Records to support other outreach efforts: Contacts with Minority and Small Business
Trade Associations, etc. Attendance at small and minority business procurement conferences
and trade fairs.

(e) Recordsto support internal activities to guide and encourage buyers. Workshops,
seminars, training programs, etc. Monitoring activities to evaluate compliance.

(f) On acontract-by-contract basis, records to support subcontract award data to include name
and address or subcontractor .

(g) Recordsto be maintained in addition to the above are as follows:

Signed:
Typed Name:
Title:
Date:

Plan Accepted By:

Contracting Officer

Date:

NOTE TO CONTRACTING OFFICER: Upon incorporation of a plan into the contract, indicate
herein the estimated dollar value of the contract:

$
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Section 00700 - Contract Clauses

52.202-1 DEFINITIONS (JUL 2004)

(a) When a solicitation provision or contract clause uses a word or term that is defined in the Federal Acquisition
Regulation (FAR), the word or term has the same meaning as the definition in FAR 2.101 in effect at the time the
solicitation was issued, unless--

(1) The solicitation, or amended solicitation, provides a different definition;

(2) The contracting parties agree to a different definition;

(3) The part, subpart, or section of the FAR where the provision or clause is prescribed provides a different meaning;
or

(4) The word or term is defined in FAR Part 31, for use in the cost principles and procedures.

(b) The FAR Index is a guide to words and terms the FAR defines and shows where each definition is located. The
FAR Index is available via the Internet at http://www.acqnet.gov at the end of the FAR, after the FAR Appendix.

(End of clause)
52.203-3 GRATUITIES (APR 1984)

(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the
agency head or a designee determines that the Contractor, its agent, or another representative--

(1) Oftered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government;
and

(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.

(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.

(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--

(1) To pursue the same remedies as in a breach of the contract; and

(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the

Department of Defense.)

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to
any other rights and remedies provided by law or under this contract.

(End of clause)

52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent
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fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to solicit
or obtain Government contracts nor holds itself out as being able to obtain any Government contract or contracts
through improper influence.

"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any
Government contract or contracts through improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is
contingent upon the success that a person or concern has in securing a Government contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government
employee or officer to give consideration or to act regarding a Government contract on any basis other than the

merits of the matter.

(End of clause)

52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (JUL 1995)

(a) Except as provided in (b) of this clause, the Contractor shall not enter into any agreement with an actual or
prospective subcontractor, nor otherwise act in any manner, which has or may have the effect of restricting sales by
such subcontractors directly to the Government of any item or process (including computer software) made or
furnished by the subcontractor under this contract or under any follow-on production contract.

(b) The prohibition in (a) of this clause does not preclude the Contractor from asserting rights that are otherwise
authorized by law or regulation.

(c) The Contractor agrees to incorporate the substance of this clause, including this paragraph (c), in all subcontracts
under this contract which exceed $100,000.

52.203-7  ANTI-KICKBACK PROCEDURES. (JUL 1995)

(a) Definitions.

"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor
employee, subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding favorable

treatment in connection with a prime contract or in connection with a subcontract relating to a prime contract.

"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock
company, or individual.

"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for
the purpose of obtaining supplies, materials, equipment, or services of any kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United
States.

"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime
Contractor.
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"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime
contract.

"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes
general supplies to the prime Contractor or a higher tier subcontractor.

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor.
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from -

(1) Providing or attempting to provide or offering to provide any kickback;

(2) Soliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier
subcontractor.

(¢)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible
violations described in paragraph (b) of this clause in its own operations and direct business relationships.

(2) When the Contractor has reasonable grounds to believe that a violation described in paragraph (b) of this clause
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be made
to the inspector general of the contracting agency, the head of the contracting agency if the agency does not have an
inspector general, or the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in
paragraph (b) of this clause.

(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor
under the prime contract, the amount of any kickback. The Contracting Officer may order the monies withheld
under subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset
those monies under subdivision (c)(4)(i) of this clause. In either case, the Prime Contractor shall notify the
Contracting Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000.

52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER
ACTIVITY (JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C.
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996
(Pub. L. 104-106), the Government may--

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or
(2) Rescind the contract with respect to which--

(1) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct
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constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--

(A) Exchanging the information covered by such subsections for anything of value; or

(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or
(i1) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under

subsections 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover,
in addition to any penalty prescribed by law, the amount expended under the contract.

(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other
rights and remedies provided by law, regulation, or under this contract.

(End of clause)

52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the
Federal Acquisition Regulation.

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award;

(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award,
notwithstanding any minimum fee or "fee floor" specified in the contract;

(3) For cost-plus-award-fee contracts--
(1) The base fee established in the contract at the time of contract award;

(i1) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the
Contractor for each award fee evaluation period or at each award fee determination point.

(4) For fixed-price-incentive contracts, the Government may--

(1) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit
specified in the contract at the time of contract award; or

(i1) If an immediate adjustment to the contract target price and contract target profit would have a significant adverse
impact on the incentive price revision relationship under the contract, or adversely affect the contract financing
provisions, the Contracting Officer may defer such adjustment until establishment of the total final price of the
contract. The total final price established in accordance with the incentive price revision provisions of the contract
shall be reduced by an amount equal to the initial target profit specified in the contract at the time of contract award
and such reduced price shall be the total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the
Contracting Officer from records or documents in existence prior to the date of the contract award.

(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures
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of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any
other rights and remedies provided by law or under this contract.

(End of clause)

52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN
2003)

(a) Definitions.

"Agency," as used in this clause, means executive agency as defined in 2.101.

"Covered Federal action," as used in this clause, means any of the following Federal actions:

(1) The awarding of any Federal contract.

(2) The making of any Federal grant.

(3) The making of any Federal loan.

(4) The entering into of any cooperative agreement.

(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or
cooperative agreement.

"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.

"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.

"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any
other instrumentality of a local government.

"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by
an agency:

(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a
position under a temporary appointment.

(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.
(3) A special Government employee, as defined in section 202, Title 18, United States Code.
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee

Act, Title 5, United States Code, appendix 2.

"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, partnership,
society, State, and local government, regardless of whether such entity is operated for profit, or not for profit. This
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term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures
specifically permitted by other Federal law.

"Reasonable compensation,” as used in this clause, means, with respect to a regularly employed officer or employee
of any person, compensation that is consistent with the normal compensation for such officer or employee for work
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.

"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a
payment in an amount that is consistent with the amount normally paid for such services in the private sector.

"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by
other Federal law.

"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting
or receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working
days within 1 year immediately preceding the date of the submission that initiates agency consideration of such
person for receipt of such contract. An officer or employee who is employed by such person for less than 130
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of
such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130
working days.

State, as used in this clause, means a State of the United States, the District of Columbia, or an outlying area of the
United States, an agency or instrumentality of a State, and multi-State, regional, or interstate entity having
governmental duties and powers.

(b) Prohibitions.

(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract,
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with any of the following covered Federal actions: the awarding
of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into of any
cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.

(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer
or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant,
loan, or cooperative agreement.

(3) The prohibitions of the Act do not apply under the following conditions:

(1) Agency and legislative liaison by own employees.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered

Federal action.

(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an
agency or Congress is permitted at any time.

(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a
specific solicitation for any covered Federal action:
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(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's
products or services, conditions or terms of sale, and service capabilities.

(2) Technical discussions and other activities regarding the application or adaptation of the person's products or
services for an agency's use.

(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation
of any covered Federal action--

(1) Providing any information not specifically requested but necessary for an agency to make an informed decision
about initiation of a covered Federal action;

(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and

(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.

(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this
clause.

(ii) Professional and technical services.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the
case of--

(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action, if payment is for professional or technical services rendered directly in the preparation, submission, or
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action.

(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal
action if the payment is for professional or technical services rendered directly in the preparation, submission, or
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person
requesting or receiving a covered Federal action include consultants and trade associations.

(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of
a contract is allowable. However, communications with the intent to influence made by a professional (such as a
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action.
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice or
analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one
proposal over another are not allowable under this section because the lawyer is not providing professional legal
services. Similarly, communications with the intent to influence made by an engineer providing an engineering
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered
Federal action.

(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those
required by law or regulation and any other requirements in the actual award documents.
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(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted
under this clause.

(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable
compensation made to regularly employed officers or employees of a person.

(c) Disclosure.

(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has agreed
to make any payment using non-appropriated funds (to include profits from any covered Federal action), which
would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.

(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event
that materially affects the accuracy of the information contained in any disclosure form previously filed by such
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information
reported includes--

(1) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting
to influence a covered Federal action; or

(i1) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or

(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person who
requests or receives any subcontract exceeding $100,000 under the Federal contract.

(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification
shall be retained in the subcontract file of the awarding Contractor.

(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.

(e) Penalties.

(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or amend
the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties as
provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking any

other remedy that may be applicable.

(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and
disclosure form.

(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause
will not be made allowable under any other provision.

(End of clause)

52.204-4  PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000)

(a) Definitions. As used in this clause--
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“Postconsumer material” means a material or finished product that has served its intended use and has been
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of
the broader category of “recovered material.” For paper and paper products, postconsumer material means
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as--

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old
magazines; mixed waste paper; tabulating cards; and used cordage; or

(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.

“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a
sheet of paper.

“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement Guideline
as “recovered fiber” and means the following materials:

(1) Postconsumer fiber; and
(2) Manufacturing wastes such as--

(1) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls
or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and
butt rolls, mill wrappers, and rejected unused stock; and

(i1) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers,
merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic
commerce methods to submit information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper,
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a
reasonable price or does not meet reasonable performance standards.

(End of clause)

52.204-7 CENTRAL CONTRACTOR REGISTRATION (OCT 2003)

(a) Definitions. As used in this clause--

Central Contractor Registration (CCR) database means the primary Government repository for Contractor
information required for the conduct of business with the Government.

Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet, Inc.
(D&B) to identify unique business entities.
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Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.)
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR records
for identifying alternative Electronic Funds Transfer (EFT) accounts (see the FAR at Subpart 32.11) for the same
parent concern.

Registered in the CCR database means that--

(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number,
into the CCR database; and

(2) The Government has validated all mandatory data fields and has marked the record “Active”.

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.

(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
“DUNS” or “DUNS +4” followed by the DUNS or DUNS +4 number that identifies the offeror's name and address
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is
registered in the CCR database.

(¢) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.

(1) An offeror may obtain a DUNS number--

(1) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at
http://www.dnb.com; or

(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.
(2) The offeror should be prepared to provide the following information:

(i) Company legal business.

(i1) Tradestyle, doing business, or other name by which your entity is commonly recognized.
(iii) Company Physical Street Address, City, State, and Zip Code.

(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).

(v) Company Telephone Number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).

(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer,
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.
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(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors
who are not registered should consider applying for registration immediately upon receipt of this solicitation.

(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the
CCR database after the initial registration, the Contractor is required to review and update on an annual basis from
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current,
accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract and
is not a substitute for a properly executed contractual document.

(g)(1)(1) If a Contractor has legally changed its business name, “doing business as” name, or division name
(whichever is shown on the contract), or has transferred the assets used in performing the contract, but has not
completed the necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the
Contractor shall provide the responsible Contracting Officer a minimum of one business day's written notification of
its intention to (A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the
FAR; and (C) agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The
Contractor must provide with the notification sufficient documentation to support the legally changed name.

(i1) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor indicated
in the contract will be considered to be incorrect information within the meaning of the “Suspension of Payment”
paragraph of the electronic funds transfer (EFT) clause of this contract.

(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment of
Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that
Contractor will be considered to be incorrect information within the meaning of the “Suspension of payment”
paragraph of the EFT clause of this contract.

(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.

(End of clause)

52.209-6  PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995)

(a) The Government suspends or debars Contractors to protect the Government's interests. The Contractor shall not
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for
debarment unless there is a compelling reason to do so.

(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government.

(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before
entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs). The notice
must include the following:

(1) The name of the subcontractor.

(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from
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Federal Procurement and Nonprocurement Programs.

(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of
Parties Excluded from Federal Procurement and Nonprocurement Programs.

(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or
proposed debarment.

(End of clause)

52.211-18  VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request,
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is
justified.

52.214-26  AUDIT AND RECORDS--SEALED BIDDING. (OCT 1997)

(a) As used in this clause, records includes books, documents, accounting procedures and practices, and other data,
regardless of type and regardless of whether such items are in written form, in the form of computer data, or in any
other form.

(b) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection with the
pricing of any modification to this contract, the Contracting Officer, or an authorized representative of the
Contracting Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall
have the right to examine and audit all of the Contractor's records, including computations and projections, related
to--

(1) The proposal for the modification;
(2) The discussions conducted on the proposal(s), including those related to negotiating;

(3) Pricing of the modification; or
(4) Performance of the modification.

(c) Comptroller General. In the case of pricing any modification, the Comptroller General of the United States, or an
authorized representative, shall have the same rights as specified in paragraph (b) of this clause.

(d) Availability. The Contractor shall make available at its office at all reasonable times the materials described in
reproduction, until 3 years after final payment under this contract, or for any other period specified in Subpart 4.7 of
the Federal Acquisition Regulation (FAR). FAR Subpart 4.7, Contractor Records Retention, in effect on the data of
this contract, is incorporated by reference in its entirety and made a part of this contract.

(1) If this contract is completely or partially terminated, the records relating to the work terminated shall be made
available for 3 years after any resulting final termination settlement.
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(2) Records pertaining to appeals under the Disputes clause or to litigation or the settlement of claims arising under
or relating to the performance of this contract shall be made available until disposition of such appeals, litigation, or
claims.

(e) The Contractor shall insert a clause containing all the provisions of this clause, including this paragraph (e), in all
subcontracts expected to exceed the threshold in FAR 15.403-4(a)(1) for submission of cost or pricing data.

(End of clause)

52.214-27 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA - MODIFICATIONS -
SEALED BIDDING. (OCT 1997)

(a) This clause shall become operative only for any modification to this contract involving aggregate increases
and/or decreases in costs, plus applicable profits, expected to exceed the threshold for the submission of cost or
pricing data at FAR 15.403-4(a)(1), except that this clause does not apply to a modification if an exception under
FAR 15.403-1(b) applies.

(1) Based on adequate price competition;

(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the general
public; or

(3) Set by law or regulation.

(b) If any price, including profit, negotiated in connection with any modification under this clause, was increased by
any significant amount because

(1) the Contractor or a subcontractor furnished cost or pricing data that were not complete, accurate, and current as
certified in its Certificate of Current Cost or Pricing Data;

(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that were not complete,
accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; or

(3) any of these parties furnished data of any description that were not accurate, the price shall be reduced
accordingly and the contract shall be modified to reflect the reduction. This right to a price reduction is limited to
that resulting from defects in data relating to modifications for which this clause becomes operative under paragraph
(a) above.

(c) Any reduction in the contract price under paragraph (b) above due to defective data from a prospective
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable
overhead and profit markup, by which:

(1) the actual subcontract; or

(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective

cost or pricing data.

(d) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should be
made:

(1) the Contractor agrees not to raise the following matters as a defense:
(1) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position and

thus the price of the contract would not have been modified even if accurate, complete, and current cost or pricing
data had been submitted;
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(i1) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the
Contracting Officer;

(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about
the cost of each item procured under the contract; or

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.
(2) Except as prohibited by subdivision (d)(2)(ii) of this clause:

(i) an offset in an amount determined appropriate by the Contracting Officer based upon the facts shall be allowed
against the amount of a contract price reduction if:

(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the
Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the cost or pricing data were available before the date of agreement on the price of
the contract (or price of the modification) and that the data were not submitted before such date.

(ii) An offset shall not be allowed if:

(A) The understated data was known by the Contractor to be understated when the Certificate of Current Cost or
Pricing Data was signed; or (B) The Government proves that the facts demonstrate that the contract price would not
have increased in the amount to be offset even if the available data had been submitted before the date of agreement
on price.

(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the
United States at the time such overpayment is repaid:

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for

each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and

(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost
or pricing data which were incomplete, inaccurate, or noncurrent.

(End of clause)

52.214-28 SUBCONTRACTOR COST OR PRICING DATA - MODIFICATIONS - SEALED BIDDING. (OCT
1997)

(a) The requirements of paragraphs (b) and (c) of this clause shall:

(1) become operative only for any modification to this contract involving aggregate increases and/or decreases in
costs, plus applicable profits, expected to exceed the threshold for submission of cost or pricing data at (FAR) 48
CFR 15.403-4(a)(1); and

(2) be limited to such modifications.

(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data at FAR
15.403-4(a)(1), on the date of agreement on price or the date of award, whichever is later; or before pricing any

subcontract modifications involving aggregate increases and/or decreases in costs, plus applicable profits, expected
to exceed the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1), the Contractor shall require the
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subcontractor to submit cost or pricing data (actually or by specific identification in writing), unless an exception
under FAR 15.403-1(b) applies.

(1) Based on adequate price competition;

(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the general
public; or

(3) Set by law or regulation.

(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in subsection
15.406-2 of the Federal Acquisition Regulation that, to the best of its knowledge and belief, the data submitted under
paragraph (b) above were accurate, complete, and current as of the date of agreement on the negotiated price of the
subcontract or subcontract modification.

(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract that,
when entered into, exceeds the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1).

(End of clause)
52.217-7 OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)

The Government may require the delivery of the numbered line item, identified in the Schedule as an option item, in
the quantity and at the price stated in the Schedule. The Contracting Officer may exercise the option by written
notice to the Contractor within (See Section 00800 SC-1). Delivery of added items shall continue at the same rate
that like items are called for under the contract, unless the parties otherwise agree.

(End of clause)
52.219-8  UTILIZATION OF SMALL BUSINESS CONCERNS (MAY 2004)

(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns,
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems,
assemblies, components, and related services for major systems. It is further the policy of the United States that its
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns.

(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys
as may be conducted by the United States Small Business Administration or the awarding agency of the United
States as may be necessary to determine the extent of the Contractor's compliance with this clause.

Definitions. As used in this contract--

HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone
Small Business Concerns maintained by the Small Business Administration.

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--
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(1) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled
veterans; and

(i1) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a service-disabled veteran with permanent and severe disability, the spouse or permanent caregiver
of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and
relevant regulations promulgated pursuant thereto.

Small disadvantaged business concern means a small business concern that represents, as part of its offer that--

(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart
B;

(2) No material change in disadvantaged ownership and control has occurred since its certification;
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13

CFR 124.104(c)(2); and

(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database
maintained by the Small Business Administration (PRO-Net).

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

Women-owned small business concern means a small business concern--

(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their status
as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned

small business concern.

(End of clause)

52.219-9  SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)--ALTERNATE I (OCT 2001).
(a) This clause does not apply to small business concerns.

(b) Definitions. As used in this clause--
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Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the
Federal Acquisition Regulation.

Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division,
plant, or product line).

Individual contract plan means a subcontracting plan that covers the entire contract period (including option
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated on
a prorated basis to the contract.

Master plan means a subcontracting plan that contains all the required elements of an individual contract plan,
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved.

Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of
the contract or subcontract.

(c) The apparent low bidder, upon request by the Contracting Officer, shall submit a subcontracting plan, where
applicable, that separately addresses subcontracting with small business, veteran-owner small business, service-
disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned
small business concerns. If the bidder is submitting an individual contract plan, the plan must separately address
subcontracting with small business, veteran-owned small business, service-disabled veteran-owned small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns, with a
separate part for the basic contract and separate parts for each option (if any). The plan shall be included in and
made a part of the resultant contract. The subcontracting plan shall be submitted within the time specified by the
Contracting Officer. Failure to submit the subcontracting plan shall make the bidder ineligible for the award of a
contract.

(d) The offeror's subcontracting plan shall include the following:

(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business,
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract
performance, and may include a proportionate share of products and services that are normally allocated as indirect
costs.

(2) A statement of--

(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales,
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan;

(ii) Total dollars planned to be subcontracted to small business concerns;

(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;

(iv) Total dollars planned to be subcontracted to HUBZone small business concerns;

(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and

(vi) Total dollars planned to be subcontracted to women-owned small business concerns.

(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the
types planned for subcontracting to--
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(1) Small business concerns;

(i1) Veteran-owned small business concerns;

(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and

(v) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.

(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration
(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the
Research and Information Division of the Minority Business Development Agency in the Department of Commerce,
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on
the information contained in PRO-Net as an accurate representation of a concern's size and ownership characteristics
for the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged, and women-
owned small business source list. Use of PRO-Net as its source list does not relieve a firm of its responsibilities

(e.g., outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause.

(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a
description of the method used to determine the proportionate share of indirect costs to be incurred with—

(1) Small business concerns;

(i1) Veteran-owned small business concerns;
(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and
(v) Women-owned small business concerns.

(7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program,
and a description of the duties of the individual.

(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business,
HUBZone small business, small disadvantaged business and women-owned small business concerns have an
equitable opportunity to compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled **Utilization of Small Business
Concerns" in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause.
(10) Assurances that the offeror will--

(i) Cooperate in any studies or surveys as may be required;

(i1) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the
subcontracting plan;

(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on
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subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, small disadvantaged business concerns, women-owned small business concerns,
and Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with
the instructions on the forms or as provided in agency regulations.

(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.

(11) A description of the types of records that will be maintained concerning procedures that have been adopted to
comply with the requirements and goals in the plan, including establishing source lists; and a description of the
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records
shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated)

(1) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns.

(i1) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business,
HUBZone small business, small disadvantaged business, or women-owned small business concerns.

(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating--
(A) Whether small business concerns were solicited and, if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not, why not;

(C) Whether HUBZone small business concerns were solicited and, if not, why not;

(D) Whether small disadvantaged business concerns were solicited and, if not, why not;

(E) Whether women-owned small business concerns were solicited and, if not, why not; and

(F) If applicable, the reason award was not made to a small business concern.

(iv) Records of any outreach efforts to contact--

(A) Trade associations;

(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small
business sources; and

(D) Veterans service organizations.

(v) Records of internal guidance and encouragement provided to buyers through--

(A) Workshops, seminars, training, etc.; and

(B) Monitoring performance to evaluate compliance with the program's requirements.

(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government,
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not

comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the
Contractor shall perform the following functions:
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(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business,
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities,
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all *“make-
or-buy" decisions.

(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small
business, HUBZone small business, small disadvantaged business, and women-owned small business firms.

(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's
subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by
this clause; provided--

(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3)
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the
requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial
item.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.

(1) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled

"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material breach
of the contract.

(j) The Contractor shall submit the following reports:

(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to
this contract. This report is not required for commercial plans.

(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must
report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in
whole dollars, to small disadvantaged business concerns by North American Industry Classification System
(NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a
predominant NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS
Industry Subsector.

(End of clause)
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52.219-16  LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999)

(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means a willful
or intentional failure to perform in accordance with the requirements of the subcontracting plan approved under the
clause in this contract entitled "Small Business Subcontracting Plan," or willful or intentional action to frustrate the
plan.

(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting dollars or, if a
commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to Government
contracts covered by the commercial plan. If, at contract completion or, in the case of a commercial plan, at the
close of the fiscal year for which the plan is applicable, the Contractor has failed to meet its subcontracting goals and
the Contracting Officer decides in accordance with paragraph (c) of this clause that the Contractor failed to make a
good faith effort to comply with its subcontracting plan, established in accordance with the clause in this contract
entitled “Small Business Subcontracting Plan,” the Contractor shall pay the Government liquidated damages in an
amount stated. The amount of probable damages attributable to the Contractor's failure to comply shall be an amount
equal to the actual dollar amount by which the Contractor failed to achieve each subcontract goal.

(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such good faith
effort, the Contracting Officer shall give the Contractor written notice specifying the failure and permitting the
Contractor to demonstrate what good faith efforts have been made and to discuss the matter. Failure to respond to
the notice may be taken as an admission that no valid explanation exists. If, after consideration of all the pertinent
data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with the
subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the Contractor
pay the Government liquidated damages as provided in paragraph (b) of this clause.

(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the functions of
the Contracting Officer under this clause on behalf of all agencies with contracts covered by the commercial plan.

(e) The Contractor shall have the right of appeal, under the clause in this contract entitled Disputes, from any final
decision of the Contracting Officer.

(f) Liquidated damages shall be in addition to any other remedies that the Government may have.

(End of clause)
52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997)

If the Contractor has knowledge that any actual or potential labor dispute is delaying or threatens to delay the timely
performance of this contract, the Contractor shall immediately give notice, including all relevant information, to the
Contracting Officer.

(End of clause)

52.222-3 CONVICT LABOR (JUN 2003)

(a) Except as provided in paragraph (b) of this clause, the Contractor shall not employ in the performance of this
contract any person undergoing a sentence of imprisonment imposed by any court of a State, the District of
Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands.

(b) The Contractor is not prohibited from employing persons--

(1) On parole or probation to work at paid employment during the term of their sentence;

(2) Who have been pardoned or who have served their terms; or
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(3) Confined for violation of the laws of any of the States, the District of Columbia, Puerto Rico, the Northern
Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands who are authorized to work at paid
employment in the community under the laws of such jurisdiction, if--

(1) The worker is paid or is in an approved work training program on a voluntary basis;
(i1) Representatives of local union central bodies or similar labor union organizations have been consulted;

(iii) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, or
trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for services;

(iv) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a
similar nature in the locality in which the work is being performed; and

(v) The Attorney General of the United States has certified that the work-release laws or regulations of the
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive
Orders 12608 and 12943.

(End of clause)

5§2.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME COMPENSATION.
(SEP 2000)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages
required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act.

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and
mechanics working on the contract during the contract and shall make them available to the Government until 3
years after contract completion. The records shall contain the name and address of each employee, social security
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions
made, and actual wages paid. The records need not duplicate those required for construction work by Department of
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act.

(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of
Labor to interview employees in the workplace during working hours.

(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier
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subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor
with the provisions set forth in paragraphs (a) through (d) of this clause.

(End of clause)

52.222-6 DAVIS-BACON ACT (FEB 1995)

(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part
3), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist
between the Contractor and such laborers and mechanics. Contributions made or costs reasonably anticipated for
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also,
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or
incurred during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill,
except as provided in the clause entitled Apprentices and Trainees. Laborers or mechanics performing work in more
than one classification may be compensated at the rate specified for each classification for the time actually worked
therein; provided, That the employer's payroll records accurately set forth the time spent in each classification in
which work is performed. The wage determination (including any additional classifications and wage rates
conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by
the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be
easily seen by the workers.

(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage
determination and which is to be employed under the contract shall be classified in conformance with the wage
determination. The Contracting Officer shall approve an additional classification and wage rate and fringe benefits
therefore only when all the following criteria have been met:

(1) The work to be performed by the classification requested is not performed by a classification in the wage
determination.

(1) The classification is utilized in the area by the construction industry.

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination.

(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.
Department of Labor, Washington, DC 20210. The Administrator or an authorized representative will approve,
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions,
including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator
of the Wage and Hour Division for determination. The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer
within the 30-day period that additional time is necessary.
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(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the
first day on which work is performed in the classification.

(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(c) If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as part
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide

fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request of
the Contractor, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or
program.

(End of clause)
52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract. In the
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have ceased.

(End of clause)
52.222-8 PAYROLLS AND BASIC RECORDS (FEB 1988)

(a) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work. Such
records shall contain the name, address, and social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and
weekly number of hours worked, deductions made, and actual wages paid. Whenever the Secretary of Labor has
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment
to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected, and records which show the costs
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the registration of apprenticeship programs and
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates
prescribed in the applicable programs.

(b)(1) The Contractor shall submit weekly for each week in which any contract work is performed a copy of all
payrolls to the Contracting Officer. The payrolls submitted shall set out accurately and completely all of the
information required to be maintained under paragraph (a) of this clause. This information may be submitted in any
form desired. Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and
may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC
20402. The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors.
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(2) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract
and shall certify--

(i) That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of
this clause and that such information is correct and complete;

(i1) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly from the full wages earned, other than permissible
deductions as set forth in the Regulations, 29 CFR Part 3; and

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated
into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2)
of this clause.

(4) The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code.

(¢) The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting
Officer or the Department of Labor. The Contractor or subcontractor shall permit the Contracting Officer or
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours
on the job. If the Contractor or subcontractor fails to submit required records or to make them available, the
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the
suspension of any further payment. Furthermore, failure to submit the required records upon request or to make
such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

(End of clause)

52.222-9  APPRENTICES AND TRAINEES (FEB 1988)

(a) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. The
allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the
ratio permitted to the Contractor as to the entire work force under the registered program. Any worker listed on a
payroll at an apprentice wage rate, who is not registered or otherwise employed as stated in this paragraph, shall be
paid not less than the applicable wage determination for the classification of work actually performed. In addition,
any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than that in which its program is registered, the
ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the Contractor's or
subcontractor's registered program shall be observed. Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
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applicable classification. If the Administrator determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination. In the event the Bureau of
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

(b) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor,
Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training Administration. Every trainee must be
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid
fringe benefits in accordance with the provisions of the trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the
corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits for
apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate
in the wage determination for the classification of work actually performed. In addition, any trainee performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate in the wage determination for the work actually performed. In the event the Employment and
Training Administration withdraws approval of a training program, the Contractor will no longer be permitted to
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is
approved.

(c) Equal employment opportunity. The utilization of apprentices, trainees, and journeymen under this clause shall
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and
29 CFR Part 30.

(End of clause)

52.222-10  COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in
this contract.

(End of clause)
52.222-11  SUBCONTRACTS (LABOR STANDARDS (FEB 1988)

(a) The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards),
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and
Related Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier
subcontracts. The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with all the contract clauses cited in this paragraph.

(b)(1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's
signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the
subcontract.

(2) Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the
Contracting Officer an updated completed SF 1413 for such additional subcontract.
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(End of clause)
52.222-12 CONTRACT TERMINATION--DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and
subcontractor as provided in 29 CFR 5.12.

(End of clause)

52.222-13  COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988)

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are
hereby incorporated by reference in this contract.

(End of clause)
52.222-14  DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes
concerning labor standards requirements. Such disputes shall be resolved in accordance with those procedures and
not the Disputes clause of this contract. Disputes within the meaning of this clause include disputes between the
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

(End of clause)
52.222-15  CERTIFICATION OF ELIGIBILITY (FEB 1988)

(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(d) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.
(End of clause)
52.222-21  PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms,
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees,
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated facilities
at any of its establishments, and that it does not and will not permit its employees to perform their services at any
location under its control where segregated facilities are maintained. The Contractor agrees that a breach of this
clause is a violation of the Equal Opportunity clause in this contract.
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(¢) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal
Opportunity clause of this contract.

(End of clause)

52.222-23  NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.

(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority Goals for female
participation for each trade participation for each trade
14.5% 6.9%

These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the
goals established for the geographical area where the work is actually performed. Goals are published periodically in
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract
Compliance Programs office.

(¢) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations
required by the clause entitled "Affirmative Action Compliance Requirements for Construction," and (3) its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with
the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Cape Henlopen
to Fenwick Island, Sussex County, Delaware.

(End of provision)
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52.222-26 EQUAL OPPORTUNITY (APR 2002)

(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor
has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work
performed outside the United States by employees who were not recruited within the United States. Upon request,
the Contractor shall provide information necessary to determine the applicability of this clause.

(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color,
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5.

(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include,
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for
training, including apprenticeship.

(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the
notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the
Contractor, state that all qualified applicants will receive consideration for employment without regard to race,
color, religion, sex, or national origin.

(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post
copies of the notice in conspicuous places available to employees and applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of
the Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed within
the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award, apply
to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the Equal
Employment Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or
the OFCCEP for the purpose of conducting on-site compliance evaluations and complaint investigations. The
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary
of Labor; or as otherwise provided by law.
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(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon
each subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance;
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the
interests of the United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the
procedures in 41 CFR 60-1.1.

(End of clause)
52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999)

(a) Definitions. "Covered area," as used in this clause, means the geographical area described in the solicitation for
this contract.

"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, or a designee.

"Employer's identification number," as used in this clause, means the Federal Social Security number used on the
employer's quarterly federal tax return, U.S. Treasury Department Form 941.

"Minority," as used in this clause, means--

(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America
and maintaining identifiable tribal affiliations through membership and participation or community identification).

(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast
Asia, the Indian Subcontinent, or the Pacific Islands);

(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or
origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for
minority and female participation stated in the solicitation for this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor
in a covered area, either individually or through an association, its affirmative action obligations on all work in the
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan.
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve
the plan's goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this
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clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve
in each construction trade in which it has employees in the covered area. If the Contractor performs construction
work in a geographical area located outside of the covered area, it shall apply the goals established for the
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform
progress toward its goals in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder.

(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals,
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the
U.S. Department of Labor.

(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions.
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the
following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with
specific attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification
to minority and female recruitment sources and community organizations when the Contractor or its unions have
employment opportunities available, and maintain a record of the organizations' responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have
taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor,
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to
meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause.

(6) Disseminate the Contractor's equal employment policy by--

(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their
cooperation in assisting the Contractor in meeting its contract obligations;

(i1) Including the policy in any policy manual and in collective bargaining agreements;
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(iii) Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once a
year; and

(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is
performed.

(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions. Conduct
review of this policy with all on-site supervisory personnel before initiating construction work at a job site. A
written record shall be made and maintained identifying the time and place of these meetings, persons attending,
subject matter discussed, and disposition of the subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news
media, specifically including minority and female news media. Provide written notification to, and discuss this
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools
with minority and female students, and to minority and female recruitment and training organizations serving the
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of
applications for apprenticeship or training by any recruitment source, send written notification to organizations such
as the above, describing the openings, screening procedures, and tests to be used in the selection process.

(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable,
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other
areas of the Contractor's workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.

(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc.,
opportunities for promotion.

(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the
Contractor's obligations under this contract are being carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female contractor associations and other business
associations.

(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's
equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1)
through (16) of this clause, provided the Contractor--

(1) Actively participates in the group;
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(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in
the industry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce
participation;

(4) Makes a good-faith effort to meet its individual goals and timetables; and

(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not
be a defense for the Contractor's noncompliance.

(1) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner.

(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of
race, color, religion, sex, or national origin.

(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts
under Executive Order 11246, as amended.

(1) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure
to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246, as
amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at
least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of Executive
Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary shall take
action as prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official to--

(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried
out;

(2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address, telephone number, construction
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g.,
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate
records are not required to be maintained.

Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the

Public Works Employment Act of 1977 and the Community Development Block Grant Program).

(End of clause)
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52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Definitions. As used in this clause--

All employment openings means all positions except executive and top management, those positions that will be
filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time
employment, temporary employment of more than 3 days duration, and part-time employment.

Executive and top management means any employee--

(1) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a
customarily recognized department or subdivision thereof;

(2) Who customarily and regularly directs the work of two or more other employees;

(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the hiring
or firing and as to the advancement and promotion or any other change of status of other employees will be given
particular weight;

(4) Who customarily and regularly exercises discretionary powers; and

(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service establishment,
who does not devote more than 40 percent of total hours of work in the work week to activities that are not directly
and closely related to the performance of the work described in paragraphs (1) through (4) of this definition. This
paragraph (5) does not apply in the case of an employee who is in sole charge of an establishment or a physically
separated branch establishment, or who owns at least a 20 percent interest in the enterprise in which the individual is
employed.

Other eligible veteran means any other veteran who served on active duty during a war or in a campaign or
expedition for which a campaign badge has been authorized.

Positions that will be filled from within the Contractor's organization means employment openings for which the
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates,
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly
established “recall” lists. The exception does not apply to a particular opening once an employer decides to consider
applicants outside of its organization.

Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, experience,
education, and other job-related requirements of the employment position such veteran holds or desires, and who,
with or without reasonable accommodation, can perform the essential functions of such position.

Special disabled veteran means--

(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be entitled to
compensation) under laws administered by the Department of Veterans Affairs for a disability--

(1) Rated at 30 percent or more; or

(i1) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to have a
serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare for, obtain, or retain
employment consistent with the veteran's abilities, aptitudes, and interests); or

(2) A person who was discharged or released from active duty because of a service-connected disability.

Veteran of the Vietnam era means a person who--
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(1) Served on active duty for a period of more than 180 days and was discharged or released from active duty with
other than a dishonorable discharge, if any part of such active duty occurred--

(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or
(i1) Between August 5, 1964, and May 7, 1975, in all other cases; or

(2) Was discharged or released from active duty for a service-connected disability if any part of the active duty was
performed--

(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or

(i1) Between August 5, 1964, and May 7, 1975, in all other cases.

(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a special
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices
such as--

(1) Recruitment, advertising, and job application procedures;

(i1) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from
layoff and rehiring;

(iii) Rate of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C.
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue
training;

(viii) Activities sponsored by the Contractor including social or recreational programs; and
(ix) Any other term, condition, or privilege of employment.

(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and
4212).

(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the time of the
execution of this contract and those which occur during the performance of this contract, including those not
generated by this contract, and including those occurring at an establishment of the Contractor other than the one
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an
appropriate local public employment service office of the State wherein the opening occurs. Listing employment
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the
local employment service office.

W912BU-04-B-0015 00700-35



(2) The Contractor shall make the listing of employment openings with the local employment service office at least
concurrently with using any other recruitment source or effort and shall involve the normal obligations of placing a
bona fide job order, including accepting referrals of veterans and nonveterans. This listing of employment openings
does not require hiring any particular job applicant or hiring from any particular group of job applicants and is not
intended to relieve the Contractor from any requirements of Executive orders or regulations concerning
nondiscrimination in employment.

(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State
public employment agency in each State where it has establishments of the name and location of each hiring
location in the State. As long as the Contractor is contractually bound to these terms and has so advised the State
agency, it need not advise the State agency of subsequent contracts. The Contractor may advise the State agency
when it is no longer bound by this contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the Northern
Mariana Islands, American Samoa, Guam, the Virgin Islands of the United States, and Wake Island.

(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to employees
and applicants for employment.

(2) The employment notices shall--

(1) State the rights of applicants and employees as well as the Contractor's obligation under the law to take
affirmative action to employ and advance in employment qualified employees and applicants who are special
disabled veterans, veterans of the Vietnam era, and other eligible veterans; and

(i1) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs,
Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting Officer.

(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are informed of the
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the
posted notice so that it can be read by a person in a wheelchair).

(4) The Contractor shall notify each labor union or representative of workers with which it has a collective
bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is
committed to take affirmative action to employ, and advance in employment, qualified special disabled veterans,
veterans of the Vietnam era, and other eligible veterans.

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may
take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant to
the Act.

(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of
$25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act
as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for noncompliance.
(End of clause)

52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998)

(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified
individuals with disabilities without discrimination based upon their physical or mental disability in all employment

practices such as--

(1) Recruitment, advertising, and job application procedures;
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(i1) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from
layoff, and rehiring;

(iii) Rates of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and
other related activities, and selection for leaves of absence to pursue training;

(viii) Activities sponsored by the Contractor, including social or recreational programs; and
(ix) Any other term, condition, or privilege of employment.

(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended.

(b) Postings. (1) The Contractor agrees to post employment notices stating--

(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment
qualified individuals with disabilities; and

(i1) The rights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees and applicants for
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower
the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by
the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant
Secretary) and shall be provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has a collective
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of
the Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals
with physical or mental disabilities.

(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act.

(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance.

(End of clause)

52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)
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(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as
required by the Secretary of Labor, on--

(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the
contractor by job category and hiring location; and

(2) The total number of new employees hired during the period covered by the report, and of that total, the number
of disabled veterans, and the number of veterans of the Vietnam era.

(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment
Report VETS-100."

(¢) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.

(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the
most recent 12-month period as of the ending date selected for the employment profile report required by paragraph
(a)(1) of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period
January through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous
written approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the
Employer Information Report EEO-1 (Standard Form 100).

(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure.
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and
veterans of the Vietnam era who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify
themselves to the Contractor. The invitation shall state that the information is voluntarily provided; that the
information will be kept confidential; that disclosure or refusal to provide the information will not subject the
applicant or employee to any adverse treatment; and that the information will be used only in accordance with the
regulations promulgated under 38 U.S.C. 4212.

(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary.

(End of clause)

52.223-6 DRUG-FREE WORKPLACE (MAY 2001)
(a) Definitions. As used in this clause --

"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15.

"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug
statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution,
dispensing, possession, or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture,
distribution, dispensing, possession, or use of a controlled substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government

contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who
has other than a minimal impact or involvement in contract performance.

W912BU-04-B-0015 00700-38



"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor.

(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 30
days performance duration--

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession,
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be
taken against employees for violations of such prohibition;

(2) Establish an ongoing drug-free awareness program to inform such employees about--

(1) The dangers of drug abuse in the workplace;

(i1) The Contractor's policy of maintaining a drug-free workplace;

(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace;

(3) Provide all employees engaged in performance of the contract with a copy of the statement required by

subparagraph (b)(1) of this clause;

(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a
condition of continued employment on this contract, the employee will--

(i) Abide by the terms of the statement; and

(i1) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation
occurring in the workplace no later than 5 days after such conviction.

(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of this
clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the
position title of the employee;

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the
workplace:

(1) Taking appropriate personnel action against such employee, up to and including termination; or

(i1) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and

(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1)
though (b)(6) of this clause.

(¢) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to engage
in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while performing
this contract.

(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to

suspension of contract payments, termination of the contract for default, and suspension or debarment.

(End of clause)
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52.223-14  TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R)
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C.
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the
annual Form R throughout the life of the contract.

(b) A Contractor-owned or -operated facility used in the performance of this contract is exempt from the
requirement to file an annual Form R if--

(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65;

(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42
U.S.C. 11023(b)(1)(A);

(3) The facility does not meet the reporting thresholds of toxic chemicals established under of EPCRA, 42 U.S.C.
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been
filed with EPA);

(4) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their
corresponding North American Industry Classification System sectors:

(1) Major group code 10 (except 1011, 1081, and 1094.
(i1) Major group code 12 (except 1241).
(iii) Major group codes 20 through 39.

(iv) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of
generating power for distribution in commerce).

(v) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle C
(42 U.S.C. 6921, et seq.)), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services
on a contract or fee basis); or

(5) The facility is not located in the United States or its outlying areas.

(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used
in the performance of this contract is no longer exempt--

(1) The Contractor shall notify the Contracting Officer; and

(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of

the contract for such facility.

(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.

(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--
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(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release
Reporting; and

(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause,
except this paragraph (e).

(End of clause)

52.225-9  BUY AMERICAN ACT—CONSTRUCTION MATERIALS (JUN 2003)
(a) Definitions. As used in this clause--
Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or a
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction site.
Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the

manufacture of the end product.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.
Foreign construction material means a construction material other than a domestic construction material.

United States means the 50 States, the District of Columbia, and outlying areas.

(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a
preference for domestic construction material. The Contractor shall use only domestic construction material in

performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to the construction material or components listed by the Government as follows:
[Contracting Officer to list applicable excepted materials or indicate “none”]
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(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause
if the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material

exceeds the cost of foreign material by more than 6 percent;

(i1) The application of the restriction of the Buy American Act to a particular construction material would be
impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information
for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph
(b)(3) of this clause.

(1) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a
determination.

(2) If the Government determines after contract award that an exception to the Buy American Act applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for the exception is the
unreasonable price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign
construction material is noncompliant with the Buy American Act.
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(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) \1\

Item 1
Foreign construction material.... .......cccccoceiiiiie ceieiniiiiiceees e
Domestic construction material... .........cccccocoiies iiiiiiiii e e
Item 2
Foreign construction material.... .........ccoceviiiies ceveriieieniieiieniees creeveseeaeseenens
Domestic construction material... ........ccccocceviies ceviiiiiieiieeie s e

Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate
is issued).

List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach
summary.

Include other applicable supporting information.

(End of clause)

52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION MATERIALS (MAY
2002)

(a) Definitions. Construction material, domestic construction material, and foreign construction material, as used in
this provision, are defined in the clause of this solicitation entitled “Buy American Act --Construction Materials”
(Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to allow a
determination before submission of offers. The offeror shall include the information and applicable supporting data
required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not requested a
determination regarding the inapplicability of the Buy American Act before submitting its offer, or has not received
a response to a previous request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the

Buy American Act, based on claimed unreasonable cost of domestic construction material, by adding to the offered
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(3)(i)
of the clause at FAR 52.225-9.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to
the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers.

(1) When an offer includes foreign construction material not listed by the Government in this solicitation in
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of
equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer,
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR
52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has not
yet determined an exception applies.
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(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the
clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the
equivalent domestic construction material, and the offeror shall be required to furnish such domestic construction
material. An offer based on use of the foreign construction material for which an exception was requested--

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(i1) May be accepted if revised during negotiations.

(End of provision)

52.225-13  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (DEC 2003)

(a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Department of the Treasury, the
Contractor shall not acquire, for use in the performance of this contract, any supplies or services if any proclamation,
Executive order, or statute administered by OFAC, or if OFAC's implementing regulations at 31 CFR chapter V,
would prohibit such a transaction by a person subject to the jurisdiction of the United States.

(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, Libya, and Sudan are prohibited, as are
most imports from North Korea, into the United States or its outlying areas. Lists of entities and individuals subject
to economic sanctions are included in OFAC's List of Specially Designated Nationals and Blocked Persons at
TerList1.html. More information about these restrictions, as well as updates, is available in the OFAC's regulations
at 31 CFR chapter V and/or on OFAC's Web site at http://www.treas.gov/ofac.

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.

(End of clause)

52.227-1  AUTHORIZATION AND CONSENT (JUL 1995)

(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the
structure or composition of any article the delivery of which is accepted by the Government under this contract or
(2) used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written
instructions given by the Contracting Officer directing the manner of performance. The entire liability to the
Government for infringement of a patent of the United States shall be determined solely by the provisions of the
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and
consent hereinabove granted.

(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties,
in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and
materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition
threshold (however, omission of this clause from any subcontract, including those at or below the simplified
acquisition threshold, does not affect this authorization and consent.)

(End of clause)

52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT (AUG
1996)

(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each notice or
claim of patent or copyright infringement based on the performance of this contract of which the Contractor has
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knowledge.

(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright
infringement arising out of the performance of this contract or out of the use of any supplies furnished or work or
services performed under this contract, the Contractor shall furnish to the Government, when requested by the
Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or claim.
Such evidence and information shall be furnished at the expense of the Government except where the Contractor has
agreed to indemnify the Government.

(e) The Contractor agrees to include, and require inclusion of; this clause in all subcontracts at any tier for supplies
or services (including construction and architect-engineer subcontracts and those for material, supplies, models,
samples, or design or testing services) expected to exceed the simplified acquisition threshold at (FAR) 2.101.to
exceed the dollar amount set forth in 13.000 of the Federal Acquisition Regulation (FAR).

(End of clause)
52.227-4 PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)

Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and
employees against liability, including costs and expenses, for infringement upon any United States patent (except a
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the
Government of supplies furnished or work performed under this contract.

(End of clause)

52.228-1 BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be
cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check,
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States.
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.-

(¢) The amount of the bid guarantee shall be 20 (twenty) percent of the bid price or $3,000,000.00, whichever is
less.-

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the

forms by the bidder, the Contracting Officer may terminate the contract for default.-

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that
exceeds the amount of its bid, and the bid guarantee is available to offset the difference.

(End of clause)
52.228-2  ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and persons supplying
labor or materials under this contract if--

W912BU-04-B-0015 00700-45



(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract becomes
unacceptable to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the
Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required security.
If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable substitute, at least
30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately draw on the ILC.

(End of clause)
52.228-5 INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at
least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that
the required insurance has been obtained. The policies evidencing required insurance shall contain an endorsement
to the effect that any cancellation or any material change adversely affecting the Government's interest shall not be
effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until
30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is
longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this
contract that require work on a Government installation and shall require subcontractors to provide and maintain the
insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all
subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon
request.

(End of clause)

52.228-11 PLEDGES OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or
a payment bond--

(1) Pledge of assets; and

(2) Standard Form 28, Affidavit of Individual Surety.

(b) Pledges of assets from each person acting as an individual surety shall be in the form of--

(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in
book entry form) and/or;

(2) A recorded lien on real estate. The offeror will be required to provide--

(i) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any

concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);
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(i1) Evidence of the amount due under any encumbrance shown in the evidence of title;

(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of
Professional Appraisal Practice, as promulgated by the Appraisal Foundation.

(End of clause)

52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS. (OCT 1995)

In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller
Act, the Contractor shall promptly provide a copy of such payment bond to the requester.

(End of clause)
52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor
the offeror/Contractor can revoke or condition the letter of credit.

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause
shall be used.

(¢) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured
financial institution as provided in paragraph (d) of this clause, and--

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance
period;

(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without
amendment for one year from the expiration date, or any future expiration date, until the period of required coverage
is completed and the Contracting Officer provides the financial institution with a written statement waiving the right
to payment. The period of required coverage shall be:

(i) For contracts subject to the Miller Act, the later of--
(A) One year following the expected date of final payment;
(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period
following final payment.
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(i1) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or

(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another

acceptable financial institution that had letter of credit business of less than $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

[Issuing Financial Institution's Letterhead or Name and Address]
Issue Date
IRREVOCABLE LETTER OF CREDIT NO.

Account party's name

Account party's address

For Solicitation No. (for reference only)

TO: [U.S. Government agency]
[U.S. Government agency's address]

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up
to United States $ . This Letter of Credit is payable at [issuing financial institution's and, if any, confirming
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's
address] and expires with our close of business on , or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the expiration date or
any automatically extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this
Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the
account party (and confirming financial institution, if any) by the same means of delivery.

4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the
confirming financial institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
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the laws of [state of confirming financial institution, if any, otherwise state of issuing
financial institution].

6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of the
UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days after
the resumption of our business.

Sincerely,

[Issuing financial institution]
(f) The following format shall be used by the financial institution to confirm an ILC:

[Confirming Financial Institution's Letterhead or Name and Address]

(Date)

Our Letter of Credit Advice Number

Beneficiary: [U.S. Government agency]
ry-: 00000 gency

Issuing Financial Institution:

Issuing Financial Institution's LC No.:

Gentlemen:

1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by

[name of issuing financial institution] for drawings of up to United States dollars /U.S. $ and
expiring with our close of business on [the expiration date], or any automatically extended
expiration date.

2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this
Confirmation at our offices as specified herein.

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this confirmation that it be deemed automatically extended without amendment for one year from the
expiration date hereof, or any automatically extended expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider
this confirmation extended for any such additional period; or

(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party,
and ourselves, of its election not to extend the expiration date of the Letter of Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to

the laws of [state of confirming financial institution].

6. If this confirmation expires during an interruption of business of this financial institution as described in Article
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the
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resumption of our business.

Sincerely,

[Confirming financial institution]
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:

SIGHT DRAFT

[City, State]

(Date)

[Name and address of financial institution]

Pay to the order of [Beneficiary Agency] the sum of United States $
This draft is drawn under Irrevocable Letter of Credit No.

[Beneficiary Agency]

By:

(End of clause)

52.228-15 PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)-
(a) Definitions. As used in this clause--

Original contract price means the award price of the contract; or, for requirements contracts, the price payable for
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum
quantity. Original contract price does not include the price of any options, except those options exercised at the time
of contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall
furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award
shall be 100 percent of the original contract price.

(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall
be 100 percent of the original contract price.

(3) Additional bond protection. (i) The Government may require additional performance and payment bond
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the

increase in contract price.

(i1) The Government may secure the additional protection by directing the Contractor to increase the penal amount
of the existing bond or to obtain an additional bond.
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(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or,
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has
first furnished labor or material for use in the performance of the contract.

(End of clause)
52.229-3 FEDERAL, STATE, AND LOCAL TAXES (APR 2003)
(a) As used in this clause--

"Contract date" means the date set for bid opening or, if this is a negotiated contract or a modification, the effective
date of this contract or modification.

"All applicable Federal, State, and local taxes and duties" means all taxes and duties, in effect on the contract date,
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.

"After-imposed Federal tax" means any new or increased Federal excise tax or duty, or tax that was exempted or
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the
transactions or property covered by this contract that the Contractor is required to pay or bear as the result of
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security
tax or other employment taxes.

"After-relieved Federal tax" means any amount of Federal excise tax or duty, except social security or other
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract,
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as
the result of legislative, judicial, or administrative action taking effect after the contract date.

Local taxes includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern
Mariana Islands, if the contract is performed wholly or partly in any of those areas.

(b) The contract price includes all applicable Federal, State, and local taxes and duties.

(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included
in the contract price, as a contingency reserve or otherwise.

(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.

(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the

Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.

(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds
$250.
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(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take
appropriate action as the Contracting Officer directs.

(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal,
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the exemption.
(End of clause)

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the
standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor's request for progress payments shall include the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required by the contract covered
by the payment requested.

(i) A listing of the amount included for work performed by each subcontractor under the contract.

(iii) A listing of the total amount of each subcontract under the contract.

(iv) A listing of the amounts previously paid to each such subcontractor under the contract.

(v) Additional supporting data in a form and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than the
site also may be taken into consideration if--

(1) Consideration is specifically authorized by this contract; and

(i1) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will
be used to perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4)
from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of
the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been
made, and timely payments will be made from the proceeds of the payment covered by this certification, in

accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.
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(Name)

(Title)

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the
Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the
unearned amount until--

(1) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or

(i1) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an
amount equal to the unearned amount.

(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting
Officer may retain from previously withheld funds and future progress payments that amount the Contracting
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the
contract, for which the price is stated separately in the contract, payment shall be made for the completed work
without retention of a percentage.

(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the
time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been
made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.

(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request,
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of
progress payments attributable to bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--

(1) Completion and acceptance of all work;

(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against
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the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has
specifically excepted from the operation of the release. A release may also be required of the assignee if the
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional supplies
or services, but not including contract modifications that are within the scope and under the terms of the contract,
such as contract modifications issued pursuant to the Changes clause, or funding and other administrative changes.

(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under
subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent
auction of such bills prior to the date the Contractor receives the unearned amount; and

(2) Deducted from the next available payment to the Contractor.
(End of clause)
52.232-17 INTEREST (JUNE 1996)

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be
due at the earliest of the following dates:

(1) The date fixed under this contract.

(2) The date of the first written demand for payment consistent with this contract, including any demand resulting
from a default termination.

(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed
negotiations establishing the amount of debt.

(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract

modification.

(¢) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the
Federal Acquisition Regulation in effect on the date of this contract.

(End of clause)

52.232-23  ASSIGNMENT OF CLAIMS (JAN 1986)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter
referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the

performance of this contract to a bank, trust company, or other financing institution, including any Federal lending
agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original
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assignment to any type of financing institution described in the preceding sentence.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be
made to one party as agent or trustee for two or more parties participating in the financing of this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document
(including this contract) or information related to work under this contract until the Contracting Officer authorizes
such action in writing.

(End of clause)
52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (OCT 2003)

Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the
terms and conditions specified in this clause. The Government considers payment as being made on the day a check
is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101,
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days,
unless otherwise specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and
legal holidays.)

(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of invoice
payments that may occur under this contract, as follows:

(1) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the
estimated amount and value of work or services performed, including payments for reaching milestones in any
project.

(A) The due date for making such payments is 30 days after the designated billing office receives a proper payment
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the
time of receipt, the payment due date is the 30th day after the date of the Contractor's payment request, provided the
designated billing office receives a proper payment request and there is no disagreement over quantity, quality, or
Contractor compliance with contract requirements.

(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30
days after approval by the Contracting Officer for release to the Contractor.

(i1) Final payments based on completion and acceptance of all work and presentation of release of all claims against
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the
Government (e.g., each separate building, public work, or other division of the contract for which the price is stated
separately in the contract).

(A) The due date for making such payments is the later of the following two events:

(1) The 30th day after the designated billing office receives a proper invoice from the Contractor.

(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is
deemed to occur on the effective date of the contract settlement.

(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt,
the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated

billing office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor compliance
with contract requirements.
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(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified
in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this
clause. If the invoice does not comply with these requirements, the designated billing office must return it within 7
days after receipt, with the reasons why it is not a proper invoice. When computing any interest penalty owed the
Contractor, the Government will take into account if the Government notifies the Contractor of an improper invoice
in an untimely manner.

(i) Name and address of the Contractor.

(i) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of mailing
or transmission.)

(iii) Contract number or other authorization for work or services performed (including order number and contract
line item number).

(iv) Description of work or services performed.
(v) Delivery and payment terms (e.g., discount for prompt payment terms).

(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract
or in a proper notice of assignment).

(vil) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a
defective invoice.

(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price
Construction Contracts.

(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required
elsewhere in this contract.

(x) Electronic funds transfer (EFT) banking information.

(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract.
(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice,
the Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation
provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g.,
52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by
Electronic Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures.

(C) EFT banking information is not required if the Government waived the requirement to pay by EFT.

(xi) Any other information or documentation required by the contract.

(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from
the Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through
(a)(3)(ii1) of this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal
holiday, the designated payment office may make payment on the following working day without incurring a late

payment interest penalty.

(i) The designated billing office received a proper invoice.
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(i1) The Government processed a receiving report or other Government documentation authorizing payment and
there was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or
requested progress payment amount.

(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the
amount was not subject to further contract settlement actions between the Government and the Contractor.

(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of
Management and Budget prompt payment regulations at 5 CFR part 1315.

(1) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th
day after the Contractor has completed the work or services in accordance with the terms and conditions of the
contract. If actual acceptance or approval occurs within the constructive acceptance or approval period, the
Government will base the determination of an interest penalty on the actual date of acceptance or approval.
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement over quantity,
quality, or Contractor compliance with a contract provision. These requirements also do not compel Government
officials to accept work or services, approve Contractor estimates, perform contract administration functions, or
make payment prior to fulfilling their responsibilities.

(i1) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if
payment delays are due to disagreement between the Government and the Contractor over the payment amount or
other issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the
terms of the contract. The Government and the Contractor shall resolve claims involving disputes, and any interest
that may be payable in accordance with the clause at FAR 52.233-1, Disputes.

(5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically,
without request from the Contractor, if the Government takes a discount for prompt payment improperly. The
Government will calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part
1315.

(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty amount only
if--

(A) The Government owes an interest penalty of $1 or more;

(B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount
is paid; and

(C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice

amount is paid.

(11)(A) The Contractor shall support written demands for additional penalty payments with the following data. The
Government will not request any additional data. The Contractor shall--

(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue
late payment interest penalty and such additional penalty as may be required,

(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and
(3) State that payment of the principal has been received, including the date of receipt.

(B) If there is no postmark or the postmark is illegible--
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(1) The designated payment office that receives the demand will annotate it with the date of receipt provided the
demand is received on or before the 40th day after payment was made; or

(2) If the designated payment office fails to make the required annotation, the Government will determine the
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the
40th day after payment was made.

(b) Contract financing payments. If this contract provides for contract financing, the Government will make contract
financing payments in accordance with the applicable contract financing clause.

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services
(including a material supplier) for the purpose of performing this contract the following:

(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as
are paid to the Contractor under this contract.

(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an
interest penalty for each payment not made in accordance with the payment clause--

(1) For the period beginning on the day after the required payment date and ending on the date on which payment of
the amount due is made; and

(i) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at the
time the Contractor accrues the obligation to pay an interest penalty.

(3) Subcontractor clause flowdown. A clause requiring each subcontractor to use:

(i) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs (c)(1)
and (c)(2) of this clause in each of its subcontracts; and

(ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier
subcontractor or supplier.

(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract,
provisions that--

(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to by
the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a
subcontractor to furnish a performance bond and a payment bond;

(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and

(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment
penalty if--

(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the
subcontractor; and

(i1) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to
paragraph (d)(3)(i) of this clause.
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(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government
but before making a payment to a subcontractor for the subcontractor's performance covered by the payment
request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding
from the subcontractor in accordance with the subcontract agreement, then the Contractor shall--

(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for

subcontractor payment;

(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice
furnished to the subcontractor pursuant to paragraph (e)(1) of this clause;

(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause;

(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the
identified subcontract performance deficiency, and--

(1) Make such payment within--

(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must
be recovered from the Government because of a reduction under paragraph

(e)(5)(1)) of this clause; or

(B) Seven days after the Contractor recovers such funds from the Government; or

(i1) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an
interest penalty;

(5) Notice to Contracting Officer. Notify the Contracting Officer upon--

(i) Reduction of the amount of any subsequent certified application for payment; or

(i1) Payment to the subcontractor of any withheld amounts of a progress payment, specifying--

(A) The amounts withheld under paragraph (e)(1) of this clause; and

(B) The dates that such withholding began and ended; and

(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld
amounts from the Government until--

(1) The day the identified subcontractor performance deficiency is corrected; or

(i1) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause.

(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making payment to a
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to
as a “second-tier subcontractor’) a written notice in accordance with section 2 of the Act of August 24, 1935 (40

U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for
which the Contractor may be ultimately liable, and the Contractor determines that all or a portion of future payments
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otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement,
the Contractor may, without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause--

(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon
as practicable upon making such determination; and

(i1) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to
exceed the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause.

(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the
Contractor shall--

(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or

(i1) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments
under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues
the obligation to pay an interest penalty.

(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a
subcontractor (with a copy furnished to the Contracting Officer), specifying--

(1) The amount to be withheld;
(2) The specific causes for the withholding under the terms of the subcontract; and
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld.

(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount.

(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a party.
The Government may not be interpleaded in any judicial or administrative proceeding involving such a dispute.

(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall not
limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient
subcontract performance or nonperformance by a subcontractor.

(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be
construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may not
include any amount for reimbursement of such interest penalty.

(1) Overpayments. If the Contractor becomes aware of a duplicate contract financing or invoice payment or that the
Government has otherwise overpaid on a contract financing or invoice payment, the Contractor shall immediately

notify the Contracting Officer and request instructions for disposition of the overpayment.

(End of clause)

52.232-33  PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR
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REGISTRATION (OCT 2003)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to
the funds transfer and may also include the payment information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either--
(1) Accept payment by check or some other mutually agreeable method of payment; or

(i1) Request the Government to extend the payment due date until such time as the Government can make payment
by EFT (but see paragraph (d) of this clause).

(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the
Contractor shall be responsible for providing the updated information to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part
210.

(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the
Government need not make payment to the Contractor under this contract until correct EFT information is entered
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an
improper invoice and delays in accrual of interest penalties apply.

(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the
Government used the Contractor's EFT information incorrectly, the Government remains responsible for--

(1) Making a correct payment;
(i1) Paying any prompt payment penalty due; and
(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and--

(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made
payment and the Contractor is responsible for recovery of any erroneously directed funds; or

(i1) If the funds remain under the control of the payment office, the Government shall not make payment, and the
provisions of paragraph (d) of this clause shall apply.

(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date,
provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that
the assignee shall register separately in the CCR database and shall be paid by EFT in accordance with the terms of
this clause. Notwithstanding any other requirement of this contract, payment to an ultimate recipient other than the
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Contractor, or a financial institution properly recognized under an assignment of claims pursuant to subpart 32.8, is
not permitted. In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor.
EFT information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of
paragraph (d) of this clause.

(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting
from changes to EFT information made by the Contractor's financial agent.

(1) Payment information. The payment or disbursing office shall forward to the Contractor available payment
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of
payment information from a list of formats and methods the payment office is capable of executing. However, the
Government does not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall
mail the payment information to the remittance address contained in the CCR database.

(End of Clause)
52.233-1 DISPUTES. (JUL 2002)
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613).

(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this
clause.

(c) Claim, as used in this clause, means a written demand or written assertion by one of the contracting parties
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract
terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the
Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until certified. A
voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the
Act. The submission may be converted to a claim under the Act, by complying with the submission and certification
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted
within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the
Government against the Contractor shall be subject to a written decision by the Contracting Officer.

(2)(1) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when
submitting any claim -

(A) Exceeding $100,000; or
(B) Regardless of the amount claimed, when using -
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or

(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in
accordance with the Administrative Dispute Resolution Act (ADRA).

(i1) The certification requirement does not apply to issues in controversy that have not been submitted as all or part
of a claim.

(iii) The certification shall state as follows: "I certify that the claim is made in good faith; that the supporting data
are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to
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certify the claim on behalf of the Contractor.
(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the claim.

(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the
Contractor, render a decision within 60 days of the request. For Contractor-certified claims over $100,000, the
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the decision
will be made.

(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the
Act.

(g) If the claim by the Contractor is submitted to the Contracting Officer or a claim by the Government is presented
to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the
Contractor's specific reasons for rejecting the request.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting Officer
receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is later,
until the date of payment. With regard to claims having defective certifications, as defined in (FAR) 48 CFR
33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim. Simple interest
on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable
to the period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-
month period as fixed by the Treasury Secretary during the pendency of the claim.

(1) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting
Officer.

(End of clause)

52.233-3  PROTEST AFTER AWARD (AUG. 1996)

(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see FAR
33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either--

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the
Government, clause of this contract.

(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule
or contract price, or both, and the contract shall be modified, in writing, accordingly, if--

(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable
to, the performance of any part of this contract; and

(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage;
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and
act upon a proposal at any time before final payment under this contract.
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(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at
the termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order.

(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause.

(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the
Contractor and the Government.

(End of clause)

52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause
in solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition, or
removal of improvements is contemplated and the contract amount is expected to be within the small purchase
limitation.

(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting
Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, or

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of the character provided for in the contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for,
performing any part of the work under this contract, whether or not changed as a result of the conditions, an
equitable adjustment shall be made under this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed,
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving

written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be
allowed if made after final payment under this contract.

(End of clause)

52.236-3  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of

the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the
work or its cost, including but not limited to
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(1) conditions bearing upon transportation, disposal, handling, and storage of materials;
(2) the availability of labor, water, electric power, and roads;
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;

(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed
preliminary to and during work performance. The Contractor also acknowledges that it has satisfied itself as to the
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the
Government, as well as from the drawings and specifications made a part of this contract. Any failure of the
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding
to successfully perform the work without additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based
on the information made available by the Government. Nor does the Government assume responsibility for any
understanding reached or representation made concerning conditions which can affect the work by any of its officers
or agents before the execution of this contract, unless that understanding or representation is expressly stated in this
contract.

(End of clause)
52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number,
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the
Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this
contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery,
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of
subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems
incompetent, careless, or otherwise objectionable.

(End of clause)
52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

At all times during performance of this contract and until the work is completed and accepted, the Contractor shall

directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to
the Contracting Officer and has authority to act for the Contractor.
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(End of clause)

52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations
applicable to the performance of the work. The Contractor shall also be responsible for all damages to persons or
property that occur as a result of the Contractor's fault or negligence. The Contractor shall also be responsible for all
materials delivered and work performed until completion and acceptance of the entire work, except for any
completed unit of work which may have been accepted under the contract.

(End of clause)

52.236-8 OTHER CONTRACTS (APR 1984)

The Government may undertake or award other contracts for additional work at or near the site of the work under
this contract. The Contractor shall fully cooperate with the other contractors and with Government employees and
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work,
heeding any direction that may be provided by the Contracting Officer. The Contractor shall not commit or permit
any act that will interfere with the performance of work by any other contractor or by Government employees.

(End of clause)

52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those
limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting
Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities

(1) at or near the work site, and

(2) on adjacent property of a third party, the locations of which are made known to or should be known by the
Contractor. The Contractor shall repair any damage to those facilities, including those that are the property of a
third party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable
care in performing the work. If the Contractor fails or refuses to repair the damage promptly, the Contracting

Officer may have the necessary work performed and charge the cost to the Contractor.

(End of clause)
52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas
authorized or approved by the Contracting Officer. The Contractor shall hold and save the Government, its officers

and agents, free and harmless from liability of any nature occasioned by the Contractor's performance.

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with

W912BU-04-B-0015 00700-66



the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor
without expense to the Government. The temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed.

(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer. When
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

(End of clause)

52.236-11  USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially completed part of
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list
of items of work remaining to be performed or corrected on those portions of the work that the Government intends
to take possession of or use. However, failure of the Contracting Officer to list any item of work shall not relieve
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use
shall not be deemed an acceptance of any work under the contract.

(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the
clause in this contract entitled "Permits and Responsibilities." If prior possession or use by the Government delays
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in the
contract price or the time of completion, and the contract shall be modified in writing accordingly.

(End of clause)

52.236-12 CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste
materials. Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools,
scaffolding, equipment, and materials that are not the property of the Government. Upon completing the work, the
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer.

(End of clause)

52.236-13  ACCIDENT PREVENTION (NOV 1991)
(a) The Contractor shall provide and maintain work environments and procedures which will

(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to
Contractor operations and activities;

(2) avoid interruptions of Government operations and delays in project completion dates; and
(3) control costs in the performance of this contract.

(b) For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the
Contractor shall-

(1) Provide appropriate safety barricades, signs, and signal lights;

W912BU-04-B-0015 00700-67



(2) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and

(3) Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the
purposes are taken.

(c) If this contract is for construction or dismantling, demolition or removal of improvements with any Department
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the
solicitation.

(d) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel,
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate
initiation of corrective action. This notice, when delivered to the Contractor or the Contractor's representative at the
work site, shall be deemed sufficient notice of the noncompliance and that corrective action is required. After
receiving the notice, the Contractor shall immediately take corrective action. If the Contractor fails or refuses to
promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. The Contractor shall not be entitled to any equitable adjustment of the
contract price or extension of the performance schedule on any stop work order issued under this clause.

(f) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation
of the parties, in subcontracts.

(End of clause)

52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

(a) The Contractor shall, within five days after the work commences on the contract or another period of time
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on
which the Contractor contemplates starting and completing the several salient features of the work (including
acquiring materials, plant, and equipment). The schedule shall be in the form of a progress chart of suitable scale to
indicate appropriately the percentage of work scheduled for completion by any given date during the period. If the
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of
progress payments until the Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon doing
so shall immediately deliver three copies of the annotated schedule to the Contracting Officer. If, in the opinion of
the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take steps necessary
to improve its progress, including those that may be required by the Contracting Officer, without additional cost to
the Government. In this circumstance, the Contracting Officer may require the Contractor to increase the number of
shifts, overtime operations, days of work, and/or the amount of construction plant, and to submit for approval any
supplementary schedule or schedules in chart form as the Contracting Officer deems necessary to demonstrate how
the approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with
sufficient diligence to ensure completion within the time specified in the contract. Upon making this determination,
the Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in
accordance with the default terms of this contract.

(End of clause)
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52.236-17 LAYOUT OF WORK (APR 1984)

The Contractor shall lay out its work from Government established base lines and bench marks indicated on the
drawings, and shall be responsible for all measurements in connection with the layout. The Contractor shall furnish,
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any
part of the work. The Contractor shall be responsible for executing the work to the lines and grades that may be
established or indicated by the Contracting Officer. The Contractor shall also be responsible for maintaining and
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them. If
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to
become due to the Contractor.

(End of clause)

52.236-21  SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in
both. In case of difference between drawings and specifications, the specifications shall govern. In case of
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time
such detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated",
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order",
"designation", or "prescription”, of the Contracting Officer is intended and similarly the words "approved",

nn

"acceptable", "satisfactory”, or words of like import shall mean "approved by," or "acceptable to", or "satisfactory
to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as
used herein shall be understood to mean "provide complete in place," that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data,
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor.
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for
complying with the requirements of this contract, except with respect to variations described and approved in
accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in
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writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is
minor or does not involve a change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the
Contractor.

(End of clause)

52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date,
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items
to be discussed.

(End of clause)

52.242-13 BANKRUPTCY (JUL 1995)

In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written
notification of the bankruptcy to the Contracting Officer responsible for administering the contract. This
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing. This
notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which the
bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all
Government contracts against which final payment has not been made. This obligation remains in effect until final
payment under this contract.

(End of clause)

52.242-14 SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience
of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly.
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay,
or interruption, but not later than the date of final payment under the contract.
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(End of clause)

52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or
indicated to be a change order, make changes in the work within the general scope of the contract, including
changes--

(1) In the specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

(3) In the Government-furnished facilities, equipment, materials, services, or site; or

(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and

(2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a
change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for,
the performance of any part of the work under this contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, except for an
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall
be made for any costs incurred more than 20 days before the Contractor gives written notice as required. In the case
of defective specifications for which the Government is responsible, the equitable adjustment shall include any
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after

(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general
nature and amount of the proposal, unless this period is extended by the Government. The statement of proposal for

adjustment may be included in the notice under paragraph (b) above.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under
this contract.

(End of clause)

52.244-2  SUBCONTRACTS (AUG 1998)
(a) Definitions. As used in this clause--

Approved purchasing system means a Contractor's purchasing system that has been reviewed and approved in
accordance with Part 44 of the Federal Acquisition Regulation (FAR).
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Consent to subcontract means the Contracting Officer's written consent for the Contractor to enter into a particular
subcontract.

Subcontract means any contract, as defined in FAR Subpart 2.1, entered into by a subcontractor to furnish supplies
or services for performance of the prime contract or a subcontract. It includes, but is not limited to, purchase orders,
and changes and modifications to purchase orders.

(b) This clause does not apply to subcontracts for special test equipment when the contract contains the clause at
FAR 52.245-18, Special Test Equipment.

(c) When this clause is included in a fixed-price type contract, consent to subcontract is required only on unpriced
contract actions (including unpriced modifications or unpriced delivery orders), and only if required in accordance

with paragraph (d) or (e) of this clause.

(d) If the Contractor does not have an approved purchasing system, consent to subcontract is required for any
subcontract that--

(1) Is of the cost-reimbursement, time-and-materials, or labor-hour type; or

(2) Is fixed-price and exceeds--

(i) For a contract awarded by the Department of Defense, the Coast Guard, or the National Aeronautics and Space
Administration, the greater of the simplified acquisition threshold or 5 percent of the total estimated cost of the

contract; or

(i1) For a contract awarded by a civilian agency other than the Coast Guard and the National Aeronautics and Space
Administration, either the simplified acquisition threshold or 5 percent of the total estimated cost of the contract.

(e) If the Contractor has an approved purchasing system, the Contractor nevertheless shall obtain the Contracting
Officer's written consent before placing the following subcontracts:

(f)(1) The Contractor shall notify the Contracting Officer reasonably in advance of placing any subcontract or
modification thereof for which consent is required under paragraph (c), (d), or (e) of this clause, including the
following information:

(i) A description of the supplies or services to be subcontracted.

(i1) Identification of the type of subcontract to be used.

(iii) Identification of the proposed subcontractor.

(iv) The proposed subcontract price.

(v) The subcontractor's current, complete, and accurate cost or pricing data and Certificate of Current Cost or
Pricing Data, if required by other contract provisions.

(vi) The subcontractor's Disclosure Statement or Certificate relating to Cost Accounting Standards when such data
are required by other provisions of this contract.

(vii) A negotiation memorandum reflecting--

(A) The principal elements of the subcontract price negotiations;
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(B) The most significant considerations controlling establishment of initial or revised prices;
(C) The reason cost or pricing data were or were not required;

(D) The extent, if any, to which the Contractor did not rely on the subcontractor's cost or pricing data in determining
the price objective and in negotiating the final price;

(E) The extent to which it was recognized in the negotiation that the subcontractor's cost or pricing data were not
accurate, complete, or current; the action taken by the Contractor and the subcontractor; and the effect of any such
defective data on the total price negotiated;

(F) The reasons for any significant difference between the Contractor's price objective and the price negotiated; and
(G) A complete explanation of the incentive fee or profit plan when incentives are used. The explanation shall
identify each critical performance element, management decisions used to quantify each incentive element, reasons

for the incentives, and a summary of all trade-off possibilities considered.

(2) The Contractor is not required to notify the Contracting Officer in advance of entering into any subcontract for
which consent is not required under paragraph (c), (d), or (e) of this clause.

(g) Unless the consent or approval specifically provides otherwise, neither consent by the Contracting Officer to any
subcontract nor approval of the Contractor's purchasing system shall constitute a determination--

(1) Of the acceptability of any subcontract terms or conditions;

(2) Of the allowability of any cost under this contract; or

(3) To relieve the Contractor of any responsibility for performing this contract.

(h) No subcontract or modification thereof placed under this contract shall provide for payment on a cost-plus-a-
percentage-of-cost basis, and any fee payable under cost-reimbursement type subcontracts shall not exceed the fee
limitations in FAR 15.404-4(c)(4)(i).

(i) The Contractor shall give the Contracting Officer immediate written notice of any action or suit filed and prompt
notice of any claim made against the Contractor by any subcontractor or vendor that, in the opinion of the
Contractor, may result in litigation related in any way to this contract, with respect to which the Contractor may be

entitled to reimbursement from the Government.

(j) The Government reserves the right to review the Contractor's purchasing system as set forth in FAR Subpart
44.3.

(k) Paragraphs (d) and (f) of this clause do not apply to the following subcontracts, which were evaluated during
negotiations:

(End of clause)

52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of
components.
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(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the
work performed under the contract conforms to contract requirements. The Contractor shall maintain complete
inspection records and make them available to the Government. All work shall be conducted under the general
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--

(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;
(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of
this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract
requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material
reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the
premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the
Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed work by
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an
equitable adjustment for the additional services involved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud,

gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

(End of clause)

52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)
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(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i)
of this clause, that work performed under this contract conforms to the contract requirements and is free of any
defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any
subcontractor or supplier at any tier.

(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a
period of 1 year from the date the Government takes possession.

(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or
personal property, when that damage is the result of--

(1) The Contractor's failure to conform to contract requirements; or

(2) Any defect of equipment, material, workmanship, or design furnished.

(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or

replacement.

(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of
any failure, defect, or damage.

(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice,
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the
Contractor's expense.

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract, the Contractor shall--

(1) Obtain all warranties that would be given in normal commercial practice;

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the
Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for

the repair of any damage that results from any defect in Government-furnished material or design.

(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract
with respect to latent defects, gross mistakes, or fraud.

(End of clause)

52.248-3 VALUE ENGINEERING--CONSTRUCTION (FEB 2000)
(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering change proposals

(VECP's) voluntarily. The Contractor shall share in any instant contract savings realized from accepted VECP's, in
accordance with paragraph (f) below.
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(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic
support, or Government-furnished property.

"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost
changes.

"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor incurs
on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the
Contractor incurs to make the contractual changes required by Government acceptance of a VECP.

"Government costs," as used in this clause, means those agency costs that result directly from developing and
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic
support. The term does not include the normal administrative costs of processing the VECP.

"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs,
including subcontractors' development and implementation costs (see paragraph (h) below).

"Value engineering change proposal (VECP)" means a proposal that--

(1) Requires a change to this, the instant contract, to implement; and

(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics;
provided, that it does not involve a change--

(1) In deliverable end item quantities only; or

(i1) To the contract type only.

(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in
subparagraphs (1) through (7) below. If the proposed change is affected by contractually required configuration
management or similar procedures, the instructions in those procedures relating to format, identification, and priority
assignment shall govern VECP preparation. The VECP shall include the following:

(1) A description of the difference between the existing contract requirement and that proposed, the comparative
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered,

and the effect of the change on the end item's performance.

(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any
suggested specification revisions.

(3) A separate, detailed cost estimate for

(1) the affected portions of the existing contract requirement and

(i1) the VECP. The cost reduction associated with the VECP shall take into account the Contractor's allowable
development and implementation costs, including any amount attributable to subcontracts under paragraph (h)

below.

(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and
evaluation and operating and support costs.

(5) A prediction of any effects the proposed change would have on collateral costs to the agency.
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(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule.

(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract
numbers involved, and previous Government actions, if known.

(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the
Contracting Officer.

(e) Government action.

(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within
the 45-day period and provide the reason for the delay and the expected date of the decision. The Government will
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP.

If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for
rejection. The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the
Government. The Contracting Officer may require that the Contractor provide written notification before
undertaking significant expenditures for VECP effort.

Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this
contract citing this clause. The Contracting Officer may accept the VECP, even though an agreement on price
reduction has not been reached, by issuing the Contractor a notice to proceed with the change. Until a notice to
proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in
accordance with the existing contract. The decision to accept or reject all or part of any VECP is a unilateral
decision made solely at the discretion of the Contracting Officer.

(f) Sharing.

(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract
savings and multiplying the result by

(1) 45 percent for fixed-price contracts or
(i1) 75 percent for cost-reimbursement contracts.

(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a
modification to this contract to--
(i) Accept the VECP;

(i1) Reduce the contract price or estimated cost by the amount of instant contract savings; and
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee.

(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 20
percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater.
The Contracting Officer is the sole determiner of the amount of collateral savings.

(h) Subcontracts. The Contractor shall include an appropriate value engineering clause in any subcontract of
$50,000 or more and may include one in subcontracts of lesser value. In computing any adjustment in this contract's
price under paragraph (f) above, the Contractor's allowable development and implementation costs shall include any
subcontractor's allowable development and implementation costs clearly resulting from a VECP accepted by the
Government under this contract, but shall exclude any value engineering incentive payments to a subcontractor. The
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Contractor may choose any arrangement for subcontractor value engineering incentive payments; provided, that
these payments shall not reduce the Government's share of the savings resulting from the VECP.

(i) Data. The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by
marking the following legend on the affected parts:

"These data, furnished under the Value Engineering-- Construction clause of contract .. ........ , shall not be
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than to
evaluate a value engineering change proposal submitted under the clause. This restriction does not limit the
Government's right to use information contained in these data if it has been obtained or is otherwise available from
the Contractor or from another source without limitations." If a VECP is accepted, the Contractor hereby grants the
Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and
submitted as limited rights technical data, the Government shall have the rights specified in the contract
modification implementing the VECP and shall appropriately mark the data. (The terms "unlimited rights" and
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.)

(End of clause)

52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (MAY 2004) -
ALTERNATE I (SEP 1996)

(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the
effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any
amounts due under this clause:

(1) Stop work as specified in the notice.

(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or
facilities, except as necessary to complete the continued portion of the contract.

(3) Terminate all subcontracts to the extent they relate to the work terminated.

(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any
termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will be
final for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the
contract had been completed, would be required to be furnished to the Government.

(7) Complete performance of the work not terminated.
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and

preservation of the property related to this contract that is in the possession of the Contractor and in which the
Government has or may acquire an interest.
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(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types referred
to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend credit to
any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved by, the
Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be made
by the Government under this contract, credited to the price or cost of the work, or paid in any other manner directed
by the Contracting Officer.

(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor
within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 49.001 of the Federal Acquisition Regulation,
the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination
inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The
Contractor may request the Government to remove those items or enter into an agreement for their storage. Within
15 days, the Government will accept title to those items and remove them or enter into a storage agreement. The
Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of
the list, and shall correct the list, as necessary, before final settlement.

(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer
may determine, on the basis of information available, the amount, if any, due the Contractor because of the
termination and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not
terminated. The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph.

(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but
without duplication of any amounts agreed upon under paragraph (f) of this clause:

(1) For contract work performed before the effective date of termination, the total (without duplication of any items)
of--

(i) The cost of this work;

(i1) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate of
loss.

(2) The reasonable costs of settlement of the work terminated, including--
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(1) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement
proposals and supporting data;

(i1) The termination and settlement of subcontracts (excluding the amounts of such settlements); and

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or
disposition of the termination inventory.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to
become undeliverable to the Government or to a buyer.

(1) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this
contract, shall govern all costs claimed, agreed to, or determined under this clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the
Contracting Officer under paragraph (e), (g), or (1) of this clause, except that if the Contractor failed to submit the
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (1),
respectively, and failed to request a time extension, there is no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract;
(2) Any claim which the Government has against the Contractor under this contract; and

(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or
sold under the provisions of this clause and not recovered by or credited to the Government.

(1) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be
requested within 90 days from the effective date of termination unless extended in writing by the Contracting
Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer believes
the total of these payments will not exceed the amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the
Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these records
and documents available to the Government, at the Contractor's office, at all reasonable times, without any direct
charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic reproductions
may be maintained instead of original records and documents.

(End of clause)
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52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure its
completion within the time specified in this contract including any extension, or fails to complete the work within
this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or
the separable part of the work) that has been delayed. In this event, the Government may take over the work and
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the
work site necessary for completing the work. The Contractor and its sureties shall be liable for any damage to the
Government resulting from the Contractor's refusal or failure to complete the work within the specified time,
whether or not the Contractor's right to proceed with the work is terminated. This liability includes any increased
costs incurred by the Government in completing the work.

(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this
clause, if--

(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or
negligence of the Contractor. Examples of such causes include

(1) acts of God or of the public enemy,

(i1) acts of the Government in either its sovereign or contractual capacity,

(iii) acts of another Contractor in the performance of a contract with the Government,
(iv) fires,

(v) floods,

(vi) epidemics,

(vii) quarantine restrictions,

(viii) strikes,
(ix) freight embargoes,

(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers;
and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer),
notifies the Contracting Officer in writing of the causes of delay. The Contracting Officer shall ascertain the facts
and the extent of delay. If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the
time for completing the work shall be extended. The findings of the Contracting Officer shall be final and
conclusive on the parties, but subject to appeal under the Disputes clause.

(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been

issued for the convenience of the Government.

The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided
by law or under this contract.

(End of clause)
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52.253-1 COMPUTER GENERATED FORMS (JAN 1991)

(a) Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to the
name, content, or sequence of the data elements on the form, and provided the form carries the Standard or Optional
Form number and edition date.

(b) Unless prohibited by agency regulations, any data required to be submitted on an agency unique form prescribed
by an agency supplement to the FAR may be submitted on a computer generated version of the form provided there
is no change to the name, content, or sequence of the data elements on the form and provided the form carries the
agency form number and edition date.

(g) If the Contractor submits a computer generated version of a form that is different than the required form, then
the rights and obligations of the parties will be determined based on the content of the required form.

(End of clause)

252.201-7000 CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) "Definition. Contracting officer's representative" means an individual designated in accordance with subsection
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting
officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a
copy of the written designation. It will specify the extent of the COR's authority to act on behalf of the contracting
officer. The COR is not authorized to make any commitments or changes that will affect price, quality, quantity,
delivery, or any other term or condition of the contract.

(End of clause)

252.203-7001 PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-CONTRACT-
RELATED FELONIES (MAR 1999)

(a) Definitions. As used in this clause—

(1) “Arising out of a contract with the DoD” means any act in connection with—
(i) Attempting to obtain;

(i1) Obtaining, or

(iii) Performing a contract or first-tier subcontract of any agency, department, or component of the Department of
Defense (DoD).

(2) “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which
sentence has been imposed.

(3) “Date of conviction” means the date judgment was entered against the individual.

(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract
with the DoD is prohibited from serving--
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(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract;
(2) On the board of directors of any DoD contractor or first-tier subcontractor;
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or

(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or
subcontractor with regard to any DoD contract or first-tier subcontract.

(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of
conviction.

(d) 10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal
penalty of not more than $500,000 if convicted of knowingly—

(1) Employing a person under a prohibition specified in paragraph (b) of this clause; or
(2) Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor.

(e) In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available
remedies, such as—

(1) Suspension or debarment;
(2) Cancellation of the contract at no cost to the Government; or
(3) Termination of the contract for default.

(f) The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the
Contracting Officer. Requests shall clearly identify—

(1) The person involved;
(2) The nature of the conviction and resultant sentence or punishment imposed;

(3) The reasons for the requested waiver; and

(4) An explanation of why a waiver is in the interest of national security.

(g) The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the
Federal Acquisition Regulation, except those for commercial items or components.

(h) Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice,
telephone (202) 616-3507.

(End of clause)

252.203-7002 DISPLAY OF DOD HOTLINE POSTER (DEC 1991)
(a) The Contractor shall display prominently in common work areas within business segments performing work

under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by the DoD Office of the Inspector
General.
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(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 Army
Navy Drive, Washington, DC 22202-2884.

(h) The Contractor need not comply with paragraph (a) of this clause if it has established a mechanism, such as a
hotline, by which employees may report suspected instances of improper conduct, and instructions that encourage
employees to make such reports.

(End of clause)

252.204-7003 CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992)

The Contractor's procedures for protecting against unauthorized disclosure of information shall not require
Department of Defense employees or members of the Armed Forces to relinquish control of their work products,
whether classified or not, to the contractor.

(End of clause)

252.205-7000 PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991)
(a) Definition.

"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a tribal
organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance Act (Pub. L. 93-
268; 25 U.S.C. 450 (c))); or an economic enterprise (as defined in section 3(e) of the Indian Financing Act of 1974
(Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is organized for profit or nonprofit
purposes; which has an agreement with the Defense Logistics Agency to furnish procurement technical assistance to
business entities.

(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those appropriate
employees or offices responsible for entering into subcontracts under defense contracts. The list shall include the
business address, telephone number, and area of responsibility of each employee or office.

(¢) The Contractor need not provide the listing to a particular cooperative agreement holder more frequently than
once a year.

(End of clause)

252.209-7000  ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ONSITE INSPECTION UNDER
THE INTERMEDIATE-RANGE NUCLEAR FORCES (INF) TREATY (NOV 1995)

(a) The Contractor shall not deny consideration for a subcontract award under this contract to a potential
subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty, solely or in part because of the
actual or potential presence of Soviet inspectors at the subcontractor's facility, unless the decision is approved by the
Contracting Officer.

(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations and contracts
exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition Regulation, except those for

commercial items.

(End of clause)
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252.209-7001 DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."
As used in this provision --

(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export

Administration Act of 1979 (50 U.S.C. App. 2405(j)(1)(A)), to be a country the government of which has repeatedly

provided support for such acts of international terrorism. As of the date of this provision, terrorist countries include:
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities. Beneficial interest
includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," or some

other method of holding securities that does not disclose the beneficial owner;

(i1) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.
(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the government
of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, the firm that
owns the subsidiary, unless a waiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer. If the Offeror is a subsidiary, it shall also disclose
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.
The disclosure shall include --

(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)

252.209-7004 SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE
GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998)

(a) Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into

any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense
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contracts or subcontracts because it is owned or controlled by the government of a terrorist country.

(b) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before
entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement
and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is
owned or controlled by the government of a terrorist country. The notice must include the name of the proposed
subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and
Nonprocurement Programs.

(End of clause)

252.219-7003 SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS
SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996)

This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract.

(a) Definitions. Historically black colleges and universities, as used in this clause, means institutions determined by
the Secretary of Education to meet the requirements of 34 CFR 608.2. The term also means any nonprofit research
institution that was an integral part of such a college or university before November 14, 1986.

Minority institutions, as used in this clause, means institutions meeting the requirements of section 1046(3) of the
Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also includes Hispanic-serving institutions as
defined in section 316(b)(1) of such Act (20 U.S.C. 1059¢(b)(1)).

(b) Except for company or division-wide commercial items subcontracting plans, the term small disadvantaged
business, when used in the FAR 52.219-9 clause, includes historically black colleges and universities and minority
institutions, in addition to small disadvantaged business concerns.

(c) Work under the contract or its subcontracts shall be credited toward meeting the small disadvantaged business
concern goal required by paragraph (d) of the FAR 52.219-9 clause when:

(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned corporation, and
(2) It meets the requirements of 10 U.S.C. 2323a.

(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are Blind or
Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business subcontracting goal.

(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-510, as
amended, may count toward its small disadvantaged business goal, subcontracts awarded--

(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the Contractor's
cognizant contract administration activity.

(g) In those subcontracting plans which specifically identify small, small disadvantaged, and women-owned small
businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms that are
not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting plan.
Notifications shall be in writing and shall occur within a reasonable period of time after award of the subcontract.
Contractor-specified formats shall be acceptable.

(End of clause)

252.223-7004 DRUG-FREE WORK FORCE (SEP 1988)
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(a) Definitions.

(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted access to
classified information; or employees in other positions that the Contractor determines involve national security;
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence.

(2) "lllegal drugs," as used in this clause, means controlled substances included in Schedules I and II, as defined by
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that
Title. The term "illegal drugs" does not mean the use of a controlled substance pursuant to a valid prescription or
other uses authorized by law.

(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free work force.
While this clause defines criteria for such a program, contractors are encouraged to implement alternative
approaches comparable to the criteria in paragraph (c) that are designed to achieve the objectives of this clause.

(c) Contractor programs shall include the following, or appropriate alternatives:

(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, and
coordination with available community resources;

(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees;

(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for individual
confidentiality consistent with safety and security issues;

(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.
Employee drug testing programs shall be established taking account of the following:

(1) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employees in
sensitive positions. The extent of and criteria for such testing shall be determined by the Contractor based on
considerations that include the nature of the work being performed under the contract, the employee's duties, and
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the
failure of an employee adequately to discharge his or her position.

(i1) In addition, the Contractor may establish a program for employee drug testing--

(A) When there is a reasonable suspicion that an employee uses illegal drugs; or

(B) When an employees has been involved in an accident or unsafe practice;

(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use;

(D) As part of a voluntary employee drug testing program.

(iii)) The Contractor may establish a program to test applicants for employment for illegal drug use.

(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug
Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services.

(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be using
drugs illegally. Contractors shall not allow any employee to remain on duty or perform in a sensitive position who

is found to use illegal drugs until such times as the Contractor, in accordance with procedures established by the
Contractor, determines that the employee may perform in such a position.
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(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter,
the Contractor agrees those issues that are in conflict will be a subject of negotiation at the next collective bargaining
session.

(End of clause)

252.225-7012 PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES (JUN 2004)

(a) Definitions. As used in this clause--

(1) Component means any item supplied to the Government as part of an end product or of another component.
(2) End product means supplies delivered under a line item of this contract.

(3) United States means the 50 States, the District of Columbia, and outlying areas.

(4) U.S.-flag vessel means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b) The Contractor shall deliver under this contract only such of the following items, either as end products or
components, that have been grown, reprocessed, reused, or produced in the United States:

(1) Food.

(2) Clothing.

(3) Tents, tarpaulins, or covers.

(4) Cotton and other natural fiber products.

(5) Woven silk or woven silk blends.

(6) Spun silk yarn for cartridge cloth.

(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in such fabrics.
(8) Canvas products.

(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles).

(10) Any item of individual equipment (Federal Supply Class 8465) manufactured from or containing fibers, yarns,
fabrics, or materials listed in this paragraph (b).

(¢) This clause does not apply--
(1) To items listed in section 25.104(a) of the Federal Acquisition Regulation (FAR), or other items for which the
Government has determined that a satisfactory quality and sufficient quantity cannot be acquired as and when

needed at U.S. market prices;

(2) To end products incidentally incorporating cotton, other natural fibers, or wool, for which the estimated value of
the cotton, other natural fibers, or wool--

(i) Is not more than 10 percent of the total price of the end product; and (ii) Does not exceed the simplified
acquisition threshold in FAR part 2;
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(3) To waste and byproducts of cotton or wool fiber for use in the production of propellants and explosives;

(4) To foods, other than fish, shellfish, or seafood, that have been manufactured or processed in the United States,
regardless of where the foods (and any component if applicable) were grown or produced. Fish, shellfish, or seafood
manufactured or processed in the United States and fish, shellfish, or seafood contained in foods manufactured or
processed in the United States shall be provided in accordance with paragraph (d) of this clause;

(5) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of the Defense
FAR Supplement; or

(6) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the synthetic
or coated synthetic fabric itself), if--

(1) The fabric is to be used as a component of an end product that is not a textile product. Examples of textile
products, made in whole or in part of fabric, include--

(A) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and Commercial
Furnishings and Appliances);

(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/findings/
tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia;

(C) Upholstered seats (whether for household, office, or other use); and

(D) Parachutes (Federal Supply Class 1670); or

(i1) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands.

(d)(1) Fish, shellfish, and seafood delivered under this contract, or contained in foods delivered under this contract--
(1) Shall be taken from the sea by U.S.-flag vessels; or

(i1) If not taken from the sea, shall be obtained from fishing within the United States; and

(2) Any processing or manufacturing of the fish, shellfish, or seafood shall be performed on a U.S.-flag vessel or in
the United States.

(End of clause)

252.225-7031 SECONDARY ARAB BOYCOTT OF ISRAEL (APR 2003)
(a) Definitions. As used in this provision--

(1) Foreign person means any person (including any individual, partnership, corporation, or other form of
association) other than a United States person.

(2) United States person is defined in 50 U.S.C. App. 2415(2) and means--

(i) Any United States resident or national (other than an individual resident outside the United States who is
employed by other than a United States person);

(i1) Any domestic concern (including any permanent domestic establishment of any foreign concern); and
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(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern
that is controlled in fact by such domestic concern.

(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it--
(1) Does not comply with the Secondary Arab Boycott of Israel; and

(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking.

(End of provision)

252.226-7001 UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC
ENTERPRISES, AND NATIVE HAWAIIAN SMALL BUSINESS CONCERNS (OCT 2003)

(a) Definitions. As used in this clause--

Indian means any person who is a member of any Indian tribe, band, group, pueblo, or community that is recognized
by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in accordance with 25
U.S.C. 1452(c) and any "*Native" as defined in the Alaska Native Claims Settlement Act (43 U.S.C. 1601).

Indian organization means the governing body of any Indian tribe or entity established or recognized by the
governing body of an Indian tribe for the purposes of 25 U.S.C. chapter 17.

Indian-owned economic enterprise means any Indian-owned (as determined by the Secretary of the Interior)
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian
ownership constitutes not less than 51 percent of the enterprise.

Indian tribe means any Indian tribe, band, group, pueblo, or community, including native villages and native groups
(including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native Claims
Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in accordance with
25 U.S.C. 1452(c).

Interested party means a contractor or an actual or prospective offeror whose direct economic interest would be
affected by the award of a subcontract or by the failure to award a subcontract.

Native Hawaiian small business concern means an entity that is--

(1) A small business concern as defined in section 3 of the Small Business Act (15 U.S.C. 632) and relevant
implementing regulations; and

(2) Owned and controlled by a Native Hawaiian as defined in 25 U.S.C. 4221(9).

(b) The Contractor shall use its best efforts to give Indian organizations, Indian-owned economic enterprises, and
Native Hawaiian small business concerns the maximum practicable opportunity to participate in the subcontracts it
awards, to the fullest extent consistent with efficient performance of the contract.

(c) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian
organization, Indian-owned economic enterprise, or Native Hawaiian small business concern as to its eligibility,
unless an interested party challenges its status or the Contracting Officer has independent reason to question that
status.

(d) In the event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter
to--
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(1) For matters relating to Indian organizations or Indian-owned economic enterprises: U.S. Department of the
Interior, Bureau of Indian Affairs, Attn: Chief, Division of Contracting and Grants Administration, 1849 C Street
NW, MS-2626-MIB, Washington, DC 20240-4000. The BIA will determine the eligibility and will notify the
Contracting Officer.

(2) For matters relating to Native Hawaiian small business concerns: Department of Hawaiian Home Lands, PO Box
1879, Honolulu, HI 96805. The Department of Hawaiian Home Lands will determine the eligibility and will notify
the Contracting Officer.

(e) No incentive payment will be made--

(1) While a challenge is pending; or

(2) If a subcontractor is determined to be an ineligible participant.

(H)(1) The Contractor, on its own behalf or on behalf of a subcontractor at any tier, may request an incentive
payment in accordance with this clause.

(2) The incentive amount that may be requested is 5 percent of the estimated cost, target cost, or fixed price included
in the subcontract at the time of award to the Indian organization, Indian-owned economic enterprise, or Native
Hawaiian small business concern.

(3) In the case of a subcontract for commercial items, the Contractor may receive an incentive payment only if the
subcontracted items are produced or manufactured in whole or in part by an Indian organization, Indian-owned
economic enterprise, or Native Hawaiian small business concern.

(4) The Contractor has the burden of proving the amount claimed and shall assert its request for an incentive
payment prior to completion of contract performance.

(5) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will
authorize an incentive payment of 5 percent of the estimated cost, target cost, or fixed price included in the
subcontract awarded to the Indian organization, Indian-owned economic enterprise, or Native Hawaiian small

business concern.

(6) If the Contractor requests and receives an incentive payment on behalf of a subcontractor, the Contractor is
obligated to pay the subcontractor the incentive amount.

(g) The Contractor shall insert the substance of this clause, including this paragraph (g), in all subcontracts
exceeding $500,000 for which further subcontracting opportunities may exist.

(End of clause)

252.227-7033  RIGHTS IN SHOP DRAWINGS (APR 1966)

(a) Shop drawings for construction means drawings, submitted to the Government by the Construction Contractor,
subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail (i) the proposed
fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, and attachment details) of
materials or equipment. The Government may duplicate, use, and disclose in any manner and for any purpose shop

drawings delivered under this contract.

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier.

252.236-7000 MODIFICATION PROPOSALS - PRICE BREAKDOWN. (DEC 1991)
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(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the
Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown --

(1) Must include sufficient detail to permit an analysis of profit, and of all costs for --

(i) Material;

(ii) Labor;

(iii) Equipment;

(iv) Subcontracts; and

(v) Overhead; and

(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed.

(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts.

(d) The Contractor's proposal shall include a justification for any time extension proposed.

252.236-7002 OBSTRUCTION OF NAVIGABLE WATERWAYS. (DEC 1991)

(a) The Contractor shall --

(1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses, dumps,
throws overboard, sinks, or misplaces, and which, in the opinion of the Contracting Officer, may be dangerous to or
obstruct navigation;

(2) Give immediate notice, with description and locations of any such obstructions, to the Contracting Officer; and
(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are removed.

(b) The Contracting Officer may --

(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay compliance
with paragraph (a) of this clause; and

(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or
(3) Recover the cost of removal under the Contractor's bond.

(¢) The Contractor's liability for the removal of a vessel wrecked or sunk without fault or negligence is limited to
that provided in sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et. seq.).

252.236-7004 PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991)

(a) The Government will pay all costs for the mobilization and demobilization of all of the Contractor's plant and
equipment at the contract lump sum price for this item.

(1) 60 (sixty) percent of the lump sum price upon completion of the contractor's mobilization at the work site.
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(2) The remaining 40 (forty) percent upon completion of demobilization.
(b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the bid if the
Contracting Officer believes that the percentages in paragraphs (a) (1) and (2) of this clause do not bear a reasonable

relation to the cost of the work in this contract.

(1) Failure to justify such price to the satisfaction of the Contracting Officer will result in payment, as determined by
the Contracting Officer, of --

(i) Actual mobilization costs at completion of mobilization;
(1) Actual demobilization costs at completion of demobilization; and
(iii) The remainder of this item in the final payment under this contract.

(2) The Contracting Officer's determination of the actual costs in paragraph (b)(1) of this clause is not subject to
appeal.

252.236-7008 CONTRACT PRICES - BIDDING SCHEDULES. (DEC 1991)

(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full compensation to the
Contractor for --

(1) Furnishing all plant, labor, equipment, appliances, and materials; and

(2) Performing all operations required to complete the work in conformity with the drawings and specifications.
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work in the
specifications, whether or not specifically listed in the Bidding Schedule.

252.242-7000 POSTAWARD CONFERENCE (DEC 1991)

The Contractor agrees to attend any postaward conference convened by the contracting activity or contract
administration office in accordance with Federal Acquisition Regulation subpart 42.5.

(End of clause)

252.243-7001  PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.

252.243-7002 REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998)

(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for
performing the change, and shall not include any costs that already have been reimbursed or that have been
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance
with applicable acquisition regulations.
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(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an
individual authorized to certify the request on behalf of the Contractor:

I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of
my knowledge and belief.

(Official's Name)

(Title)
(¢) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--

(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation
(FAR); and

(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual
cost data and data to support any estimated costs, even if cost or pricing data are not required.

(d) The certification requirement in paragraph (b) of this clause does not apply to----

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services,
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or

(2) Final adjustment under an incentive provision of the contract.

252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002)
(a) Definitions. As used in this clause --

(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of
manufacture, fabrication, or assembly by the Contractor or any subcontractor.

(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies.
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.

(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international
waters.

(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is
performing any part of the work or other requirement of the prime contract.

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or
owned by the DoD at the time of transportation by sea.

(1) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a
reference to a DoD contract number or a military destination.

(i1) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and

vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing.
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(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract.
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if--

(i) This contract is a construction contract; or

(1) The supplies being transported are--

(A) Noncommercial items; or

(B) Commercial items that--

(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor
does not add value to items that it contracts for f.o.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-flag
vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that --

(1) U.S.-flag vessels are not available for timely shipment;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules. The Contracting Officer
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or
any other clause of this contract. Requests shall contain at a minimum --

(1) Type, weight, and cube of cargo;

(2) Required shipping date;

(3) Special handling and discharge requirements;

(4) Loading and discharge points;

(5) Name of shipper and consignee;

(6) Prime contract number; and

(7) A documented description of efforts made to secure U.S.-flag vessels, including points of contact (with names

and telephone numbers) with at least two U.S.-flag carriers contacted. Copies of telephone notes, telegraphic and
facsimile message or letters will be sufficient for this purpose.
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(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading,
which shall contain the following information:

(1) Prime contract number;

(2) Name of vessel;

(3) Vessel flag of registry;

(4) Date of loading;

(5) Port of loading;

(6) Port of final discharge;

(7) Description of commodity;
(8) Gross weight in pounds and cubic feet if available;

(9) Total ocean freight in U.S. dollars; and
(10) Name of the steamship company.

(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its
knowledge and belief--

(1) No ocean transportation was used in the performance of this contract;
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract;

(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or

(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the
written consent of the Contracting Officer. The Contractor shall describe these shipments in the following format:

ITEM CONTRACT QUANTITY
DESCRIPTION LINE ITEMS
TOTAL

(g) If the final invoice does not include the required representation, the Government will reject and return it to the
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract. In the event there
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is
entitled to equitably adjust the contract, based on the unauthorized use.

(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor
shall flow down the requirements of this clause as follows:

(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.
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(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.

(End of clause)

252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000)

(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of
Transportation by Sea, that it did not anticipate transporting by sea any supplies. If, however, after the award of this
contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this
contract, will be transported by sea, the Contractor --

(1) Shall notify the Contracting Officer of that fact; and

(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea clause of this
contract.

(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the
relationship of the contracting parties--

(1) In all subcontracts under this contract, if this contract is a construction contract; or

(2) If this contract is not a construction contract, in all subcontracts under this contract that are for--
(1) Noncommercial items; or

(i1) Commercial items that--

(A) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor
does not add value to items that it subcontracts for f.0.b. destination shipment);

(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(End of clause)
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SECTION 00800

SPECIAL CLAUSES

SC-1 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK

The Contractor shall be required to (a) commence work under this contract
within 10 calendar days after the Contractor receives the notice to
proceed, (b) prosecute the work diligently, and (c) complete the entire
work ready for use not later than 180 calendar days after the date the
Contractor receives the notice to proceed.

Options 1, 2, and/or 3: The Contracting Officer has the right to exercise
Options 1, 2, and/or 3 within 90 calendar days after the Contractor
receives the notice to proceed for the Base work. The period of performance
of the contract will not be extended for the award of Options 1, 2, and/or
3 and the Options 1, 2, and/or 3 work shall be completed concurrently with
Base work.

The time stated for completion shall include final cleanup of the premises.
SC-2 LIQUIDATED DAMAGES - CONSTRUCTION (APR 1984)

a. If the Contractor fails to complete the work within the time specified
in the contract, or any extensions thereof, the Contractor shall pay to the
Government as liquidated damages, the sum of $1,650 for each calendar day
of delay.

b. If the Government terminates the Contractor's right to proceed, the
resulting damage will consist of liquidated damages until such reasonable
time as may be required for final completion of the work together with any
increased costs occasioned the Government in completing the work.

c. If the Government does not terminate the Contractor's right to proceed,
the resulting damage will consist of liquidated damages until the work is
completed or accepted. (FAR 52.211-12)

SC-3 CONTINUING CONTRACTS (MARCH 1995)

a. This is a continuing contract, as authorized by Section 103 of the River
and Harbor Act of 1962 (PL 87-874). The payment of some portion of the
contract price is dependent upon reservation of funds from future
appropriations, and from future contribution to the project having one or
more non-federal project sponsors. The responsibilities of the Government
are limited by this clause notwithstanding any contrary provision of the
"Payment Under Fixed-Price Construction Contracts" clause of this contract.

b. The sum of $10,000 has been reserved for this contract and is available
for payments to the Contractor during the current fiscal year. It is
expected that Congress will make appropriations for future fiscal years
from which additional funds together with funds provided by one or more
non-federal project sponsors will be reserved for this contract.

c. Failure to make payments in excess of the amount currently reserved, or
that may be reserved from time to time, shall not entitle the Contractor to
a price adjustment under the terms of this contract except as specifically
provided in paragraphs f and i below. No such failure shall constitute a
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breach of this contract, except that this provision shall not bar a
breach-of-contract action if an amount finally determined to be due as a
termination allowance remains unpaid for one year due solely to a failure
to reserve gufficient additional funds therefore.

d. The Government may at any time reserve additional funds for payments
under the contract if there are funds available for such purpose. The
Contracting Officer will promptly notify the Contractor of any additional
funds reserved for the contract by issuing an administrative modification
to the contract.

e. If earnings will be such that funds reserved for the contract will be
exhausted before the end of any fiscal year, the Contractor shall give
written notice to the Contracting Officer of the estimated date of
exhaustion and the amount of additional funds which will be needed to meet
payments due or to become due under the contract during that fiscal year.
This notice shall be given not less than 45 nor more than 60 days prior to
the estimated date of exhaustion.

f. No payments will be made after exhaustion of funds except to the extent
that additional funds are reserved for the contract. The Contractor shall
be entitled to simple interest on any payment that the Contracting Officer
determines was actually earned under the terms of the contract and would
have been made except for exhaustion of funds. Interest shall be computed
from the time such payment would otherwise have been made until actually or
constructively made, and shall be at the rate established by the Secretary
of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in effect on
the first day of the delay in such payment.

g. Any suspension, delay, or interruption of work arising from exhaustion
or anticipated exhaustion of funds shall not constitute a breach of this
contract and shall not entitle the Contractor to any price adjustment under
the "Suspension of Work" clause or in any other manner under this contract.

h. An equitable adjustment in performance time shall be made for any
increase in the time required for performance of any part of the work
arising from exhaustion of funds or the reasonable anticipation of
exhaustion of funds.

i. If, upon the expiration of sixty days after the beginning of the fiscal
year following an exhaustion of funds, the Government has failed to reserve
sufficient additional funds to cover payments otherwise due, the
Contractor, by written notice delivered to the Contracting Officer at any
time before such additional funds are reserved, may elect to treat his
right to proceed with the work as having been terminated. Such a
termination shall be considered a termination for the convenience of the
Government.

j. If at any time it becomes apparent that the funds reserved for any
fiscal year are in excess of the funds required to meet all payments due or
to become due the Contractor because of work performed and to be performed
under the contract during the fiscal year, the Government reserves the
right, after notice to the Contractor, to reduce said reservation by the
amount of such excess. (EFAR 52.232-5001)

SC-4 CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS (DEC 1991)

a. Upon obtaining the plans and specifications, the Contractor shall:
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(1) Immediately check the specifications and all drawings;

(2) Compare the specifications and all drawings and verify the figures
before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies; and
(4) Be responsible for any errors which might have been avoided by
complying with this paragraph (b).

b. Large scale drawings shall, in general, govern small scale drawings.
Figures marked on drawings shall, in general, be followed in preference to
scale measurements.

c. Omissions from the drawings or specifications or the misdescription of
details of work which are manifestly necessary to carry out the intent of
the drawings and specifications, or which are customarily performed, shall
not relieve the contractor from performing such omitted or misdescribed
details of the work, but shall be performed as if fully and correctly set
forth and described in the drawings and specifications.

d. The work shall conform to the specifications and the contract drawings
identified on the following, all of which are available in the office of
the District Engineer, U.S. Army Engineer District, Philadelphia, Room 643,
Wanamaker Building, 100 Penn Square East, Philadelphia, PA 19107. Drawings
are titled: "Beachfill, Delaware Coast from Cape Henlopen to Fenwick
Island, Fenwick Island, Delaware." The list of drawings set out on Sheet
62040 entitled "General Plan, List of Drawings, Location and Vicinity Map,
Legend" is hereby incorporated by reference into this clause. (DFARS
252.236-7001)

SC-5 PHYSICAL CONDITIONS (APR 1984)

Data and information furnished or referred to below is for the Contractor's
information. The Government shall not be responsible for any interpretation
of or conclusion drawn from the data or information by the Contractor. (FAR
52.236-4)

a. The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by photogrammetric
surveys developed from aerial photography taken in Oct 1998. Beach
profiles were taken in Apr 2003. Samples of materials to be dredged for
beachfill were obtained by using split-spoon and vibracore samplers.

b. Tide Data. The mean and spring ranges of tides in the vicinity of the
work are 3.7 feet and 4.5 feet, respectively. Mean low water is
approximately 2.30 feet below North American Vertical Datum (NAVD)1988.

c. Weather Conditions. The climate of the area is referred to as
"continental" by climatologists, characterized by cold winters and
moderately hot summers. Complete weather records and reports may be
obtained from the local U.S. Weather Bureau Office nearest to the work
site. The site of the work is in the open ocean and is exposed to storms.
However, safe refuge from the ocean is available in Indian River Inlet
which is 11 miles north of the project or Ocean City Inlet which is 10
miles south of the project. It is believed that work can be performed
during all seasons of the year except during winter months when ice and
storm conditions may interfere with dredging operations. Complete weather
records and reports may be obtained from the local U.S. Weather Bureau
Office nearest to the work site. The Contractor shall satisfy himself as to
the hazards likely to arise from weather conditions during the construction
period.
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d. Channel Traffic. Traffic in the work area consists of ocean going and
commercial fishing, sport fishing vessels, U.S. Coast Guard vessels, and
recreational craft.

e. Obstruction of Channel. The Government will not undertake to keep the
channel free from vessels or other obstructions, except to the extent of
such regulations if any, as may be prescribed by the Secretary of the Army,
in accordance with the provisions of Section 7 of the River and Harbor Act
approved 8 August 1917. The Contractor will be required to conduct the
work in such manner as to obstruct navigation as little as possible, and in
case the Contractor's plant so obstructs the channel as to make difficult
or endanger the passage of vessels, said plant shall be promptly moved on
the approach of any vessel to such as extent as may be necessary to afford
a practicable passage. The Contractor shall request the U.S. Coast Guard to
issue a Notice to Mariners for each work assignment advising navigation
interests that the Contractor's dredging plant will operating in the area.
The Contractor shall submit each such request to the U.S. Coast Guard,
MSO/Group Philadelphia, 1 Washington Avenue, Philadelphia, PA 19147-4395.
The Contractor shall furnish a copy of each request to the Contracting
Officer not less than five days prior to the start of dredging. Each
request shall contain the approximate time required for completion of
dredging. Upon completion of dredging, the Contractor shall promptly remove
his plant, including ranges, buoys, piles and other marks placed by him
under the contract in navigable waters and on shore.

f. Navigation Aids. The Contractor shall not relocate or move any aids to
navigation that have been established by the U.S. Coast Guard. If it
becomes necessary to have any aid to navigation moved in order to complete
dredging operations under this contract, the Contractor shall notify the
U.S. Coast Guard at least 15 days prior to the desired date for movement of
the aid. All requests shall be made in writing to: Commander (OAN), Fifth
Coast Guard District, 431 Crawford Street, Portsmouth, VA 23704. A copy of
each request shall be furnished to the Contracting Officer.

g. Transportation Facilities. The work site is accessible from Delaware
Route 1. The Contractor shall be responsible for all investigations of load
carrying capacities of bridges and roadways.

h. Location. The town of Fenwick Island is located on the Atlantic coast of
Delaware in Sussex County.

i. Laying of Submerged Pipelines and Obstruction of Channel. If it becomes
necessary in the performance of this contract to use a submerged pipeline,
the Contractor shall notify the Contracting Officer in advance of the
scheduled for placement of the pipeline. If the submerged line is to be
placed across a navigable channel, the Contractor shall submit a request
for approval at least ten working days (Sundays and holidays excluded)
prior to the desired closure date, to the U.S. Coast Guard, MSO/Group
Philadelphia, 1 Washington Avenue, Philadelphia, PA 19147-4395. A copy of
each request shall be furnished to the Contracting Officer. This request
shall contain the following information:

(1) Location (Channel Centerline Stationing) and depth (over the top of
the pipeline) at which the submerged line will be placed;

(2) The desired length of time the channel is to be closed;

(3) The date and hour placement or removal will commence;
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(4) The date and hour of anticipated completion; and

(5) The name and telephone number of the person to be contacted for
information and response to any emergency condition.

The Coast Guard has indicated that the requirements of navigation may make
it necessary to establish times other then those requested. IT SHALL BE THE
CONTRACTOR'S RESPONSIBILITY TO COORDINATE HIS PLANS WITH THE COAST GUARD
SUFFICIENTLY IN ADVANCE OF THE PLANNED CLOSING TO PREVENT DELAY TO THE
DREDGING OPERATIONS AND COMPLY WITH THE COAST GUARD REQUIREMENTS.

j. Bridge to Bridge Radio Telephone Equipment. In order that radio
telephone communication may be with passing vessels, all dredges engaged in
work under the contract shall be equipped with and operate bridge-to-bridge
radio telephone equipment. The radio telephone equipment shall operate on
VHF Channel 13 (156.65 MHz) with low power output having a communication
range of approximately ten miles. The frequency has been approved by the
Federal Communication Commission.

k. Survey control descriptions are in Section 00820.

1. Magnitude of the Contract Work. The estimated value of the contract work
is over $5,000,000 to $10,000,000.

m. Vibracore logs representative of the material to be dredged under this
contract are shown in Section 00860.

n. The Fenwick Island Final Integrated Feasibility Report and Evironmental
Impact Statement, dated June 2000, is available for inspection in the
Philadelphia District Office, Wanamaker Building, 100 Penn Square East,
Philadelphia, PA. Arrangements for inspection of these documents shall be
made by contacting Ms. Jane Jablonski, Basin Planning Branch, telephone
number (215) 656-6588.

SC-6 DAMAGE TO WORK

The responsibility for damage to any part of the permanent work shall be as
set forth in the clause of the contract entitled "Permits and
Responsibilities". However, if, in the judgement of the Contracting
Officer, any part of the permanent work performed by the Contractor is
damaged by flood or hurricane, which damage is not due to the failure of
the Contractor to take reasonable precautions or to exercisge sound
engineering and construction practices in the conduct of the work, the
Contractor shall make the repairs as ordered by the Contracting Officer and
full compensation for such repairs will be made at the applicable contract
unit or lump sum prices as fixed and established in the contract. If, in
the opinion of the Contracting Officer, there are no contract unit or lump
sum prices applicable to any part of such work, an equitable adjustment
pursuant to Contract Clause entitled "Changes," will be made as full
compensation for the repairs of that part of the permanent work for which
there are no applicable contract unit or lump sum prices. Except as herein
provided, damages to all work (including temporary construction),
utilities, materials, equipment and plant shall be repaired to the
satisfaction of the Contracting Officer at the Contractor's expense
regardless of the cause of such damage. (CENAP)
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SC-7 LAYOUT OF WORK (APR 1965 OCE)

The Contractor shall lay out its work from Government-established survey
controls, the description of which are shown on the contract drawings, and
shall be responsible for all measurements in connection therewith. The
Contractor shall furnish, at its own expense, such stakes, templates,
platforms, equipment,range markers and labor as may be required in laying
out any part of the work from the triangulation stations and bench marks
established by the Government. The Contractor shall be responsible for
executing the work to such lines and grades as may be established or
indicated by the Contracting Officer. It shall be the responsibility of the
Contractor to maintain and preserve all stakes and other marks established
by the Contracting Officer until authorized to remove them. If such marks
are destroyed by the Contractor or through its negligence prior to their
authorized removal, they may be replaced by the Contracting Officer at his
discretion. The expense of replacement will be deducted from any amounts
due or to become due to the Contractor. The Contractor shall promptly
remove all stakes and markers at the completion and acceptance of work, as
directed by the Contracting Officer. (CENAP)

SC-8 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization,
work equivalent to at least forty (40) percent of the total amount of work
to be performed under the contract. This percentage may be reduced by a
supplemental agreement to this contract if, during performing the work, the
Contractor requests a reduction and the Contracting Officer determines that
the reduction would be to the advantage of the Government. (FAR 52.236-1)

SC-9 ENVIRONMENTAL LITIGATION (1974 NOV OCE)

a. If the performance of all or any part of the work is suspended, delayed,
or interrupted due to an order of a court of competent jurisdiction as a
result of environmental litigation, as defined below, the Contracting
Officer, at the request of the Contractor, shall determine whether the
order is due in any part to the acts or omissions of the Contractor or a
Subcontractor at any tier not required by the terms of the contract. If it
igs determined that the order is not due in any part to acts or omissions of
the Contractor or a Subcontractor at any tier other than as required by the
terms of this contract, such suspension, delay, or interruption shall be
considered as if ordered by the Contracting Officer in the administration
of this contract under the terms of the SUSPENSION OF WORK clause of this
contract. The period of such suspension, delay, or interruption shall be
considered unreasonable, and an adjustment shall be made for any increase
in the cost of performance of this contract (excluding profit) as provided
in that clause, subject to all the provisions thereof.

b. The term "environmental litigation", as used herein, means a lawsuit
alleging that the work will have an adverse effect on the environment or
that the Government has not duly considered, either substantively or
procedurally, the effect of the work on the environment. (CENAP)

SC-10 SIGNAL LIGHTS (FEB 1983)

The Contractor shall display signal lights and conduct his operations in
accordance with the General Regulations of the Coast Guard governing lights
and day signals to be displayed by towing vessels with tows on which no
signals can be displayed, vessels working on wrecks, dredges, and vessels
engaged in laying cables or pipe or in submarine or bank protection
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operations, lights to be displayed on dredge pipe lines, and day signals to
be displayed by vessels of more than 65 feet in length moored or anchored
in a fairway or channel, and the passing by other vessels of floating plant
working in navigable channels, as approved by the Commandant, U.S. Coast
Guard with respect to vessels on the high seas (33 CFR 81 App. A), vessels
in inland waters (37 CFR 84 and 33 CFR 88), as applicable. (DAEN-PRP

Ind dtd 12 Sep 83)

SC-11 QUANTITY SURVEYS (APR 1984)

a. Quantity surveys shall be conducted, and the data derived from these
surveys shall be used in computing the quantities of work performed and the
actual construction completed and in place.

b. The Contractor shall conduct the original and final surveys and make the
computations based on them. The Contractor shall conduct the surveys for
any periods for which progress payments are requested and shall make the
computations based on these surveys. All surveys conducted by the
Contractor shall be conducted under the direction of a representative of
the Contracting Officer, unless the Contracting Officer waives this
requirement in a specific instance.

c. Promptly upon completing a survey, the Contractor shall furnish the
originals of all field notes and all other records relating to the survey
or to the layout of the work to the Contracting Officer, who shall use them
as necessary to determine the amount of progress payments. The Contractor
shall retain copies of all such material furnished to the Contracting
Officer. (FAR 52.236-16)

SC-12 INSPECTION (APR 1965)

The inspectors will direct the maintenance of the gauges, ranges, location
marks and limit marks in proper order and position; but the presence of the
inspector shall not relieve the Contractor of responsibility for the proper
execution of the work in accordance with the specifications. The Contractor
will be required:

a. To furnish, on the request of the Contracting Officer or any inspector,
the use of such boats, boatmen, laborers, a part of the ordinary and usual
equipment and crew of the dredging plant as may be reasonably necessary in
inspecting and supervising the work.

b. To furnish, on the request of the Contracting Officer or any inspector,
suitable transportation from all points on shore designated by the
Contracting Officer to and from the various pieces of plant and to and from
the borrow areas.

Should the Contractor refuse, neglect, or delay compliance with these
requirements, the specific facilities may be furnished and maintained by
the Contracting Officer, and the cost thereof will be deducted from any
amounts due or to become due the Contractor. (CENAP)

SC-13 ACCOMMODATIONS AND MEALS FOR GOVERNMENT INSPECTORS (1965 APR OCE)

a. The Contractor shall furnish regularly to Government inspectors on board
the dredge or other craft upon which they are employed a suitable separate
room for office and sleeping purposes. The room shall be fully equipped
and maintained to the satisfaction of the Contracting Officer; it shall be
properly heated, ventilated, and lighted, and shall have a desk which can
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be locked, a comfortable bed and chair for each inspector, and washing
conveniences. The entire cost of the Contractor for furnishing, equipping
and maintaining the foregoing accommodations shall be included in the
contract price. If the Contractor fails to meet these requirements, the
facilities referred to above will be secured by the Contracting Officer,
and the cost thereof will be deducted from payments to the Contractor.

b. If the Contractor maintains on this work an establishment for the
subsistence of his own employees, he shall, when requested, furnish to
inspectors employed on the work, and to all Government agents who may visit
the work on official business, meals of a quality satisfactory to the
Contracting Officer. The meals furnished will be paid for the Government at
a rate of $5.00 per person for each meal. (CENAP)

SC-14 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (March 1995)

a. This clause does not apply to terminations. See 52.249-5000, Basis for
Settlement of Proposals, and FAR Part 49.

b. Allowable cost for construction and marine plant and equipment in sound
workable condition owned or controlled and furnished by the Contractor or
sub-contractor at any tier shall be based on actual cost data for each
piece of equipment, or groups of similar serial and series, from which the
Government can determine both ownership and operating costs from the
Contractor's accounting records. When both ownership and operating costs
cannot be determined, for any piece of equipment, or groups of similar
serial and series, from the Contractor's accounting records, costs for that
equipment shall be based upon the applicable provisions of EP 1110-1-8,
"Construction Equipment Ownership and Operating Expense Schedule," Region
IT. Working conditions shall be considered to be average for determining
equipment rates using the schedule unless specified otherwise by the
Contracting Officer. For equipment not included in the schedule, rates for
comparable pieces of equipment may be used or a rate may be developed using
the formula provided in the schedule. For forward pricing, the schedule in
effect at the time of negotiations shall apply. For retrospective pricing,
the schedule in effect as of the time work was performed shall apply.

c. Equipment rental costs are allowable, subject to the provisions of FAR
31.105(d) (ii) and FAR 31.205-36. Rates for equipment rented from an
organization under common control, lease-purchase arrangements and
sale-leaseback arrangements will be determined using the schedule except
that actual costs will be used for equipment leased from an organization
under common control that has an established practice of leasing the same
or similar equipment to unaffiliated lessees.

d. When actual equipment costs are proposed and the total amount of the
pricing action exceeds the small purchase threshold, the Contracting
Officer shall request the Contractor to submit either certified cost or
pricing data, or partial/limited data, as appropriate. The data shall be
submitted on Standard Form 1411, "Contract Pricing Proposal Cover Sheet."
(EFARS 52.231.5000)

Note #1: The small purchase threshold is $100,000.

Note #2: By submitting cost or pricing data, the Contractor grants to the
Contracting Officer or an authorizing representative the right to examine
those books, records, documents and other supporting data that will permit
evaluation of the proposed equipment costs. This right shall extend for two
years after expiration of contract performance. After price agreement the
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Contractor shall certify that the equipment costs or pricing data submitted
are accurate, complete and current.

SC-15 PERFORMANCE EVALUATION OF CONTRACTOR

a. As a minimum, the Contractor's performance will be evaluated upon final
acceptance of the work. However, interim evaluation may be prepared at any
time during contract performance when determined to be in the best interest
of the Government.

b. The format for the evaluation will be DD 2626, and the Contractor will
be rated either outstanding, satisfactory, or unsatisfactory in the areas
of Contractor Quality Control, Timely Performance, Effectiveness of
Management, Compliance with Labor Standards, and Compliance with Safety
Standards. The Contractor will be advised of any unsatisfactory rating,
either in an individual element or in the overall rating, prior to
completing the evaluation, and all Contractor comments will be made a part
of the official record. Performance Evaluation Reports will be available to
all DOD Contracting offices for their future use in determining Contractor
responsibility, in compliance with DFARS 236.201(c) (1) . (CENAP)

SC-16 INSURANCE REQUIREMENTS

Evidence of the following types of insurance shall be provided to the
Contracting Officer prior to commencement of work and shall be maintained
through the period of performance:

a. General Liability Insurance (Comprehensive form of policy): Bodily
Injury Liability - $500,000 per occurrence.

b. Automobile Liability Insurance (Comprehensive form of policy): Bodily
Injury Liability - $200,000 per person and $500,000 per accident. Property
Damage Liability - $20,000 per accident.

c. Workmen's Compensation and Employer's Liability Insurance: Compliance
with applicable workmen's compensation and occupational disease statutes is
required. Employer's liability coverage in the minimum amount of $100,000
is also required.

d. Applicable Marine Casualty Insurance and appropriate Marine Workmen's
Compensation Insurance.

SC-17 PARTNERING

In order to most effectively accomplish this contract, the Government
proposes to form a cohesive partnership with the contractor. Key players
within this partnership may also include subcontractors, users, operators,
tenants or other parties deemed appropriate by the Government and
contractor. This partnership would strive to draw upon the strengths of
each organization and a system of superior real time communications that
will be developed by the partners in an effort to achieve a quality
product, on time and within budget. This partnership would be developed
bilaterally and participation will be totally voluntary. Costs associated
with effectuating this partnership will be absorbed by the parties as an
alternate method of normal contract administration activities with no
change in contract price. Activities are expected to include one or more
brainstorming sessions among potential partners pursuant to a
Memorandum-0Of -Understanding that will detail the bylaws of operation.
By-laws will establish, for example, an effective means of addressing
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clarifications or issues that may develop during the construction process,
to include real time Alternate Dispute Resolution procedures to effectively
address those issues that are not more readily resolved. Effective
Partnering is expected to be beneficial to all parties. (CENAP)

-- End of Section --
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SECTION 00805-1

CONTRACT ADMINISTRATION DATA

G.1 ACCOUNTING AND APPROPRIATION DATA:

TO BE FURNISHED AT TIME OF AWARD

G2 CONTRACTING OFFICE:

U.S. Army Corps of Engineers, Philadelphia District
Wanamaker Building, 100 Penn Square East, Room 643
Attn: CENAP-CT-C (Maureen Jordan)

Philadelphia, PA 19107-3390

Telephone Number: (215) 656-6763

Facsimile Number: (215) 656-6780/6798

G3 PAYMENT BY (SEND ORIGINAL INVOICE TO):
U.S. Army Corps of Engineers Finance Center
5722 Integrity Drive
Millington, TN 38054-5005
G.4 A COPY OF THE INVOICE SHOULD BE SENT TO THE FOLLOWING:
U.S. Army Corps of Engineers, Philadelphia District
ATTN: CENAP-PL-PS (Jane Jablonski)

Wanamaker Building, 100 Penn Square East — 7™ Floor
Philadelphia, PA 19107-3390

G.5 TECHNICAL INQUIRIES:
All technical inquiries should be directed to:

Pre and Post Award — Jane Jablonski at 215-656-6588
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WAGE RATES
Section 00815



General Decision Number DE030008

Superseded General Decision No. DE020008

State: DELAWARE Construction Type:

DREDGING County(ies) :

STATEWIDE

Delaware All dredging, except self-propelled hopper dredges, on the
Atlantic Coast to the southerly border of the state of Maryland,
tributary waters emptying into the Atlantic Ocean, the Chesapeak

& Delaware Canal, Baltimore City and Baltimore County, Maryland.

Modification Number Publication Date
0 06/13/2003
COUNTY (ies) :
STATEWIDE
ENGIOO025D 10/01/2002
Rates Fringes
DIPPER & CLAMSHELL DREDGE:
Operator 28.07 6.45+a+b
Engineer 24.72 6.45+a+b
Maintenance Engineer 23.59 5.85+a+b
Welder 23.22 5.85+a+b
Mate 21.99 5.85+a+b
Boat Master 23.24 6.45+a+b
Boat Captain 22.15 5.85+a+b
Oiler 18.59 5.25+a+b
Deckhand; Tug Deckhand 18.13 5.25+a+b
Scowman 17.88 5.25+a+b
DRAG BUCKET DREDGE:
Operator 25.09 6.45+a+b
Engineer 21.41 6.45+a+b
Maintenance Engineer 21.21 5.85+a+b
Mate 19.82 5.85+a+b
Deckhand 16.17 5.25+a+b
HYDRAULIC DREDGES:
Leverman 27.56 6.45+a+b
Engineer; Derrick Operator 24 .17 6.45+a+b
Chief Mate 23.82 6.45+a+b
Chief Welder 24 .48 6.45+a+b
Maintenance Engineer 23.59 5.85+a+b
Electrician 23.43 6.45+a+b
Welder Dredge 23.21 5.85+a+b
Spider Barge Operator 23.01 5.85+a+b
Mate 21.99 5.85+a+b
Boat Master 23.23 6.45+a+b
Boat Captain 21.66 5.85+a+b
Steward 21.94 6.45+a+b
Oiler 18.59 5.25+a+b
Deckhand 17.90 5.25+a+b
Tug Deckhand 18.13 5.25+a+b
Shoreman 17.90 5.25+a+b
Assistant Cook 18.00 5.25+a+b
Night Cook 18.00 5.25+a+b
Messman 17.49 5.25+a+b
Janitor/Porter 17.49 5.25+a+b
Fill Placer 23.82 6.45+a+b
Assistant Fill Placer 21.80 6.45+a+b

COMPANY LEAD DREDGEMAN :

00815-1



Lead Dredgeman 27.56
TUG BOATS over 1,000 H.P. (with

master or captain having license

endorsed for 200 miles off shore):

Tug Master 24.68
Tug Captain 23.69
Tug Chief Engineer 22.95
Tug Engineer 22.48
Tug Deckhand 18.13

TUG BOATS over 1,000 H.P. (without
master or captain having license
endorsed for 200 miles off shore):

Tug Master 23.23
Tug Captain 22.15
Tug Engineer 22.48
Tug Deckhand 18.13
DRILL BOATS:
Engineer 23.54
Blaster 23.81
Driller 23.55
Welder 23.30
Machinist 23.30
Tug Master 20.48
Tug Captain 19.53
Oiler 20.46
Tug Deckhand 15.97
Core Driller 18.56
DIVERS:
Diver 40.88
Standby Diver 27.20
Tender 31.46
Standby Tender 22.61
DREDGING PIPELINE CABLE-LAYING:
Leverman 28.18
Control Tower Operator 24.90
Rigger 18.42
Line up Operator, End Prep. 17.82
Diver 41.77
Diver Tender 25.93
ENGINEER:
1st 24.90
2nd, 3rd & 4th 24 .58
Electrician 24.48
Electro Hydro Tech. 20.14
Tug Master 26,15
Tug Captain 22.79

PREMIUMS: Additional 20% for hazardous material work

FOOTNOTES APPLICABLE TO ABOVE CRAFTS:

a. PAID HOLIDAYS: New Year's Day, Martin Luther King
Memorial Day, Good Friday, Independence Day,
Labor Day, Veterans' Day, Thanksgiving Day,
and Christmas Day

b. VACATION: Seven percent (7%) of the straight
multiplied by the total hours worked.

Ul U1 U1 U1 oY U1 UTOYOYOY U1 U1 U1 Oy Ul U1 U1 &Y O

U1 oy Oy O
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.45+a+b

.45+a+b
.45+a+b
.85+a+b
.85+a+b
.85+a+b

.45+a+b
.85+a+b
.85+a+b
.25+a+b

.45+a+b
.45+a+b
.45+a+b
.85+a+b
.85+a+b
.45+a+b
.85+a+b
.25+a+b
.25+a+b
.25+a+b

.45+a+b
.45+a+b
.45+a+b
.85+a+b

.45+a+b
.45+a+b
.25+a+b
.25+a+b
.45+a+b
.45+a+b

.45+a+b
.45+a+b
.45+a+b
.85+a+b
.45+a+b
.45+a+b

Day,

time rate

WELDERS - Receive rate prescribed for craft performing
to which welding is incidental.
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Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29 CFR 5.5(a) (1) (ii)) .
In the listing above, the "SU" designation means that rates
listed under that identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.
WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
be:
an existing published wage determination
a survey underlying a wage determination
a Wage and Hour Division letter setting forth a
position on a wage determination matter
* a conformance (additional classification and rate)
ruling
On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the Branch
of Construction Wage Determinations. Write to:
Branch of Construction Wage Determinations
Wage and Hour Division
U. S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
The request should be accompanied by a full statement of the
interested party's position and by any information (wage payment

*

*

data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an

interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U. S. Department of Labor

200 Constitution Avenue, N. W.

Washington, D. C. 20210
4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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General Decision Number: DE030011 06/13/2003

Superseded General Decision No. DE020011
State: DELAWARE
Construction Type:

HEAVY
County(ies) :
SUSSEX
Modification Number Publication Date
0 06/13/2003
COUNTY (ies) :
SUSSEX
CARP2012B 05/01/2002
Rates Fringes
CARPENTERS (Including Formsetting
and Scaffold Building) 21.24 6.64
SUDE3003C 07/30/2002
Rates Fringes
Laborers
Pipelayers 12.90 .31
Unskilled 10.80 .95
Power Equipment Operators
Backhoes 18.31 3.43
Excavator 19.00 .25
Loaders 20.44 5.47
Truck Drivers
Dump 14.72 .56

WELDERS - Receive rate prescribed for craft performing operation
to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29 CFR 5.5(a) (1) (ii)) .

In the listing above, the "SU" designation means that rates
listed under that identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a

position on a wage determination matter

* a conformance (additional classification and rate)

ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial

*
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contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the Branch
of Construction Wage Determinations. Write to:
Branch of Construction Wage Determinations
Wage and Hour Division
U. S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N. W.
Washington, D. C. 20210
The request should be accompanied by a full statement of the
interested party's position and by any information (wage payment

data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an

interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U. S. Department of Labor

200 Constitution Avenue, N. W.

Washington, D. C. 20210
4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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PHASE I SUBMERGED AND SHORELINE CULTURAL
RESOURCES INVESTIGATION
DELAWARE ATLANTIC COAST
FROM CAPE HENLOPEN TO FENWICK ISLAND
FENWICK ISLAND BORROW AREA
SUSSEX COUNTY, DELAWARE

SUBMITTED TO:
U.S. Army Corps of Engineers
Philadelphia District

SUBMITTED BY:
J. Lee Cox, Jr.
Dolan Research, Inc.
4425 Osage Avenue
Philadelphia, PA 19014

February 2001
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~ Analysis of magnetic signatures identified during the survey was based on several criteria. After

magnetic data were contour plotted, each anomaly was analyzed according to: magnetic intensity (total
distortion of the magnetic background measured in gammas); pulse duration (detectable signature
duration); signature characteristics (negative monopolar, positive monopolar, dipolar, or multi-
component); and spatial extent (total area of disturbance). Acoustic (side scan sonar) targets were
analyzed according to their spatial extent, configuration, location and environmental context. Magnetic
records were correlated with the acoustic targets to provide any further information on the identity of the
material generating the remote sensing signatures.

6.3 Remote Sensing Findings

All survey work was completed in the Atlantic Ocean between 23 October and_7 November 2000.
Inspection of the remote sensing records confirms the presence of 22 targets (Figure 4). All of the targets
were magnetic targets and one target (89:597) had an associated acoustic image. The vast majority of the
Survey area contains a featureless, mud and sand bottom with little magnetic background variation

Four of the 22 targets are suggestive of potentially significant submerged cultural resources. Additional
underwater archaeological investigation is recommended at each of these target sites prior to sand
dredging activities. The remaining targets were not recommended for additional investigation because
they were considered either- 1) isolated single source objects with limited signature duration or intensity;
or 2) geological in origin.

Target 89:597 appears to correspond with a wreck notation on NOAA Coastal Charts 12211 (Fenwick
Island to Chincoteague Inlet) and 12214 (Cape May to Fenwick Island). However, cross-referencing the
target location with the NOAA Automated Wreck and Obstruction Information System (AWOIS) failed

to find a matching wreck entry. The closest wreck in the AWOIS list is the barge Joseph E. Hooper
(1943) that was reported to be approximately one mile to the east.

The target locations are expressed in the Delaware State Plane Coordinate System (NAD 83). Target

numbers are derived from the lane number where the strongest signature was recorded, followed by a
colon and the event number along the lane where the signature was found.

Table 1. High Probability Remote Sensing Targets

| Target | Type Coordi- | Characteristics
# e . | nates Alpeiiin e sl B R e L e
15:923 Mag E 770,986 735 gammas dipolar magnetic signature that extended over 20
N 174,035 sample intervals; evidence of the magnetic signature was found
on 3 adjoining lanes 14, 15, & 16 across an area approximately
175> by 150°; water depth was 39’; the lack of a clear associated

sonar image indicates the target source is buried or obscured on

the bottom surface
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72:844 Mag E 770,493 6 gamma negative, monopolar signature that extends over 12
N 169,778 sample intervals; influence from the magnetic signature was found
across an area approximately 60’ wide; likely a single source
object
73:445 Mag E 770,835 7 gamma dipolar signature that extends over 13 sample intervals;
N 169,678 influence from the magnetic signature was found across an area
approximately 65° wide; likely a single source object
83:329 Mag E 769,463 16 gamma negative, monopolar signature that extends over 15
N 169,205 sample intervals; influence from the magnetic signature was also

found in adjoining lane 85; the broad duration and limited intensity
of the signature may be associated with a geologic feature

109:497 Mag E 771,460 8 gamma negative, monopolar signature that extends over 24
N 168,250 sample intervals; influence from the magnetic signature was found
across an area approximately 105> wide; the broad duration and
limited intensity of the signature may be associated with a
geologic feature; water depth 23°

111:700 Mag E 770,207 5 gamma positive, monopolar signature that extends over 15
N 168,185 sample intervals; influence from the magnetic signature was found
across an area approximately 75° wide; the broad duration and
limited intensity of the signature may be associated with a geologic
feature; water depth 40

123:783 Mag E 768,852 5 gamma negative, monopolar signature that extends over 27
N 167,732 sample intervals; influence from the magnetic signature was found
across an area approximately 110’ wide; the broad duration and
limited intensity of the signature may be associated with a geologic

feature
128:178 Mag E 770,241 6 gamma multi-component signature that extends over 37 sample
N 167,350 intervals; influence from the magnetic signature was found across
an area approximately 130" wide; the signature is suggestive of a
small cable
137:535 Mag E 775,734 8 gamma dipolar signature that extends over 21 sample intervals;
N 166,557 influence from the magnetic signature was found across an area

approximately 95" wide; the broad duration and limited intensity
of the signature may be associated with a geologic feature

145:268 Mag E 774,004 7 gamma positive, monopolar signature that extends over 16
N 166,082 sample intervals; influence from the magnetic signature was found
across an area approximately 65’ wide; likely a single source
object
147:172 Mag E 773,284 18 gamma positive, monopolar signature that extends over 20
N 165,930 sample intervals; influence from the magnetic signature was found
across an area approximately 100” wide; likely a single source
object
150:25 Mag E 775,144 20 gamma positive, monopolar signature that extends over 14
N 165,716 sample intervals; influence from the magnetic signature was found
across an area approximately 65’ wide; likely a single source
object
17
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89:597

Mag/
Sonar

E 771,621
N 169,014

800+ gammas over 35 sample intervals; influence from the dipolar
magnetic signature was found in 5 adjoining survey lanes (85, 87,
89, 91 & 93) across an area approximately 150’- by 250°;
contouring of the magnetic data indicate there are two main
clusters of ferrous material at the target site; sonar records reveal
the presence of a wreck-like structure lying partially exposed on
the bottom surface (Figure 5); the main part of the wreckage
appears to be 195° long; water depth at the site ranged from 34’ to
37

94:91

Mag

E 779,830
N 168,856

175 gammas positive monopolar signature that extended over 12
sample intervals;; evidence of the magnetic signature was found on
3 adjoining lanes (92, 94 & 96) across an area approximately 150
by 90°; water depth 43’; the lack of an associated sonar record
indicates that the material responsible for generating the magnetic
target is buried or obscured on the bottom surface

115:829

E 768,649
N 168,012

67 gammas dipolar signature that extended over 35 sample
intervals;; evidence of the magnetic signature was found on 3
adjoining lanes (113, 115, & 117) across an area approximately
150" by 175”; water depth 41°; the lack of an associated sonar
record indicates that the material responsible for generating the
magnetic target is buried or obscured on the bottom surface

Table 2. Other Remote Sensing Targets

Target Type Coordi- Characteristics
# nates
7:794 Mag E 772,435 9 gamma dipolar signature that extends over 8 sample intervals;
N 174,6258 influence from the magnetic signature was found across an area
approximately 50 wide; limited duration suggests target source is
a single source object
27:901 Mag E 770,031 13 gamma dipolar signature that extends over 22 sample
N 173,108 intervals; influence from the magnetic signature was found across
) an area approximately 105” wide; likely a single source object
33:973 Mag E 769,024 7 gamma dipolar signature that extends over 13 sample intervals;
Ty N 172,668 influence from the magnetic signature was found across an area
approximately 65° wide; limited duration suggests target source is
a single source object
46:1053 Mag E 768,963 9 gamma dipolar signature that extends over 18 sample intervals;
N 171,682 influence from the magnetic signature was found across an area
approximately 90° wide; likely a single source object
66:854 Mag E 770,708 12 gamma negative, monopolar signature that extends over 18
N 170,239 sample intervals; influence from the magnetic signature was
3 found across an area approximately 90’ wide; likely a single
1 source object
: 66:710 Mag E 772,345 9 gamma positive, monopolar signature that extends over 26
N 170,217 sample intervals; influence from this broad magnetic signature
was found across an area more than 125’ wide; may be a
. geologic feature
68:903 Mag E 770,055 6 gamma positive, monopolar signature that extends over 8 sample
N 170,016 intervals; influence from the magnetic signature was found across
an area approximately 45° wide; likely a single source object
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IFB NO. W912BU-04-B-0015

Wersan.
STATION/CORE NUMBER: FVC-1 (0-5)
Core Sample Depth: 0-5 ft
SIEVE NO. SIEVE SIZE (MM) Percent
4 4.75 100.00
10 2 100.00
20 0.85 88.10
30 0.6 80.14
40 0.425 59.40
50 0.3 25.55
70 0.212 11.96
100 0.15 6.94
140 0.106 4.77
170 0.09 4.30
200 0.075 3.96
GRAIN SIZE
D60 0.585
D30 0.237
D10 0.130
COEFFICIENTS
Cc = 0.740
Cu = 4.504
USCS Classification POORLY GRADED SANDS
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Wersan.

Sediment Grain Size Curve
Fenwick 2004 Sample FVC-1 (0-5) _
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Wersan.

STATION/CORE NUMBER: FVC-1 (5-7)

Core Sample Depth: 5-7 ft

SIEVE NO. SIEVE SIZE (MM) Percent
4 4.75 100.00
10 2 100.00
20 0.85 93.83
30 0.6 90.16
40 0.425 72.77
50 0.3 24.41
70 0.212 9.70
100 0.15 6.33
140 0.106 4.66
170 0.09 4.25
200 0.075 3.90
GRAIN SIZE
D60 0.527
D30 0.231
D10 0.133
COEFFICIENTS
Cc = 0.760
Cu = 3.955

USCS Classification

POORLY GRADED SANDS
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Wersan.

Sediment Grain Size Curve
Fenwick 2004 Sample FVC-1 (6-7) _
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Wersan.

STATION/CORE NUMBER: FVC-2 (0-5)

Core Sample Depth: 0-5 ft

SIEVE NO. SIEVE SIZE (MM) Percent
4 4.75 100.00
10 2 100.00
20 0.85 96.55
30 0.6 94.60
40 0.425 88.80
50 0.3 67.26
70 0.212 32.56
100 0.15 21.15
140 0.106 7.98
170 0.09 5.11
200 0.075 4.33
GRAIN SIZE
D60 0.403
D30 0.171
D10 0.097
COEFFICIENTS
Cc = 0.752
Cu = 4.158

USCS Classification

POORLY GRADED SANDS
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Wersan.

Sediment Grain Size Curve
Fenwick 2004 Sample FVC-2 (0-5) _
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Wersan.

STATION/CORE NUMBER: FVC-2 (5-6)

Core Sample Depth: 5-6 ft

SIEVE NO. SIEVE SIZE (MM) Percent
4 4.75 100.00
10 2 100.00
20 0.85 99.08
30 0.6 98.08
40 0.425 93.86
50 0.3 68.35
70 0.212 29.43
100 0.15 12.94
140 0.106 8.44
170 0.09 7.34
200 0.075 6.60
GRAIN SIZE
D60 0.397
D30 0.176
D10 0.102
COEFFICIENTS
Cc = 0.763
Cu = 3.877

USCS Classification

POORLY GRADED SANDS WITH SILT

00850- 7




Wersan.

Sediment Grain Size Curve
Fenwick 2004 Sample FVC-2 (5-6) _
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Wersan.

STATION/CORE NUMBER: FVC-3 (0-5)

Core Sample Depth:

SIEVE NO. SIEVE SIZE (MM) Percent
4 4.75 100.00
10 2 100.00
20 0.85 82.34
30 0.6 71.35
40 0.425 53.71
50 0.3 39.31
70 0.212 30.93
100 0.15 24.44
140 0.106 13.45
170 0.09 8.23
200 0.075 6.30
GRAIN SIZE
D60 0.558
D30 0.187
D10 0.090
COEFFICIENTS
Cc = 0.694
Cu = 6.203
USCS Classification POORLY GRADED SANDS WITH SILT
00850- 9




Wersan.

Sediment Grain Size Curve
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Wersan.

STATION/CORE NUMBER: FVC-4 (0-5)

Core Sample Depth: 0-5 ft

SIEVE NO. SIEVE SIZE (MM) Percent
4 4.75 100.00
10 2 100.00
20 0.85 57.42
30 0.6 49.97
40 0.425 41.71
50 0.3 31.90
70 0.212 22.08
100 0.15 17.21
140 0.106 7.30
170 0.09 4.85
200 0.075 4.22
GRAIN SIZE
D60 0.775
D30 0.252
D10 0.119
COEFFICIENTS
Cc = 0.687
Cu = 6.521

USCS Classification

POORLY GRADED SANDS

00850-11




Wersan.

Sediment Grain Size Curve
Fenwick 2004 Sample FVC-4 (0-5) _
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Wersan.

STATION/CORE NUMBER: FVC-6 (0-5)

Core Sample Depth: 0-5 ft

SIEVE NO. SIEVE SIZE (MM) Percent
4 4.75 100.00
10 2 100.00
20 0.85 92.91
30 0.6 90.38
40 0.425 86.38
50 0.3 78.44
70 0.212 48.78
100 0.15 18.63
140 0.106 5.16
170 0.09 3.42
200 0.075 2.70
GRAIN SIZE
D60 0.394
D30 0.169
D10 0.096
COEFFICIENTS
Cc = 0.754
Cu = 4.116

USCS Classification

POORLY GRADED SANDS

00850-13




Wersan.

Sediment Grain Size Curve
Fenwick 2004 Sample FVC-6 (0-5) _
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Wersan.

STATION/CORE NUMBER: FVC-7 (0-5)

Core Sample Depth: 0-5 ft

SIEVE NO. SIEVE SIZE (MM) Percent
4 4.75 100.00
10 2 100.00
20 0.85 77.46
30 0.6 72.98
40 0.425 66.77
50 0.3 59.31
70 0.212 43.75
100 0.15 25.61
140 0.106 10.43
170 0.09 8.24
200 0.075 6.95

GRAIN SIZE

D60 0.484

D30 0.163

D10 0.079

COEFFICIENTS
Cc = 0.696
Cu = 6.110
USCS Classification POORLY GRADED SANDS WITH SILT

00850-15
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Cumulative UWeight Percent

KHU-70 FENWICK ISLAND
Composite: 0'-5’
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Cunulative Weight Percent

KHU-70 FENWICK ISLAND
Composite: 5'-10’
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Cumulative Weight Percent

KHU-7?8 FENWICK ISLAND
Composite: 10’-15’
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Cumulative Weight Percent

KHU-?4 FENWICK ISLAND
Composite: 6°-5’
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Cumulative Weight Percent

KHU-74 FENWICK ISLAND
Composite: 5°-10°
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Cunulative Weight Percent
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Cunmulative Weight Percent

KHU-?? FENWICK ISLAND ‘
Composite: 0°-5’
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Cumulative Weight Percent

KHU-77 FENWICK ISLAND
Composite: 5°-10’
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Cunulative WYeight Percent

KHV-7?7 FENWICK ISLAND
Composite: 10°-15’

100—-
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o Median 1.74 PHI
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Skeuness -0.18
Kurtozis 1.00
60-- — Moment Measures —
& Mean 1.51 PHI
| — = = Std. Deu. 1.43 PHI
40— Skeuness -0.64
Kurtosis 3.44
20—+ qg
................. ERY e
0 ; ! ; === = o == =y —
-4 -3 -2 -1 0 1 2 3 4 (phi)
| — T T T T T T T ]
16.00 4.000 1.000 0.25060 6.250E-2 (mm)
I T T T T T ]
5 10 20 40 60 100 200 ASTM Mesh
Grain Size (PHI)
W912BU-04-B-0015___ . 00850 -25




Cumulative Weight Percent

KHU-80 FENWICK ISLAND
Composite: 0°-5’
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Cumulative Weight Percent

KHU-80 FENWICK ISLAND

Composite: 5°-10’

100—
——= Folk Heasures ——
o Median 3.17 PHI
86 & Mean 2.80 PHI
--------- Std. Dew. 6.84 PHI
Skeuness -0.55
Kurtosis 1.91
60— — Homent Measures —
¢ Hean Z2.78 PHI
— — — 5td. Dew. 9.86 PHI
40-- Skeuness -0.94
Kurtosis 4.10
20+
0 i I 1 | i i f |
-4 -3 -2 -1 (6] 1 pd 3 4 (phi)
— | T T T T T T ]
16.00 4.000 1.000 0.2500 6.250E-2 (mm)
I T T T T T ]
5 10 20 40 60 100 200 ASTM Mesh

W912BU-04-B-0015

Grain Size (PHI)

00850 - 27

v

ir



)

Cunulative Weight Percent

KHU-80 FENWICK ISLAND
Composite: 10°-15’
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DRILLIN GL 0 G DIVISION INSTALLATION SHEET 1
North Atlantic Philadelphia OF 1 SHEETS
1. PROJECT 10. SIZE AND TYPE OF BIT Vibrocore :
Vibrocore Program - Offshore Fenwick Island, DE 11. DATUM FOR ELEVATION SHOWN (TBM or MSL)
2. LOCATION (Coordinates or Station)
East of Fenwick Island, DE - N173034.7 E763982.0 12. MANUFACTURER'S DESIGNATION OF DRILL
3. DRILLING AGENCY 271 B Alpine Pneumatic
Alpine Ocean Seismic Survey, Inc. 13. TOTAL NO. OF OVER- | DISTURBED | UNDISTURBED
4. HOLE NO. (As shown on drawing | BURDEN SAMPLES TAKEN L |
title and file number) | KHV-70
5. NAME OF DRILLER 14. TOTAL NUMBER CORE BOXES
15. DEPTH TO GROUND WATER
6. DIRECTION OF HOLE 16. DATE HOLE | STARTED | COMPLETED
[XJVERTICAL [ INCLINED DEG. FROM VERT. | . | 06/25/97 | 06/25/97
17. ELEVATION TOP OF HOLE
7. THICKNESS OF OVERBURDEN
18. TOTAL CORE RECOVERY FOR BORING 100 %
8. DEPTH DRILLED INTO ROCK
19. SIGNATURE OF INSPECTOR . .
9. TOTAL DEPTH OF HOLE 19.7 P. Yilancioglu
CLASSIFICATION OF MATERIALS CORE | BOXOR REMARKS BLOW
ELEVATION | DEPTH | LEGEND (Nacrrintinm RECOVERY| SAMPLE (Drilling time, water loss, depth | COUNT
NO. weathering, etc., if significant) | PER 0.5'
a b c d . f g
] Black clayey SILT/silty CLAY, trace fine sand. | L
J Note: Drilling log shown is 5
] transcribed from hand written B
1 s log presented in i
2.5 Woodward-Clyde Federal :
] Gray fine SAND, trace silt, damp. . -
- ] Services Report "Results of -
3 Vibrocore Program; Offshore i
i - Fenwick Island, Delaware" i
] dated September 12, 1997. i
] Log is for Presentation -
B s purposes only. Original log B
. can be found in [
o 3 aforementioned report. N
7.5 .
. Gray medium SAND, trace gray/black fine s
3 sand, trace fine-coarse white gravel, trace silt, [
n . damp. -
125 -
] Gray fine to medium SAND, trace white and :
Z black coarse gravel, trace silt, damp. i
17.53 i
J Gray fine to medium SAND, trace coarse -
7 white smooth gravel, trace silt, damp. i
19.7 3 -
ENG FORM 1836 PREVIOUS EDITIONS ARE OBSOLETE. PROJECT HOLE NO.
MAR 71 (modified by GCA 1/94) Vibrocore Program KHV-70

00860-1

W912BU-04-B-0015



Vibrocore Program - Offshore Fenwick Island, DE

DIVISION INSTALLATION SHEET 1
DRILLING LOG North Atlantic Philadelphia OF 1 SHEETS
1. PROJECT 10. SIZE AND TYPE OF BIT Vibrocore

2. LOCATION (Coordinates or Station)
East of Fenwick Island, DE - N168997.8 E764994.6

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)

3. DRILLING AGENCY

12. MANUFACTURER'S DESIGNATION OF DRILL
271 B Alpine Pneumatic

[X] VERTICAL [JINCLINED

Alpine Ocean Seismic Survey, Inc. 13. TOTAL NO. OF OVER- | DISTURBED | UNDISTURBED
4. HOLE NO. (As shown on drawing [ BURDEN SAMPLES TAKEN | |
title and file number) | KHV-71
= NAME OF DRILLER 14. TOTAL NUMBER CORE BOXES
15. DEPTH TO GROUND WATER
6. DIRECTION OF HOLE [ STARTED [ COMPLETED
DEG. FROM VERT, | 18- PATE HOLE | 0624197 | 06/24/97

7. THICKNESS OF OVERBURDEN

17. ELEVATION TOP OF HOLE

lllIIllll|lIIIIIIIIIlIlIlIIIllllll

lllilllllllllllllllllll]

lllJJ_l_lllllJllJ Lllj 111111111111111

w
Q.

Ll

Note: Drilling log shown is

transcribed from hand written

log presented in
Woodward-Clyde Federal
Services Report "Results of
Vibrocore Program; Offshore
Fenwick Island, Delaware”
dated September 12, 1997.
Log is for Presentation
purposes only. Original log
can be found in

aforementioned report.

11
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L

ENG FORM 1836 PREVIOUS EDITIONS ARE OBSOLETE.
MAR 71 (modified by GCA 1/94)

W912BU-04-B-0015

HOLE NO.
KHV-71

PROJECT
Vibrocore Program

00860-2



11. DATUM FOR ELEVATION SHOWN (TBM or MSL)
2. LOCATION (Coordinates or Station)
East of Fenwick Island, DE - N169002.9 E768997.6 12. MANUFACTURER'S DESIGNATION OF DRILL
3. DRILLING AGENCY 271 B Alpine Pneumatic
Alpine Ocean Seismic Survey, Inc. 13. TOTAL NO. OF OVER- | DISTURBED | UNDISTURBED
4. HOLE NO. (As shown on drawing BURDEN SAMPLES TAKEN l l
title and file number) | KHV-74
5 NAME OF DRILLER 14. TOTAL NUMBER CORE BOXES
15. DEPTH TO GROUND WATER
6. DIRECTION OF HOLE J—— [ STARTED [ cOMPLETED
[XJVERTICAL  [JINCLINED DEG. FROMVERT. | | 06/24/197 | 06/24/97
17. ELEVATION TOP OF HOLE
7. THICKNESS OF OVERBURDEN
3. DEPTH DRILLED INTO ROCK 18. TOTAL CORE RECOVERY FOR BORING 99 %
- 19. SIGNATURE OF INSPECTOR . .
9. TOTAL DEPTH OF HOLE 19.9 P. Yilancioglu
CLASSIFICATION OF MATERIALS CORE | BOXOR REMARKS BLOW
ELEVATION | DEPTH | LEGEND (Description) RECOVERY| SAMPLE (Drilling time, water loss, depth | COUNT
(FT) NO. weathering, etc., if significant) | pgR 0.5'
a b c d e f g :
. Dark gray SILT, trace gray/white fine sand, =
3 damp. Note: Drilling log shown is i
] transcribed from hand written B
-1 _: log presented in i
25 3 Woodward-Clyde Federal i
] Dark gray/black SILT, trace fine sand, damp. . 5
- — . Services Report "Results of -
3 Vibrocore Program; Offshore B
i ] Fenwick Island, Delaware” B
] dated September 12, 1997. C
. Log is for Presentation -
| _: purposes only. Original log [
E can be found in N
- 3 aforementioned report. B
7.5 :
. White/tan fine silty SAND, damp. s
12,57 ;
] Gray/white fine SAND, trace silt, damp. F
175 i
] Gray/white fine to coarse SAND, trace white -
7 fine gravel, trace silt, damp. [
19.9] B
ENG FORM 1836 PREVIOUS EDITIONS ARE OBSOLETE. PROJECT HOLE NO.
MAR 71 (modified by GCA 1/94) Vibrocore Program KHV-74

W912BU-04-B-0015 00860-3




] ’Ln‘ DATUM FOR ELEVATION SHOWN (TBM or MSL)
2. LOCATION (Coordinates or Station)
East of Fenwick Island, DE - N165958.3 E771494.8 12. MANUFACTURER'S DESIGNATION OF DRILL
3. DRILLING AGENCY 271 B Alpine Pneumatic
Alpine Ocean Seismic Survey, Inc. 13. TOTAL NO. OF OVER- | DISTURBED | UNDISTURBED
4. HOLE NO. (As shown on drawing [ BURDEN SAMPLES TAKEN |
title and file number) | KHV-77
= NAME OF DRILLER 14. TOTAL NUMBER CORE BOXES
15. DEPTH TO GROUND WATER
6. DIRECTION OF HOLE 8 DATEHOLE | STARTED [ COMPLETED
[XJVERTICAL  [JINCLINED DEG. FROM VERT. | . | 06/23/97 | 06/23/97
17. ELEVATION TOP OF HOLE
7. THICKNESS OF OVERBURDEN
18. TOTAL CORE RECOVERY FOR BORING 97 %
8. DEPTH DRILLED INTO ROCK
19. SIGNATURE OF INSPECTOR
9. TOTAL DEPTH OF HOLE 19.9 F. P. West
CLASSIFICATION OF MATERIALS CORE | BOXOR REMARKS BLOW
ELEVATION | DEPTH | LEGEND (Description) RECOVERY| SAMPLE (Drilling time, water loss, depth | cOUNT
(FT) NO. weathering, etc., if significant) | pER 0.5'
a b c d e f g )
. Gray fine to medium SAND, some silt.
] Note: Drilling log shown is L
] transcribed from hand written -
1 __"-_‘ log presented in B
25 3 i Woodward-Clyde Federal i
] Gray medium to coarse SAND. . -
- — Services Report "Results of -
. Vibrocore Program; Offshore B
B = Fenwick Island, Delaware" i
] dated September 12, 1997. [
3 Log is for Presentation -
| _: purposes only. Original log i
3 can be found in i
L - aforementioned report. -
7.5 2 i
3 Gray fine to medium SAND, some gravel. -
12.5] i
. Gray-tan fine SAND. -
19.9]
ENG FORM 1836 PREVIOUS EDITIONS ARE OBSOLETE. PROJECT HOLE NO.
MAR 71 (modified by GCA 1/94) Vibrocore Program KHV-77

\W912BU-04-B-0015 00860-4




W912BU-04-B-0015

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)
2. LOCATION (Coordinates or Station)
East of Fenwick Island, DE - N167484.7 E774237.6 12. MANUFACTURER'S DESIGNATION OF DRILL
3. DRILLING AGENCY 271 B Alpine Pneumatic
Alpine Ocean Seismic Survey, Inc. 13. TOTAL NO. OF OVER- | DISTURBED | UNDISTURBED
4. HOLE NO. (As shown on drawing BURDEN SAMPLES TAKEN | |
title and file number) | KHV-80
5 NAME OF DRILLER 14. TOTAL NUMBER CORE BOXES
15. DEPTH TO GROUND WATER
6. DIRECTION OF HOLE 48, DATE HOLE | STARTED | COMPLETED
[XJVERTICAL  [JINCLINED DEG. FROMVERT. | - | 06/24/97 | 06/24/97
17. ELEVATION TOP OF HOLE
7. THICKNESS OF OVERBURDEN
18. TOTAL CORE RECOVERY FOR BORING 94 %
8. DEPTH DRILLED INTO ROCK
19. SIGNATURE OF INSPECTOR . .
9. TOTAL DEPTH OF HOLE 19.9 P. Yilancioglu
CLASSIFICATION OF MATERIALS CORE BOX OR REMARKS BLOW
ELEVATION | DEPTH | LEGEND (Description) RECOVERY| SAMPLE (Drilling time, water loss, depth | COUNT
(FT) NO. weathering, etc,, if significant) | PER 0.5
a b c d e f g i
. Gray fine SAND, trace gray silt, trace white -
i E shell fragments, damp. 10" water at top of core. -
25 ] B
] Gray fine SAND, uniform, damp. =
i = Note: Drilling log shown is N
7 transcribed from hand written -
] ] log presented in F
N . Woodward-Clyde Federal [
. Services Report "Results of ¥
- —: Vibrocore Program; Offshore i
3 Fenwick Island, Delaware” -
i 7 5_: dated September 12, 1997. i
. Gray fine SAND, trace white fine sand, trace Log is for Presentation L
] white and gray and black coarse gravel purposes only. Original log 1
B i (smooth), damp. can be found in 1
3 aforementioned report. i
s - 3
12,5 [
. Light brown/tan coarse SAND, trace -
] black/white/tan coarse gravel, damp. P
17.53 -
J Gray and white fine to medium SAND, trace =
7 silt, trace white fine gravel, damp. i
19.9 !
ENG FORM 1836 PREVIOUS EDITIONS ARE OBSOLETE. PROJECT HOLE NO.
MAR 71 (modified by GCA 1/94) Vibrocore Program KHV-80

00860-5




DRILLING LOG DE STATE PLANE (NAD 83 FT.)

Easting : 766,507.50 SHEET 1
Northing : 171,758.00 OF 1

SHEETS

1. PROJECT: USACE- USACE-Fenwick Island Storm
Damage Reduction Project

10.SIZEAND TYPEOFBIT 47

2. Station: FVC-1

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)
Water depth at time of sampling

3. DRILLING AGENCY: Aqua Survey

12. MANUFACTURER'S DESIGNATION OF DRILL

4. HOLE NO. (As shown on drawing title
FVC-1

and file number)

13. TOTAL NO. OF OVER-
BURDEN SAMPLS TAKEN 2

DISTURBED
UNDISTURBED

5. NAME OF DRILLER

14. TOTAL NO. OF 15. ELEVATION OF

CORE BOXES VT-4 GROUND WATER

6. DIRECTION OF HOLE

STARTED COMPLETED

16. DATE HOLE

VERTICAL O INCLINED DEG. FROM VERTICAL February 1 1"‘, 2004 February 1 1”‘, 2004
7. THICKNESS OF OVERBURDEN 17. ELEVATION TOP OF HOLE -41 ft
8. DEPTH DRILLED INTO ROCK 18. TOTAL % CORE RECOVERY FOR BORING ~ 87%
19. SIGNATURE OF INSPECTOR
9. TOTAL DEPTH OF HOLE 7.7 ft ]
Steve Harriott
Sediment
BOX OR REMARKS
Surface CLASS'F'(}SZQZ ?::::’;ATER'ALS uscs | SAMPLE (Drilling time, water loss, depth of
Elevation DEPTH LEGEND P e NO. weathering, etc., if significant)
d
. f
b c
42 - 10 YR 3/1 Very dark gray medium to coarse SAND | SP FvC-1 —
= with cobbles to V.” (0-5) —
= Three pictures were taken. ==
43 |0 =
= 10 YR 5/1 Gray medium SAND with small SP ;_
20 3 inclusions of 10 yr 5/6 yellowish brown medium —
44 A SAND ==
3.0 = =
-45 —: —
4.0 3 =
-46 — ==
3 10 YR 5/1 Gray fine SAND SP FVC-1 =
50 o (5-7) —
-47 = =
6.0 —f ==
70 _4 =
8.0 _E =
9.0 _; E_
100 — E_
1o = =

W912BU-04-B-0015
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DRILLING LOG DE STATE PLANE (NAD 83 FT.)

Easting : 767,334.10 SHEET 1
Northing : 170,244.30 OF 1

SHEETS

1. PROJECT: USACE-Fenwick Island Storm Damage

Reduction Project

10.SIZEAND TYPEOFBIT 47

2. Station: FVC-2

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)
Water depth at time of sampling

3. DRILLING AGENCY: Aqua Survey

12. MANUFACTURER'S DESIGNATION OF DRILL

4. HOLE NO. (As shown on drawing title
FVC-2

and file number)

13. TOTAL NO. OF OVER-
BURDEN SAMPLS TAKEN 2

DISTURBED
UNDISTURBED

5. NAME OF DRILLER

14. TOTAL NO. OF 15. ELEVATION OF

coreBoxes VT-4 GROUND WATER
6. DIRECTION OF HOLE STARTED COMPLETED
16. DATE HOLE " t
VERTICAL O INCLINED DEG. FROM VERTICAL February 117, 2004 February 117, 2004
7. THICKNESS OF OVERBURDEN 17. ELEVATION TOP OF HOLE -47 ft
8. DEPTH DRILLED INTO ROCK 18. TOTAL % CORE RECOVERY FOR BORING -~ 860/0
19. SIGNATURE OF INSPECTOR
9. TOTAL DEPTH OF HOLE 7.0 ft ]
Steve Harriott
sed:fmem CLASSIFICATION OF MATERIALS BOX OR REMARKS
Eslu at."e (Description) uscs SAMPLE (Drilling time, water loss, depth of
evation DEPTH LEGEND e NO. weathering, etc., if significant)
d f
a
b c
-48 b 10 YR 5/3 Brown medium SAND with moderate SP FVC-2 —
= shell fragments (0-5) ==
= Two pictures were taken. -
49 | 3 =
20 ] ==
-50 b= 10 YR 6/1 Gray fine SAND (no shells) SP —
30 _o =
-51 3 —
4.0 3 g
-52 = =
50 FVC-2 —
3 (5-6) =
-53 - —
60 — ==
-54 — =
o 3 E
80 _ =
9.0 _E —
100 o f_
10 —] =

W912BU-04-B-0015
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DRILLING LOG

DE STATE PLANE (NAD 83 FT.)

Easting : 766,591.20 SHEET 1
Northing : 168,755.10 OF 1

SHEETS

1. PROJECT: USACE-Fenwick Island Storm Damage

Reduction Project

10.SIZEAND TYPEOFBIT 47

2. Station: FVC-3

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)
Water depth at time of sampling

3. DRILLING AGENCY:

Aqua Survey

12. MANUFACTURER'S DESIGNATION OF DRILL

4. HOLE NO. (As shown on drawing title

and file number)

FVC-3

13. TOTAL NO. OF OVER-
BURDEN SAMPLS TAKEN 1

DISTURBED
UNDISTURBED

5. NAME OF DRILLER

14. TOTAL NO. OF 15. ELEVATION OF

COREBOXEs VT-4 GROUND WATER

6. DIRECTION OF HOLE

STARTED COMPLETED

16. DATE HOLE

VERTICAL O INCLINED DEG. FROM VERTICAL February 12”‘, 2004 February 12”‘, 2004
7. THICKNESS OF OVERBURDEN 17. ELEVATION TOP OF HOLE -38 ft
8. DEPTH DRILLED INTO ROCK 18. TOTAL % CORE RECOVERY FOR BORING ~ 83%
19. SIGNATURE OF INSPECTOR
9. TOTAL DEPTH OF HOLE 6.0 ft ]
Steve Harriott
sed:fmem CLASSIFICATION OF MATERIALS BOX OR REMARKS
Eslu ace (Description) uscs SAMPLE (Drilling time, water loss, depth of
evation DEPTH LEGEND e NO. weathering, etc., if significant)
d f
a
b c
-48 b 10 YR 4/2 Dark grayish brown medium to fine SP FVC-3 —
= SAND (0-5) =
= Three pictures were taken. —
49 |0 3 =
-50 2.0 —: :_
30 _4 =
-51 = —
= 10 YR 5/6 Yellowish brown medium to coarse SP —
52 40 3 SAND with cobbles to %2 ” —
_E 10 YR 7/1 Light gray medium SAND SP =
5.0 - —
-b3 — =
60 — =
54 3 =
0 3 S
80 _4 =
0 3 =
100 —
10— =

W912BU-04-B-0015
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DRILLING LOG DE STATE PLANE (NAD 83 FT.)

Easting : 768,127.10 SHEET 1

Northing : 168,149.90 OF 1 SHEETS

1. PROJECT: USACE-Fenwick Island Storm Damage
Reduction Project

10.SIZEAND TYPEOFBIT 47

2. Station: FVC-4

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)
Water depth at time of sampling

3. DRILLING AGENCY: Aqua Survey

12. MANUFACTURER'S DESIGNATION OF DRILL

4. HOLE NO. (As shown on drawing title

and file number)

13. TOTAL NO. OF OVER- DISTURBED

UNDISTURBED
BURDEN SAMPLS TAKEN 1

14. TOTAL NO. OF 15. ELEVATION OF
5. NAME OF DRILLER
corReBoxes VT-4 GROUND WATER
6. DIRECTION OF HOLE STARTED COMPLETED

16. DATE HOLE

VERTICAL O INCLINED DEG. FROM VERTICAL February 1 1”‘, 2004 February 1 1"‘, 2004
7. THICKNESS OF OVERBURDEN 17. ELEVATION TOP OF HOLE -38 ft
8. DEPTH DRILLED INTO ROCK 18. TOTAL % CORE RECOVERY FOR BORING ~ 83%

19. SIGNATURE OF INSPECTOR

9. TOTAL DEPTH OF HOLE 6.0 ft ]
Steve Harriott
Sediment
BOX OR REMARKS
Surface CLASS'F'(}SZQZ ?::::’;ATER'ALS USCS | SAMPLE (Drilling time, water loss, depth of
Elevation DEPTH LEGEND P e NO. weathering, etc., if significant)
d
. f
b c
-38 = 10 YR 4/2 Grayish brown coarse SAND with SP FVC-4 —
= cobbles to 1” (0-5) —
= Three pictures were taken. ==
-39 = 10 YR 3/1 Very dark gray medium to fine SAND SP =
.40 20 _ =
_; 10 YR 5/1 Gray very fine SAND with moderate silt SP —
41 | ¥ 3 S
42 4.0 - 10 YR 6/1 Gray dense CLAY CL g
50 — ==
43 = =
60 =
- =
8.0 § E_
90 — =
10.0 _f =
1.0 _E =

W912BU-04-B-0015

00860-9



DRILLING LOG

Easting : 770,012.70 SHEET 1

DE STATE PLANE (NAD 83 FT.)
Northing : 167,966.60 OF 1 SHEETS

1. PROJECT: USACE-Fenwick Island Storm Damage

Reduction Project

10.SIZEAND TYPEOFBIT 47

2. Station: FVC-5

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)
Water depth at time of sampling

3. DRILLING AGENCY: Aqua Survey 12. MANUFACTURER'S DESIGNATION OF DRILL
4. HOLE NO. (As shown on drawing title 13. TOTAL NO. OF OVER- DISTURBED
FVC-5 UNDISTURBED
and file number) BURDEN SAMPLS TAKEN O
14. TOTAL NO. OF 15. ELEVATION OF
5. NAME OF DRILLER
CORE BOXES VT-4 GROUND WATER
6. DIRECTION OF HOLE STARTED COMPLETED

16. DATE HOLE

VERTICAL O INCLINED DEG. FROM VERTICAL February 12”‘, 2004 February 1 2”‘, 2004
7. THICKNESS OF OVERBURDEN 17. ELEVATION TOP OF HOLE -49 ft
8. DEPTH DRILLED INTO ROCK 18. TOTAL % CORE RECOVERY FOR BORING ~ 81%

19. SIGNATURE OF INSPECTOR

9. TOTAL DEPTH OF HOLE 5.3 ft ]
Steve Harriott
Sediment
BOX OR REMARKS
Surface CLASS'F'(}SZQZ ?::::’;ATER'ALS uscs | SAMPLE (Drilling time, water loss, depth of
Elevation DEPTH LEGEND P e NO. weathering, etc., if significant)
a d f g
b
-49 = 10 YR 4/3 Brown coarse SAND with many shell SP —
= fragments and cobbles to 0.25” ==
— Three pictures were taken. -
- 10 YR 4/1 Dark gray medium SAND with few 0.25” | SP —
-60 = cobbles, no shell fragments ==
= 2.5Y 5/1 Gray medium to fine SAND SP ==
20 3 (no cobbles or shell) —
30 3 =
-b2 — ==
= 5Y 5/0 Gray fine SAND with silt SP/ML =
4.0 = =
-53 — —
50 — —
60 =
70 3 =
80 3 =
90 — —
10.0 _f f_
1.0 _E E_

W912BU-04-B-0015
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DRILLING LOG DE STATE PLANE (NAD 83 FT.)

Easting : 773,051.20 SH

Northing : 166,531.90

OF

EET 1
1 SHEETS

1. PROJECT: USACE-Fenwick Island Storm Damage
Reduction Project

10.SIZEAND TYPEOFBIT 47

2. Station: FVC-6

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)

Water depth at time of sampling

3. DRILLING AGENCY: Aqua Survey

12. MANUFACTURER'S DESIGNATION OF DRILL

4. HOLE NO. (As shown on drawing title
FVC-6

and file number)

13. TOTAL NO. OF OVER-
BURDEN SAMPLS TAKEN 1

DISTURBED

UNDISTURBED

5. NAME OF DRILLER

14. TOTAL NO. OF

CORE BOXES VT-4

15. ELEVATION OF
GROUND WATER

6. DIRECTION OF HOLE

VERTICAL O INCLINED DEG. FROM VERTICAL

STARTED

16. DATE HOLE th
February 117, 2004

COMPLETED
February 11", 2004

7. THICKNESS OF OVERBURDEN

17. ELEVATION TOP OF HOLE

-48 ft

8. DEPTH DRILLED INTO ROCK 18. TOTAL % CORE RECOVERY FOR BORING ~ 83%
19. SIGNATURE OF INSPECTOR
9. TOTAL DEPTH OF HOLE 5.8 ft ]
Steve Harriott
Sediment
BOX OR REMARKS
Surface CLASS'F'(}SZQZ ?::::’;ATER'ALS uscs | SAMPLE (Drilling time, water loss, depth of
Elevation DEPTH LEGEND P e NO. weathering, etc., if significant)
d
. f
b c
-48 - 10 YR 2/1 Black silty fine SAND with shell SP FVC-6 —
= fragments (anoxic-stinks) (0-5) ==
— Three pictures were taken. -
3 10 YR 3/1 Very dark gray medium SAND with shell | SP —
-49 10 — fragments ==
20 _o ==
-50 — 10 YR 5/1 Gray very fine SAND with no shell SP —
3 fragments —
30 =
-51 — ==
4.0 = =
-62 — —
50 — —
53 = =
60 =
70 3 =
80 3 =
90 — —
10.0 _f f—
1.0 _E E_

W912BU-04-B-0015
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DRILLING LOG

DE STATE PLANE (NAD 83 FT.)

Easting : 774,000.00
Northing : 165,722.00

SHEET 1

OF 1 SHEETS

1. PROJECT: USACE-Fenwick Island Storm Damage

Reduction Project

10.SIZEAND TYPEOFBIT 47

2. Station: FVC-7

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)
Water depth at time of sampling

3. DRILLING AGENCY:

Aqua Survey

12. MANUFACTURER'S DESIGNATION OF DRILL

4. HOLE NO. (As shown on drawing title

and file number)

FVC-7

13. TOTAL NO. OF OVER-
BURDEN SAMPLS TAKEN 1

DISTURBED

UNDISTURBED

5. NAME OF DRILLER

14. TOTAL NO. OF

VT-4

CORE BOXES

15. ELEVATION OF
GROUND WATER

6. DIRECTION OF HOLE

VERTICAL O INCLINED

DEG. FROM VERTICAL

STARTED
16. DATE HOLE

February 12", 2004

COMPLETED
February 12", 2004

7. THICKNESS OF OVERBURDEN

17. ELEVATION TOP OF HOLE

-45 ft

8. DEPTH DRILLED INTO ROCK 18. TOTAL % CORE RECOVERY FOR BORING ~ 84%
19. SIGNATURE OF INSPECTOR
9. TOTAL DEPTH OF HOLE 6.3 ft ]
Steve Harriott
sed.i-fmem CLASSIFICATION OF MATERIALS BOX OR REMARKS
Eslu ace (Description) uscs SAMPLE (Drilling time, water loss, depth of
evation DEPTH LEGEND e NO. weathering, etc., if significant)
d f
a
b c

-45 = 10 YR 5/3 Brown medium to fine SAND SP FVC-7 —
3 (0-5) =

— Three pictures were taken. —
3 2.5Y 3/1 Very dark gray fine SAND with few shell SP =

-46 10 — fragments —
20 _ ] =

-47 — 5Y 4/1 Gray very fine SAND SP -

30 3 =
'4-8 — —

40 3 =
-49 — —
50 — ==
60 —
7.0 _E E_
G =
90 — ==
10.0 _f =
1o —

W912BU-04-B-0015
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DRILLING LOG

DE STATE PLANE (NAD 83 FT.)

Easting : 775,436.70
Northing : 165,076.40

SHEET 1

OF 1 SHEETS

1. PROJECT: USACE-Fenwick Island Storm Damage

Reduction Project

10.SIZEAND TYPEOFBIT 47

2. Station: FVC-8

11. DATUM FOR ELEVATION SHOWN (TBM or MSL)

Water depth at time of sampling

3. DRILLING AGENCY:

Aqua Survey

12. MANUFACTURER'S DESIGNATION OF DRILL

4. HOLE NO. (As shown on drawing title

and file number)

FVC-8

13. TOTAL NO. OF OVER-
BURDEN SAMPLS TAKEN 0O

DISTURBED
UNDISTURBED

5. NAME OF DRILLER

14. TOTAL NO. OF
CORE BOXES

VT-4

15. ELEVATION OF

GROUND WATER

6. DIRECTION OF HOLE

16. DATE HOLE

STARTED

COMPLETED

VERTICAL O INCLINED DEG. FROM VERTICAL February 1 1”‘, 2004 February 1 1”‘, 2004
7. THICKNESS OF OVERBURDEN 17. ELEVATION TOP OF HOLE -45 ft
8. DEPTH DRILLED INTO ROCK 18. TOTAL % CORE RECOVERY FOR BORING ~ 79%
19. SIGNATURE OF INSPECTOR
9. TOTAL DEPTH OF HOLE 4.8 ft ]
Steve Harriott
sed:fmem CLASSIFICATION OF MATERIALS BOX OR REMARKS
Eslu atf’e (Description) uscs SAMPLE (Drilling time, water loss, depth of
evation DEPTH LEGEND e NO. weathering, etc., if significant)
d f
A
c
-45 = 10 YR 5/2 Grayish brown medium SAND with SP —
= intermittent shell fragments and trace coarse ==
— SAND Two pictures were taken. —
46 10 — ——
47 2.0 _: :_
48 3.0 3 10 YR 4/1 Dark gray medium to fine SAND SP =
B = (no shell fragments) —
4.0 = =
-49 T =
50 — ==
60 =
e -
8.0 3 =
90 — =

10.0

11.0

W912BU-04-B-0015
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SECTION 00870

BASIC SAFETY CONCEPTSAND
CONSIDERATIONS FOR ORDNANCE
AND EXPLOSIVES OPERATIONS

Available from: http://www.usace.ar my.mil/inet/usace-docs
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SECTION 00880

UNEXPLODED ORDNANCE (UXOQO)
SUPPORT
DURING HAZARDOUS, TOXIC, AND
RADIOACTIVE WASTE (HTRW) AND
CONSTRUCTION ACTIVITIES

Available from: http://www.usace.ar my.mil/inet/usace-docs
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SECTION 01010

SUMMARY OF WORK

PART 1 GENERAL
1.1 SCOPE OF SECTION

This section presents a general description of the work to be accomplished
under this contract at Fenwick Island, Delaware.

1.2 DESCRIPTION OF WORK

The Base Bid contract work consists of, but is not limited to, the
placement of approximately 1,000,000 cubic yards of beachfill between a
point approximately 1000 feet north of Lewes Street in Fenwick Island and
beyond the southern end of Fenwick Island approximately 1,000 feet south of
the Maryland/Delaware state line; the planting of dune grass; the
installation of pedestrian crossovers; and the installation of sand fence.

The contract work also consists of three separate options (Options 1, 2,
and 3) to place an additional 100,000 cubic yards of beachfill, per option
awarded. Option work will be awarded if the Contracting Officer determines
that additional beachfill is required, based on the results of
pre-placement condition surveys and changing site conditions as they occur
during the contract period. Where additional beachfill is required, the
option work would be placed immediately after the bid quantity in a
particular area to achieve the template shown on the contract drawings.

The borrow area for beachfill material is located approximately 1 mile
offshore, east of the project location.

NOTE: The borrow area is located in the vicinity of known World War II era
firing ranges. A magnetometer survey of the borrow area was conducted and
several individual magnetic anomalies were identified (the exact nature of
the items is unknown). The identified individual magnetic anomalies are
indicated on the borrow area drawings andt he Contractor is prohibited from
work in these areas. For the safety of the Contractor's workers and the
public, the Contractor shall develop an unexploded ordnance work plan and
implement some precautionary measures. See Section 01060 SAFETY and Section
02390 BEACHFILL for those requirements.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION (Not Applicable)

-- End of Section --

Section 01010 Page 1
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SECTION 01060
SAFETY
PART 1 GENERAL
1.1 SCOPE OF SECTION

The work specified in this section includes the development and enforcement
of a safety and accident prevention program.

1.2 REFERENCES
The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (Latest Rev.) Safety and Health
Requirements Manual

EP 75-1-2 (2000) Unexploded Ordnance (UXO) Support
During Hazardous, Toxic, and Radioactive
Waste (HTRW) and Construction Activities

EP 385-1-95a (2001) Basic Safety Concepts and
Considerations for Ordnance and Explosives
Operations

NOTE: EM 385-1-1 and its changes are available at
http://www.hg.usace.army.mil/soh/em385/current/current38511.htm. The
Contractor shall be responsible for complying with the current edition and
all changes posted on the web as of the effective date of this solicitation.

U.S. ARMY CORPS OF ENGINEERS (PHILADELPHIA DISTRICT)

Liberty from Accidents Program (1996) Philadelphia District Awards
Program

NOTE: The Liberty from Accidents Program charter is available at
https://intral.nap.usace.army.mil/Office Intranets/Safety/Liberty%20from$20Accidents%20C

1.3 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. See Section 01330
SUBMITTAL PROCEDURES for all procedures related to the submission of
submittals.

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals"
require approval prior to mobilization to the contract work site. All other
submittals, classified as "SD-02" through "SD-11," require approval prior
to commencing the particular task to which the submittal is associated.

The following shall be submitted in accordance with Section 01330 SUBMITTAL
PROCEDURES :

Section 01060 Page 1
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SD-01 Preconstruction Submittals
Qualifications; G,DO.
Name and qualifications of the Contractor's proposed safety representative.
Accident Prevention Plan; G,DO.

An accident prevention plan, prepared by the prime Contractor for the
specific work, describing in detail how the contractor will implement the
pertinent requirements of EM 385-1-1 shall be submitted for approval prior
to the start of work. A suggested format for the accident prevention plan
is included in EM 385-1-1, Appendix A. The plan shall be prepared for all
sites and shall include, but is not limited to, the topic areas listed in
Appendix A therein and the requirements of the Paragraph entitled: SAFETY
AND HEALTH PROVISIONS. Each topic shall be developed in a concise manner
to include management and operational aspects.

The Contractor shall comply with the provisions of EM 385-1-1. If the
Contractor is a currently accepted participant in the Dredging Contractors
of America (DCA)/United States Army Corps of Engineers (USACE) Dredging
Safety Management Program(DSMP), as determined by the DCA/USACE Joint
Committee, and holds a current valid Certificate of Compliance for both the
Contractor Program and the Dredge(s) to be used to perform the work
required under this contract, the Contractor may, in lieu of the submission
of an Accident Prevention Plan (APP),

(1) make available for review, upon request, the Contractor's current
Safety Management System(SMS) documentation,

(2) submit to the Contracting Officer the current valid Company
Certificate for its SMS,

(3) submit the current dredge(s) Certificate of Compliance based on
third party audit, and

(4) submit for review and acceptance, site-specific addenda to the
SMS as specified in the solicitation.

Unexploded Ordnance Work Plan; G,DO

Prior to mobilization, an Unexploded Ordnance Work Plan shall be prepared
by the Contractor and submitted for approval. This plan shall present the
Contractor's proposed screening and inspection program for materials
dredged from the borrow area; a site specific magnetometer work plan
detailing the Contractor's proposed methodology for completing magnetometer
surveys, 1f required; and procedures for dealing with unexploded ordnance
items in accordance with EP 75-1-2 and EP 385-1-95a if encountered during
performance of the work for this project. All unexploded ordnance (UXO)
procedures shall comply with EP 75-1-2 and EP 385-1-95a. The Unexploded
Ordnance Work Plan shall outline how the Contractor shall meet the
guidelines and requirements presented in the EP 75-1-2 and EP 385-1-95a.

The work plan shall describe the qualifications of the UXO personnel. The
following are the minimum non-waiverable qualifications for UXO personnel:

(1) The UXO Team Leader (UXO Supervisor) shall be a graduate of the

Naval EOD School, Indian Head, MD with at least ten years of combined
active military EOD and contractor experience.

Section 01060 Page 2
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(2) The UXO Team Member (UXO Specialist) shall have more than three
years active duty military EOD experience.

The work plan shall provide details of the magnetometer equipment which
will be used for the beach surveys. The work plan shall also describe the
grid layout for any magnetometer surveys which may be necessary. The work
plan shall propose an evacuation distance based on the largest piece of UXO
expected to be found on the beach. The Contractor shall describe feasible
alternatives for disposal, and shall recommend the safest and most cost
effective method of treatment and disposal of any explosive ordnance and
inert ordnance encountered. If on-site detonation is not acceptable, an
alternate method should be considered and proposed by the Contractor. The
method of disposal shall be forwarded to the Contracting Officer for
approval prior to mobilization.

SD-07 Certificates

Activity Phase Hazard Analysis Plan; G,DO.
Prior to beginning each major phase of work, an activity hazard analysis
(phase plan) shall be prepared by the Contractor for that phase of work and
submitted for approval. The suggested format for the analysis is contained
in Figure 1-1 of EM 385-1-1. A phase is defined as an operation
involving a type of work presenting hazards not experienced in previous
operations or where a new subcontractor or work crew is to perform work.
The analysis shall address the hazards for each activity performed in the
phase and shall present the procedures and safeguards necessary to
eliminate the hazards or reduce the risk to an acceptable level.

Safety Meeting Reports.
Outline reports of all weekly and monthly safety meeting shall be submitted.

Accident Reports.

A written report for all accidents, utilizing ENG FORM 3394, shall be
submitted within 24 hours following such accidents.

OSHA 300 Log.
Contractor's OSHA 300 Log of Injuries shall be submitted monthly.
Floating Plant Inspection; G,DO

A copy of the annual inspection of all plants, not subject to Coast Guard
inspection, shall be submitted prior to start of work.

.4 GENERAL

Worker safety is of paramount importance. The Contractor shall comply with
the Contract Clause entitled: ACCIDENT PREVENTION, EM 385-1-1, the
Philadelphia District's Liberty from Accidents Program, the CEHNC-OE-CX and
all other requirements as specified herein.

.5 SITE CONDITIONS

The conditions at the work site require that a lifesaving skiff be manned

and immediately available when working over water. All safety equipment
shall be in accordance with the requirements of EM 385-1-1.

Section 01060 Page 3
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PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3

.1 SAFETY PROGRAM

EM 385-1-1 and all subsequent revisions referred to in the Contract Clause
entitled: ACCIDENT PREVENTION of this contract, are hereby supplemented as
follows:

a. The Contractor shall designate an employee to be the safety
representative who shall be responsible for safety matters and accident
prevention activities. This safety representative shall have no other
responsibilities. The designated contractor safety representative shall
have completed a 10-hour OSHA construction safety class or an equivalent
course in compliance with section 01.A.17 of EM 385-1-1. Such duties shall
include: (1) assuring applicable safety requirements are incorporated in
work methods and (2) inspecting the work to ensure that daily safety
measures and instructions are implemented and documented. The proposed
safety representative's name and qualifications shall be submitted in
writing for approval by the Contracting Officer. This individual shall
have prior experience as a safety representative or be able to demonstrate
familiarity and understanding of the safety requirements over a prescribed
trial period. The safety representative shall have the authority to act on
behalf of the Contractors general management to take whatever action is
necessary to assure compliance with safety requirements. The safety
representative is required to be on the site when work, of any kind, is
being performed, unless otherwise approved by the COR.

b. Prior to commencement of any work at the job site, a preconstruction
safety meeting will be held between the Contractor's safety representative
and the Contracting Officer to discuss the Contractor's safety program and
to review the Accident Prevention Plan and Activity Phase Hazard Analysis
Plan for the first phase of work.

c. Subsequent jobsite safety meetings shall be held as follows:

(1) A safety meeting shall be held at least once a month and shall
be documented by the safety representative with subject and attendees. The
safety meeting shall be for the purpose of having all supervisors on the
project review past activities, to plan ahead for new or changed operations
and to establish safe working procedures to anticipated hazards. An
outline report of each monthly meeting shall be submitted to the
Contracting Officer.

(2) At least one safety meeting shall be conducted weekly, or
whenever new crews begin work, by the appropriate field supervisors or
foremen for all workers. An outline report of the meeting giving date,
time, attendance, subjects discussed and who conducted the meeting shall be
prepared and furnished to the Contracting Officer.

.2 PHILADELPHIA DISTRICT LIBERTY FROM ACCIDENTS PROGRAM

The Philadelphia District Liberty from Accidents Program is hereby
incorporated as part of these specifications. The Liberty from Accidents
Program rewards Contractors who exceed safety standards. The program
provides local and District-wide awards on a quarterly and annual basis.
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a. The Contractor will be evaluated for awards and the final performance
evaluation in safety on the frequency rate for the project. The frequency

rate i1s calculated by the following equation: frequency = (number of lost
time accidents x 200,000) divided by the number of man-hours for the
project. The Contractor shall have a proactive safety plan as outlined in

the Liberty from Accidents Program.

b. The Contractor evaluation procedure for the safety category shall be
as follows:

RATING CONTRACTOR FREQUENCY RATE
Outstanding Less than or equal to 0.25.
Above Average Greater than 0.25 but less than or equal to 0.75.
Satisfactory Greater than 0.75 but less than or equal to 0.84.
Marginal Greater than 0.84 but less than or equal to 1.95.

Unsatisfactory Greater than 1.95.

Extenuating circumstances will be considered to change the safety rating in
limited situations.

.3 ACCIDENTS

Chargeable lost time accidents are to be investigated by both the
Contractor and the Contracting Officer.

.3.1 Accident Reporting

EM 385-1-1 and the Contract Clause entitled: ACCIDENT PREVENTION are
supplemented as follows: The prime Contractor shall report on ENG FORM
3394, provided by the Contracting Officer's Representative, all injuries to
employees or to subcontractor employee, and all damage to property and/or
equipment. Verbal notification of such accidents shall be made to the
Contracting Officer within 8 hours of occurrence. A written report
utilizing ENG FORM 3394 shall be submitted to the Contracting Officer
within 24 hours following such accidents. The report shall include the
following:

a. A description of the circumstances leading up to the accident, the
cause of the accident, and corrective measures taken to prevent recurrence.

b. A description of the injury and name and location of the medical
facility rendering examination and treatment.

c. A statement as to whether or not the employee was permitted to return
to work after examination and treatment by the medical facility, and if
not, an estimate or statement of the number of days lost from work. If
there have been days lost from work, the employee must be re-examined and
declared fit to resume work as of the date of the report.

.4 OSHA REQUIREMENTS
4.1 OSHA 300 Log

A copy of the Contractor's OSHA 300 Log of Injuries shall be submitted in
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accordance with the Paragraph entitled: SUBMITTALS.
.4.2 OSHA Inspections

The Contractor shall immediately notify the Contracting Officer when an
OSHA Compliance Official (Federal or State representative) presents
credentials and informs the Contractor that the workplace will be inspected
for OSHA compliance. The Contractor shall also notify the Contracting
Officer upon determination that an exit interview will take place upon
completion of the OSHA inspection.

.5 UNEXPLODED ORDNANCE ITEMS

The Contractor shall immediately notify the Contracting Officer if an
unexploded ordnance, or an item suspected of being an unexploded ordnance,
is encountered during performance of the work. The procedures for dealing
with the unexploded ordnances or suspected items shall be in accordance
with the approved Unexploded Ordnance Work Plan. See Section 02390
BEACHFILL for other requirements.

.6 MEASUREMENT AND PAYMENT

The payment for actual work required in this section in connection with
encountering unexploded ordnance will be made in conformance with the
DIFFERING SITE CONDITIONS clause of the CONTRACT CLAUSES. All other work
specified in this section, including the development of the unexploded
ordnance plan will not be measured for payment, and all costs in
connection therewith shall be included in the costs of all the bid items.

-- End of Section --
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SECTION 01312

QUALITY CONTROL SYSTEM (QCS)

PART 1 GENERAL

1.

1 SCOPE OF SECTION

The work specified in this section includes the furnishing of all labor,
material and equipment and performing all work required for the
Contractor's use of the Government-furnished Construction Contractor Module
of RMS, referred to as QCS, to record, maintain, and submit various
information throughout the contract period.

.2 GENERAL

The Government will use the Resident Management System for Windowg (RMS) to
assist in its monitoring and administration of this contract. The
Contractor shall use the Government-furnished Construction Contractor
Module of RMS, referred to as QCS, to record, maintain, and submit various
information throughout the contract period. This joint
Government-Contractor use of RMS and QCS will facilitate electronic
exchange of information and overall management of the contract. QCS
provides the means for the Contractor to input, track, and electronically
share information with the Government in the following areas:

Administration
Finances

Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

2.1 Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will,
to the maximum extent feasible, exchange correspondence and other documents
in electronic format. Correspondence, pay requests and other documents
comprising the official contract record shall also be provided in paper
format, with signatures and dates where necessary. Paper documents will
govern, in the event of discrepancy with the electronic version.

.2.2 Other Factors

Particular attention is directed to Contract Clause, "Schedules for
Construction Contracts", Contract Clause, "Payments", Section 01325,

PROJECT SCHEDULE, Section 01330, SUBMITTAL PROCEDURES, and Section 01450,
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the
reporting to be accomplished through QCS. Also, there is no separate
payment for establishing and maintaining the QCS database; all costs
associated therewith shall be included in the contract pricing for the work.

.3 QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal
computer or on a network. The Government will make available the QCS
software to the Contractor after award of the construction contract. Prior
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to the Pre-Construction Conference, the Contractor shall be responsible to
download, install and use the latest version of the QCS software from the
Government's RMS Internet Website. Upon specific justification and request
by the Contractor, the Government can provide QCS on 3-1/2 inch
high-density diskettes or CD-ROM. Any program updates of QCS will be made
available to the Contractor via the Government RMS Website as they become
available.

.4 SYSTEM REQUIREMENTS

See Section 01500 TEMPORARY CONSTRUCTION for computer hardware and software
requirements.

.5 RELATED INFORMATION
.5.1 QCS User Guide

After contract award, the Contractor shall download instructions for the
installation and use of QCS from the Government RMS Internet Website; the
Contractor can obtain the current address from the Government. In case of
justifiable difficulties, the Government will provide the Contractor with a
CD-ROM containing these instructions.

.5.2 Contractor Quality Control (CQC) Training

The use of QCS will be discussed with the Contractor's QC System Manager
during the mandatory CQC Training class.

.6 CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the
Contractor with basic contract award data to use for QCS. The Government
will provide data updates to the Contractor as needed, generally by files
attached to E-mail. These updates will generally consist of submittal
reviews, correspondence status, QA comments, and other administrative and
QA data.

.7 DATABASE MAINTENANCE

The Contractor shall establish, maintain, and update data for the contract
in the QCS database throughout the duration of the contract. The
Contractor shall establish and maintain the QCS database at the
Contractor's site office. Data updates to the Government shall be
submitted by E-mail with file attachments, e.g., daily reports, schedule
updates, payment requests. If permitted by the Contracting Officer, a data
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM) . The QCS database typically
shall include current data on the following items:

7.1 Administration

.7.1.1 Contractor Information

The database shall contain the Contractor's name, address, telephone
numbers, management staff, and other required items. Within 14 calendar

days of receipt of QCS software from the Government, the Contractor shall
deliver Contractor administrative data in electronic format via E-mail.
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1.7.1.2 Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and
other required information for all subcontractors. A subcontractor must be
listed separately for each trade to be performed. Each subcontractor/trade
shall be assigned a unique Responsibility Code, provided in QCS. Within 14
calendar days of receipt of QCS software from the Government, the
Contractor shall deliver subcontractor administrative data in electronic
format via E-mail.

1.7.1.3 Correspondence

All Contractor correspondence to the Government shall be identified with a
serial number. Correspondence initiated by the Contractor's site office

shall be prefixed with "S". Letters initiated by the Contractor's home
(main) office shall be prefixed with "H". Letters shall be numbered
starting from 0001. (e.g., H-0001 or S-0001). The Government's letters to

the Contractor will be prefixed with "C".
1.7.1.4 Equipment

The Contractor's QCS database shall contain a current list of equipment
planned for use or being used on the jobsite, including the most recent and
planned equipment inspection dates.

1.7.1.5 Management Reporting

QCS includes a number of reports that Contractor management can use to
track the status of the project. The value of these reports is reflective
of the quality of the data input, and is maintained in the various sections
of QCS. Among these reports are: Progress Payment Request worksheet, QA/QC
comments, Submittal Register Status, Three-Phase Inspection checklists.

1.7.2 Finances
1.7.2.1 Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor
shall develop in conjunction with the construction schedule. The sum of
all pay activities shall be equal to the total contract amount, including
modifications. Pay activities shall be grouped by Contract Line Item
Number (CLIN), and the sum of the activities shall equal the amount of each
CLIN. The total of all CLINs equals the Contract Amount.

1.7.2.2 Payment Requests

All progress payment requests shall be prepared using QCS. The Contractor
shall complete the payment request worksheet and include it with the
payment request. The work completed under the contract, measured as
percent or as specific quantities, shall be updated at least monthly.
After the update, the Contractor shall generate a payment request report
using QCS. The Contractor shall submit the payment requests with
supporting data by E-mail with file attachment(s). If permitted by the
Contracting Officer, a data diskette may be used instead of E-mail. A
signed paper copy of the approved payment request is also required, which
shall govern in the event of discrepancy with the electronic version.
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7.3 Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control
System, prepare daily reports, identify and track deficiencies, document
progress of work, and support other contractor QC requirements. The
Contractor shall maintain this data on a daily basis. Entered data will
automatically output to the QCS generated daily report. The Contractor
shall provide the Government a Contractor Quality Control (CQC) Plan within
the time required in Section 01450, CONTRACTOR QUALITY CONTROL. Within
seven calendar days of Government acceptance, the Contractor shall submit a
data diskette or CD-ROM reflecting the information contained in the
accepted CQC Plan: schedule, pay activities, features of work, submittal
register, QC requirements, and equipment list.

.7.3.1 Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report. The Contractor may
use other formats to record basic QC data. However, the Daily CQC Report
generated by QCS shall be the Contractor's official report. Data from any
supplemental reports by the Contractor shall be summarized and consolidated
onto the QCS-generated Daily CQC Report. Daily CQC Reports shall be
submitted as required by Section 01450, CONTRACTOR QUALITY CONTROL.

Reports shall be submitted electronically to the Government using E-mail or
diskette within 24 hours after the date covered by the report. Use of
either mode of submittal shall be coordinated with the Government
representative. The Contractor shall also provide the Government a signed,
printed copy of the daily CQC report.

.7.3.2 Deficiency Tracking.

The Contractor shall use QCS to track deficiencies. Deficiencies
identified by the Contractor will be numerically tracked using QC punch
list items. The Contractor shall maintain a current log of its QC punch
list items in the QCS database. The Government will log the deficiencies
it has identified using its QA punch list items. The Government's QA punch
list items will be included in its export file to the Contractor. The
Contractor shall regularly update the correction status of both QC and QA
punch list items.

.7.3.3 Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of
preparatory and initial control meetings in QCS.

.7.3.4 Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever
safety deficiencies are observed. The Government's safety comments will be
included in its export file to the Contractor. The Contractor shall
regularly update the correction status of the safety comments. 1In
addition, the Contractor shall utilize QCS to advise the Government of any
accidents occurring on the jobsite. This brief supplemental entry is not
to be considered as a substitute for completion of mandatory reports, e.g.,
ENG Form 3394 and OSHA Form 200.

.7.3.5 Features of Work

The Contractor shall include a complete list of the features of work in the
QCS database. A feature of work may be associated with multiple pay
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activities. However, each pay activity (see subparagraph "Pay Activity
Data" of paragraph "Finances") will only be linked to a single feature of
work.

.7.3.6 QC Requirements

The Contractor shall develop and maintain a complete list of QC testing,
transferred and installed property, and user training requirements in QCS.
The Contractor shall update all data on these QC requirements as work
progresses, and shall promptly provide this information to the Government
via QCS.

.7.4 Submittal Management

The Government will provide the initial submittal register, ENG Form 4288,
SUBMITTAL REGISTER, in electronic format. Thereafter, the Contractor shall
maintain a complete list of all submittals, including completion of all
data columns. Dates on which submittals are received and returned by the
Government will be included in its export file to the Contractor. The
Contractor shall use QCS to track and transmit all submittals. ENG Form
4025, submittal transmittal form, and the submittal register update, ENG
Form 4288, shall be produced using QCS. RMS will be used to update, store
and exchange submittal registers and transmittals, but will not be used for
storage of actual submittals.

.7.5 Schedule

The Contractor shall develop a construction schedule consisting of pay
activities, in accordance with Contract Clause "Schedules for Construction
Contracts", or Section 01325, PROJECT SCHEDULE, as applicable. This
schedule shall be input and maintained in the QCS database either manually
or by using the Standard Data Exchange Format (SDEF) (see Section 01325
PROJECT SCHEDULE). The updated schedule data shall be included with each
pay request submitted by the Contractor.

.7.6 Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to
import submittal register and other Government-provided data, and schedule
data using SDEF.

.8 IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is
mandatory. The Contractor shall ensure that sufficient resources are
available to maintain its QCS database, and to provide the Government with
regular database updates. QCS shall be an integral part of the
Contractor's management of quality control.

.9 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates,
payment requests, correspondence and other data is by E-mail with file
attachment (s). For locations where this is not feasible, the Contracting
Officer may permit use of computer diskettes or CD-ROM for data transfer.
Data on the disks or CDs shall be exported using the QCS built-in export
function. If used, diskettes and CD-ROMs will be submitted in accordance
with the following:
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1.9.1 File Medium

The Contractor shall submit required data on 3-1/2 inch double-sided
high-density diskettes formatted to hold 1.44 MB of data, capable of
running under Microsoft Windows 95 or newer. Alternatively, CD-ROMs may be
used. They shall conform to industry standards used in the United States.
All data shall be provided in English.

1.9.2 Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and
CD-ROM submitted. The label shall indicate in English, the QCS file name,
full contract number, contract name, project location, data date, name and
telephone number of person responsible for the data.

1.9.3 File Names

The Government will provide the file names to be used by the Contractor
with the QCS software.

1.10 MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday. At least
monthly, the Contractor shall generate and submit an export file to the
Government with schedule update and progress payment request. As required
in Contract Clause "Payments", at least one week prior to submittal, the
Contractor shall meet with the Government representative to review the
planned progress payment data submission for errors and omissions.

The Contractor shall make all required corrections prior to Government
acceptance of the export file and progress payment request. Payment
requests accompanied by incomplete or incorrect data submittals will be
returned. The Government will not process progress payments until an
acceptable QCS export file is received.

1.11 NOTIFICATION OF NONCOMPLIANCE
The Contracting Officer will notify the Contractor of any detected
noncompliance with the requirements of this specification. The Contractor
shall take immediate corrective action after receipt of such notice. Such
notice, when delivered to the Contractor at the work site, shall be deemed
sufficient for the purpose of notification.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3.1 MEASUREMENT AND PAYMENT
No separate measurement or payment will be made for the work specified in
this section and all costs in connection therewith shall be included in the

costs of all the bid items.

-- End of Section --
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SECTION 01320

CONSTRUCTION PHOTOGRAPHY

PART 1 GENERAL

1.

1 SCOPE OF SECTION

The work specified in this section includes construction photographs
consisting of prints and digital image files showing the pre-construction
condition, post-construction condition, and progress of each definable
feature of work during the contract period, including personnel, work
methods, and equipment utilized.

.2 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates
Photography Plan; G COR.

The Contractor shall submit, for approval, each month, his
photography plan, which shall include the following information:
items to be photographed, locations, and the time the images are
to be taken.

Pre-Construction Photographs; G DO.

Pre-Construction photographs and digital images shall be furnished
to the Government within 10 calendar days of when they are taken.
They shall be taken as close as possible to the beginning of the
construction work. The Contractor shall provide 3-inch, 3-ring
binders and plastic photo-holder pages which shall hold the size
of photos submitted. The Contractor shall submit the digital
images on a CD.

Construction Photographs; G DO.

Construction photographs and digital images shall be furnished to
the Government within 10 days of when they are taken throughout
the contract period. The photos shall be submitted in plastic
photo-holder pages as described above. The digital images shall
be submitted on a CD.

Post-Construction Photographs; G DO.

Post-Construction photographs and digital images shall be
furnished to the Government within 10 calendar days of when they
are taken. They shall be taken immediately after the end of the
construction work. The photos shall be submitted in plastic
photo-holder pages as described above. The digital images shall
be submitted on a CD.
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One set (of the required seven copies) of photographs, and
digital images, and identification information of the above
required photographs, shall be sent to the Philadelphia District
Office at the following address:

U.S. Army Corps of Engineers
Philadelphia District

Design Branch (CENAP-EC-DC)
Wanamaker Building

100 Penn Square East
Philadelphia, PA 19107-3390

One additional set of digital images, and identification
information of the images, shall be sent to the Philadelphia
District Office's Technical Library, at the following address:

U.S. Army Corps of Engineers
Philadelphia District
Technical Library (CENAP-IM)
ATTN: Ms. L. Skale

Wanamaker Building

100 Penn Square East
Philadelphia, PA 19107-3390

3 GENERAL REQUIREMENTS
3.1 Prints

Prints shall be 8" x 10", color, on single weight paper with smooth
surface, glossy finish. Identification information on back of each print
shall include: name and location of project, item/action being
photographed, General Contractor, orientation of view, date and time of
exposure, and name and address of photographer.

.3.2 Digital Images

Digital images shall be taken with a high quality digital camera using a
minimum of 3,000,000 pixels. Images shall be identified by number and
referenced to a printed listing containing the same identification
information as used for the prints. The digital images may be furnished on
compact disc (CD).

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3

.1 PHOTOGRAPHY

The Contractor shall photograph the personnel, materials, work methods, and
equipment utilized during the entire contract period, as follows:

a. Prior to commencement of work the Contractor shall take a minimum of
25 photographs of the pre-construction, existing conditions.

b. During the progress of the work, a minimum of 15 photographs shall

be taken monthly of each definable feature of work ("defineable feature
of work" is defined in Section 01312 QUALITY CONTROL SYSTEM (QCS)) of
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work. NOTE: All photography for documenting the "progress of work"
shall be of actual, working personnel and equipment, depicting the work
methods being utilized, taken during normal working hours.

c. After completion of the work, the Contractor shall take a minimum of
25 photographs of the site from the same locations photographed to
record the pre-construction, existing conditions.

d. In addition, the Contracator shall photograph special events
throughout the contract period as directed by the Contracting Officer's
Representative.

.2 MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in
this section and all costs in connection therewith shall be included in the
the cost of all the bid items.

-- End of Section --
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SECTION 01325

PROJECT SCHEDULE

PART 1 GENERAL

1.

1 REFERENCES

The publications listed below form a part of the specification to the
extent referenced. The publications are referenced in the text by basic
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1-1-11 (1995) Progress, Schedules, and Network
Analysis Systems

.2 QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be
responsible for the preparation of all required project schedule reports.

.3 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates
Project Schedule; G,COR.
The project schedule, including all requirements as specified herein, shall

be submitted within 15 calendar days after receipt by the Contractor of the
notice to proceed.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3

.1 GENERAL REQUIREMENTS

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a
Project Schedule as described below shall be prepared. The scheduling of
construction shall be the responsibility of the Contractor. Contractor
management personnel shall actively participate in its development.
Subcontractors and suppliers working on the project shall also contribute
in developing and maintaining an accurate Project Schedule. The approved
Project Schedule shall be used to measure the progress of the work, to aid
in evaluating time extensions, and to provide the basis of all progress
payments.

.2 BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress. Lack of
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an approved schedule or sgscheduling personnel will result in an inability of
the Contracting Officer to evaluate Contractor's progress for the purposes
of payment. Failure of the Contractor to provide all information, as
specified below, shall result in the disapproval of the entire Project
Schedule submission and the inability of the Contracting Officer to
evaluate Contractor progress for payment purposes. In the case where
Project Schedule revisions have been directed by the Contracting Officer
and those revisions have not been included in the Project Schedule, the
Contracting Officer may hold retainage up to the maximum allowed by
contract, each payment period, until revisions to the Project Schedule have
been made.

.3 PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the
Project Schedule shall be capable of providing all requirements of this
specification. Failure of the Contractor to meet the requirements of this
specification shall result in the disapproval of the schedule. Manual
methods used to produce any required information shall require approval by
the Contracting Officer.

.3.1 Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to
generate the Project Schedule. The Contractor shall provide the Project
Schedule in the Precedence Diagram Method (PDM) .

.3.2 Level of Detail Required

The Project Schedule shall include an appropriate level of detail. Failure
to develop or update the Project Schedule or provide data to the
Contracting Officer at the appropriate level of detail, as specified by the
Contracting Officer, shall result in the disapproval of the schedule. The
Contracting Officer will use, but is not limited to, the following
conditions to determine the appropriate level of detail to be used in the
Project Schedule:

.3.2.1 Activity Durations

Contractor submissions shall follow the direction of the Contracting
Officer regarding reasonable activity durations. Reasonable durations are
those that allow the progress of activities to be accurately determined
between payment periods (usually less than 2 percent of all non-procurement
activities' Original Durations are greater than 20 days).

.3.2.2 Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall
be included as separate activities in the project schedule. Long lead

materials and equipment are those materials that have a procurement cycle
of over 90 days. Examples of procurement process activities include, but

are not limited to: submittals, approvals, procurement, fabrication, and
delivery.
.3.2.3 Critical Activities

The following activities shall be listed as separate line activities on the
Contractor's project schedule:

Section 01325 Page 2



Invitation for BRids
W912BU-04-B-0015

a. Submission and approval of as-built drawings.
b. Prefinal inspection.
c. Correction of punchlist from prefinal inspection.
d. Final inspection.
3.3.2.4 Government Activities

Government and other agency activities that could impact progress shall be
shown. These activities include, but are not limited to: approvals,
inspections.

3.3.2.5 Responsibility

All activities shall be identified in the project schedule by the party
responsible to perform the work. Responsibility includes, but is not
limited to, the subcontracting firm, contractor work force, or government
agency performing a given task. Activities shall not belong to more than
one responsible party. The responsible party for each activity shall be
identified by the Responsibility Code.

3.3.2.6 Work Areas

All activities shall be identified in the project schedule by the work area
in which the activity occurs. Activities shall not be allowed to cover
more than one work area. The work area of each activity shall be
identified by the Work Area Code.

3.3.2.7 Modification or Claim Number

Any activity that is added or changed by contract modification or used to
justify claimed time shall be identified by a mod or claim code that
changed the activity. Activities shall not belong to more than one
modification or claim item. The modification or claim number of each
activity shall be identified by the Mod or Claim Number. Whenever
possible, changes shall be added to the schedule by adding new activities.
Existing activities shall not normally be changed to reflect modifications.

3.3.2.8 Bid Item

All activities shall be identified in the project schedule by the Bid Item
to which the activity belongs. An activity shall not contain work in more
than one bid item. The bid item for each appropriate activity shall be
identified by the Bid Item Code.

3.3.2.9 Phase of Work
All activities shall be identified in the project schedule by the phases of
work in which the activity occurs. Activities shall not contain work in
more than one phase of work. The project phase of each activity shall be
by the unique Phase of Work Code.

3.3.2.10 Category of Work
All Activities shall be identified in the project schedule according to the

category of work which best describes the activity. Category of work
refers, but is not limited, to the procurement chain of activities
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including such items as submittals approvalg, procurement, fabrication,
delivery, installation, start-up, and testing. The category of work for
each activity shall be identified by the Category of Work Code.

.3.2.11 Feature of Work

All activities shall be identified in the project schedule according to the
feature of work to which the activity belongs. Feature of work refers, but
is not limited to, a work breakdown structure for the project. The feature
of work for each activity shall be identified by the Feature of Work Code.

.3.3 Scheduled Project Completion
The schedule interval shall extend from NTP to the contract completion date.
.3.3.1 Project Start Date

The schedule shall start no earlier than the date on which the NTP was
acknowledged. The Contractor shall include as the first activity in the
project schedule an activity called "Start Project". The "Start Project"
activity shall have an "ES" constraint date equal to the date that the NTP
was acknowledged, and a zero day duration.

.3.3.2 Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the
contract completion date. Calculation on project updates shall be such
that if the early finish of the last activity falls after the contract
completion date, then the float calculation shall reflect a negative float
on the critical path. The Contractor shall include as the last activity in
the project schedule an activity called "End Project". The "End Project"
activity shall have an "LF" constraint date equal to the completion date
for the project, and a zero day duration.

.3.3.3 Early Project Completion

In the event the project schedule shows completion of the project prior to
the contract completion date, the Contractor shall identify those
activities that have been accelerated and/or those activities that are
scheduled in parallel to support the Contractor's "early" completion.
Contractor shall specifically address each of the activities noted in the
narrative report at every project schedule update period to assist the
Contracting Officer in evaluating the Contractor's ability to actually
complete prior to the contract period.

.3.4 Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default
mechanisms that may be included in CPM scheduling software systems. Actual
Start and Finish dates on the CPM schedule shall match those dates provided
from Contractor Quality Control Reports. Failure of the Contractor to
document the Actual Start and Finish dates on the Daily Quality Control
report for every in-progress or completed activity, and failure to ensure
that the data contained on the Daily Quality Control reports is the sole
basis for schedule updating shall result in the disapproval of the
Contractor's schedule and the inability of the Contracting Officer to
evaluate Contractor progress for payment purposes. Updating of the percent
complete and the remaining duration of any activity shall be independent
functions. Program features which calculate one of these parameters from
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the other shall be disabled.
.3.5 Out-of-Sequence Progress

Activities that have posted progress without all preceding logic being
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case
approval of the Contracting Officer. The Contractor shall propose logic
corrections to eliminate all out of sequence progress or justify not
changing the sequencing for approval prior to submitting an updated project
schedule.

.3.6 Negative Lags

Lag durations contained in the project schedule shall not have a negative
value.

.4 PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below. The data
disk, reports, and network diagrams required for each submission are
contained in paragraph SUBMISSION REQUIREMENTS.

4.1 Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within 15
calendar days after NTP. The schedule shall provide a reasonable sequence
of activities which represent work through the entire project and shall be
at a reasonable level of detail.

4.2 Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress
Meetings, " the Contractor shall submit periodic schedule updates. These
submissions shall enable the Contracting Officer to assess Contractor's
progress. If the Contractor fails or refuses to furnish the information
and project schedule data, which in the judgement of the Contracting
Officer or authorized representative is necessary for verifying the
Contractor's progress, the Contractor shall be deemed not to have provided
an estimate upon which progress payment may be made.

.4.3 Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A. This exact
structure is mandatory, even if some fields are not used.

.5 SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the
preliminary submission, initial submission, and every periodic project
schedule update throughout the life of the project:

.5.1 Data Disks

Two data disks containing the project schedule shall be provided. Data on

the disks shall adhere to the SDEF format specified in ER 1-1-11, Appendix
A.
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.5.1.1 File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of
data, under the MS-DOS Version 5. or 6.x, unless otherwise approved by the
Contracting Officer.

.5.1.2 Disk Label

A permanent exterior label shall be affixed to each disk submitted. The
label shall indicate the type of schedule (Initial, Update, or Change),
full contract number, project name, project location, data date, name and
telephone number or person responsible for the schedule, and the MS-DOS
version used to format the disk.

.5.1.3 File Name

Each file submitted shall have a name related to either the schedule data
date, project name, or contract number. The Contractor shall develop a
naming convention that will ensure that the names of the files submitted
are unique. The Contractor shall submit the file naming convention to the
Contracting Officer for approval.

.5.2 Narrative Report

A Narrative Report shall be provided with the initial, and each update of
the project schedule. This report shall be provided as the basis of the
Contractor's progress payment request. The Narrative Report shall include:

a description of activities along the 2 most critical paths, a description
of current and anticipated problem areas or delaying factors and their
impact, and an explanation of corrective actions taken or required to be
taken. The narrative report is expected to relay to the Government, the
Contractor's thorough analysis of the schedule output and its plans to
compensate for any problems, either current or potential, which are
revealed through that analysis.

.5.3 Approved Changes Verification

Only project schedule changes that have been previously approved by the
Contracting Officer shall be included in the schedule submission. The
Narrative Report shall specifically reference, on an activity by activity
basis, all changes made since the previous period and relate each change to
documented, approved schedule changes.

.5.4 Schedule Reports

The format for each activity for the schedule reports listed below shall
contain: Activity Numbers, Activity Description, Original Duration,
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date,
Late Finish Date, Total Float. Actual Start and Actual Finish Dates shall
be printed for those activities in progress or completed.

.5.4.1 Activity Report

A list of all activities sorted according to activity number.

.5.4.2 Logic Report

A list of Preceding and Succeeding activities for every activity in

ascending order by activity number. Preceeding and succeeding activities
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shall include all information listed above in paragraph Schedule Reports.
A blank line shall be left between each activity grouping.

.5.4.3 Total Float Report

A list of all incomplete activities sorted in ascending order of total
float. Activities which have the same amount of total float shall be
listed in ascending order of Early Start Dates. Completed activities shall
not be shown on this report.

.5.4.4 Earnings Report

A compilation of the Contractor's Total Earnings on the project from the
NTP until the most recent Monthly Progress Meeting. This report shall
reflect the Earnings of specific activities based on the agreements made in
the field and approved between the Contractor and Contracting Officer at
the most recent Monthly Progress Meeting. Provided that the Contractor has
provided a complete schedule update, this report shall serve as the basis
of determining Contractor Payment. Activities shall be grouped by bid item
and sorted by activity numbers. This report shall: sum all activities in
a bid item and provide a bid item percent; and complete and sum all bid
items to provide a total project percent complete. The printed report
shall contain, for each activity: the Activity Number, Activity
Description, Original Budgeted Amount, Total Quantity, Quantity to Date,
Percent Complete (based on cost), and Earnings to Date.

.5.5 Network Diagram

The network diagram shall be required on the initial schedule submission
and on monthly schedule update submissions. The network diagram shall
depict and display the order and interdependence of activities and the
sequence in which the work is to be accomplished. The Contracting Officer
will use, but is not limited to, the following conditions to review
compliance with this paragraph:

.5.5.1 Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows
from right to left. The activity number, description, duration, and
estimated earned value shall be shown on the diagram.

.5.5.2 Project Milestone Dates

Dates shall be shown on the diagram for start of project and contract
completion dates.

.5.5.3 Critical Path

The critical path shall be clearly shown.

.5.5.4 Banding

Activities shall be grouped to assist in the understanding of the activity
sequence. Typically, this flow will group activities by category of work,
work area and/or responsibility.

.5.5.5 S-Curves

Earnings curves showing projected early and late earnings and earnings to
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date.
.6 PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting
or other regular intervals mutually agreed to at the preconstruction
conference. During this meeting the Contractor shall describe, on an
activity by activity basis, all proposed revisions and adjustments to the
project schedule required to reflect the current status of the project.

The Contracting Officer will approve activity progress, proposed revisions,
and adjustments as appropriate.

.6.1 Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular
progress meeting.

.6.2 Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress,
revisions, and adjustments, based on the regular progress meeting, shall be
submitted not later than 4 working days after the monthly progress meeting.

.6.3 Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates,
Remaining Durations, and Cost-to-Date shall be subject to the approval of
the Contracting Officer. As a minimum, the Contractor shall address the
following items on an activity by activity basis during each progress
meeting.

.6.3.1 Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently
in-progress or completed

.6.3.2 Time Completion

The estimated Remaining Duration for each activity in-progress. Time-based
progress calculations shall be based on Remaining Duration for each
activity.

.6.3.3 Cost Completion

The earnings for each activity started. Payment will be based on earnings
for each in-progress or completed activity. Payment for individual
activities will not be made for work that contains quality defects. A
portion of the overall project amount may be retained based on delays of
activities.

.6.3.4 Logic Changes

All logic changes pertaining to NTP on change orders, change orders to be
incorporated into the schedule, contractor proposed changes in work
sequence, corrections to schedule logic for out-of-sequence progress, lag
durations, and other changes that have been made pursuant to contract
provisions shall be specifically identified and discussed.
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3.6.3.5 Other Changes

Other changes required due to delays in completion of any activity or group
of activities include: 1) delays beyond the Contractor's control, such as
strikes and unusual weather. 2) delays encountered due to submittals,
Government Activities, deliveries or work stoppages which make re-planning
the work necessary. 3) Changes required to correct a schedule which does
not represent the actual or planned prosecution and progress of the work.

3.7 REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract
completion date, or any interim milestone date, the Contractor shall
furnish the following for a determination as to whether or not the
Contractor is entitled to an extension of time under the provisions of the
contract: justification, project schedule data, and supporting evidence as
the Contracting Officer may deem necessary. Submission of proof of delay,
based on revised activity logic, duration, and costs (updated to the
specific date that the delay occurred) is obligatory to any approvals.

3.7.1 Justification of Delay

The project schedule shall clearly display that the Contractor has used, in
full, all the float time available for the work involved with this request.

The Contracting Officer's determination as to the number of allowable days
of contract extension shall be based upon the project schedule updates in
effect for the time period in question, and other factual information.
Actual delays that are found to be caused by the Contractor's own actions,
which result in the extension of the schedule, will not be a cause for a
time extension to the contract completion date.

3.7.2 Submission Requirements
The Contractor shall submit a justification for each request for a change
in the contract completion date of under 2 weeks based upon the most recent
schedule update at the time of the NTP or constructive direction issued for
the change. Such a request shall be in accordance with the requirements of

other appropriate Contract Clauses and shall include, as a minimum:

a. A list of affected activities, with their associated project
schedule activity number.

b. A brief explanation of the causes of the change.
c. An analysis of the overall impact of the changes proposed.
d. A sub-network of the affected area.

Activities impacted in each justification for change shall be identified by
a unique activity code contained in the required data file.

3.7.3 Additional Submission Requirements
For any requested time extension of over 2 weeks, the Contracting Officer
may request an interim update with revised activities for a specific change

request. The Contractor shall provide this disk within 4 days of the
Contracting Officer's request.
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.8 DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time,
the Contractor shall submit proposed schedule revisions to the Contracting
Officer within 2 weeks of the NTP being issued. The proposed revisions to
the schedule will be approved by the Contracting Officer prior to inclusion
of those changes within the project schedule. If the Contractor fails to
submit the proposed revisions, the Contracting Officer may furnish the
Contractor with suggested revisions to the project schedule. The
Contractor shall include these revisions in the project schedule until
revisions are submitted, and final changes and impacts have been
negotiated. If the Contractor has any objections to the revisions
furnished by the Contracting Officer, the Contractor shall advise the
Contracting Officer within 2 weeks of receipt of the revisions. Regardless
of the objections, the Contractor shall continue to update the schedule
with the Contracting Officer's revisions until a mutual agreement in the
revisions is reached. If the Contractor fails to submit alternative
revisions within 2 weeks of receipt of the Contracting Officer's proposed
revisions, the Contractor will be deemed to have concurred with the
Contracting Officer's proposed revisions. The proposed revisions will then
be the basis for an equitable adjustment for performance of the work.

.9 OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for
the exclusive use of either the Government or the Contractor.

.10 MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in
this section and all costs in connection therewith shall be included in the
costs of all the bid items.

-- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1 GENERAL

1.1 SCOPE OF SECTION
The work specified in this section includes the requirement to complete and
maintain a submittal register and describes the procedures to be followed
for the submission of submittals.

1.2 SUBMITTALS
Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates
Review and Complete Submittal Register (ENG Form 4288); G,COR.
Update Submittal Register (ENG Form 4288); G,COR.

1.3 SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:
SD-01 Preconstruction Submittals
SD-02 Shop Drawings
SD-03 Product Data
SD-04 Samples
SD-06 Test Reports
SD-07 Certificates
SD-11 Closeout Submittals

1.4 SUBMITTAL CLASSIFICATION
Submittals are classified as follows:

1.4.1 Government Approved
Government approval is required for extensions of design, critical
materials, deviations, equipment whose compatibility with the entire system
must be checked, and other items as designated by the Contracting Officer.

Within the terms of the Contract Clause entitled "Specifications and
Drawings for Construction," they are considered to be "shop drawings."

Section 01330 Page 1



1.

Invitation for BRids
W912BU-04-B-0015

4.2 Information Only
All submittals not requiring Government approval will be for information

only. They are not considered to be "shop drawings" within the terms of
the Contract Clause referred to above.

.5 APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as
a complete check, but will indicate only that the general method of
construction, materials, detailing and other information are satisfactory.
Approval will not relieve the Contractor of the responsibility for any
error which may exist, as the Contractor under the Contractor Quality
Control (CQC) requirements of this contract is responsible for dimensions,
the design of adequate connections and details, and the satisfactory
construction of all work. After submittals have been approved by the
Contracting Officer, no resubmittal for the purpose of substituting
materials or equipment will be considered unless accompanied by an
explanation of why a substitution is necessary.

.6 DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting
Officer and promptly furnish a corrected submittal in the form and number
of copies specified for the initial submittal. TIf the Contractor considers
any correction indicated on the submittals to constitute a change to the
contract, a notice in accordance with the Contract Clause "Changes" shall
be given promptly to the Contracting Officer.

.7 WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required
approvals have not been obtained.

.8 GENERAL

The Contractor shall make submittals as required by the specifications.
The Contracting Officer may request submittals in addition to those
specified when deemed necessary to adequately describe the work covered in
the respective sections. Units of weights and measures used on all
submittals shall be the same as those used in the contract drawings. Each
submittal shall be complete and in sufficient detail to allow ready
determination of compliance with contract requirements. Prior to
submittal, all items shall be checked and approved by the Contractor's
Quality Control (CQC) System Manager and each item shall be stamped,
signed, and dated by the CQC System Manager indicating action taken.
Proposed deviations from the contract requirements shall be clearly
identified. Submittals requiring Government approval shall be scheduled and
made prior to the acquisition of the material or equipment covered thereby.
Samples remaining upon completion of the work shall be picked up and
disposed of in accordance with manufacturer's Material Safety Data Sheets
(MSDS) and in compliance with existing laws and regulations.

.9 SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of
equipment and materials for which submittals are required by the
specifications; this list may not be all inclusive and additional
submittals may be required. The Contractor shall maintain a submittal
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register for the project in accordance with Section 01312 QUALITY CONTROL
SYSTEM (QCS). The Contractor shall update and submit the submittal
register to the COR at least monthly. The Government will provide the
initial submittal register in electronic format. Thereafter, the
Contractor shall maintain a complete list of all submittals, including
completion of all data columns. Dates on which submittals are received and
returned by the Government will be included in its export file to the
Contractor. The Contractor shall track all submittals.

1.10 SCHEDULING

Submittals covering component items forming a system or items that are
interrelated shall be scheduled to be coordinated and submitted
concurrently. Certifications to be submitted with the pertinent drawings
shall be so scheduled. Adequate time (a minimum of 14 calendar days
exclusive of mailing time) shall be allowed and shown on the register for
review and approval. No delay damages or time extensions will be allowed
for time lost in late submittals.

1.11 TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall
be used for submitting both Government approved and information only
submittals in accordance with the instructions on the reverse side of the
form. These forms are included in the QCS software that the Contractor is
required to use for this contract. This form shall be properly completed by
filling out all the heading blank spaces and identifying each item
submitted. Special care shall be exercised to ensure proper listing of the
specification paragraph and/or sheet number of the contract drawings
pertinent to the data submitted for each item. The Action Code definitions
on reverse side of ENG FORM 4025 shall be augmented as follows:

Code B - Approved, except as noted on the submittal and/or attached
sheet. Contractor shall complete all noted actions and address all
comments prior to proceeding with those items of work associated with and
impacted by the noted actions/comments.

Code C - Conditionally approved, except as noted on the submittal and/or
attached sheet. Resubmission and approval are required prior to proceeding
with those items of work associated with and impacted by the noted
actions/comments. The entire submittal, corrected to comply with the noted
actions/comments, must be resubmitted

1.12 SUBMITTAL PROCEDURE

While submittals referred to in the text may use the wording "submitted to
the Contracting Officer", submittals will be reviewed as indicated in
column "f" of the Submittal Register (ENG Form 4288). Submittals shall be
made as follows:

1.12.1 Submittals for Contracting Officer Representative (COR) Review and
For Information Only (FIO)

The Contractor shall submit seven copies of submittals, on the submittal

register indicated for Contracting Officer Representative (COR) approval,
or, for information only (FIO), to the Contracting Officer Representative.
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1.12.2 Submittals for District Office (DO) Review

The Contractor shall submit to the the District Office (DO), by the most
expedient means, a total of seven copies of shop drawings and other
submittals listed on the Submittal Register (ENG Form 4288) as requiring
technical review by the DO. Six copies shall be submitted to the DO and one
copy shall be submitted to the Contracting Officer Representative. The
Contractor shall be responsible for all costs incurred in transmitting the
required information for review in the submittal process.

DO mailing address:

US Army Corps of Engineers
Philadelphia District

Attn: CENAP-EC-CQ (DelFerro)
Wanamaker Building

100 Penn Square East
Philadelphia, PA 19107-3390

.12.3 Deviations

For submittals which include proposed deviations requested by the
Contractor, the column "variation" of ENG Form 4025 shall be checked. The
Contractor shall set forth in writing the reason for any deviations and
annotate such deviations on the submittal. The Government reserves the
right to rescind inadvertent approval of submittals containing unnoted
deviations.

.12.4 Completion of Work

Upon completing the work under this contract, the Contractor shall furnish
one set of prints of all shop drawings as finally approved. These drawings
shall show all changes and revisions made up to the time the items covered
by the shop drawings are completed and accepted."

.13 CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure
that each individual submittal is made on or before the Contractor
scheduled submittal date shown on the approved "Submittal Register."

.14 GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the
submittals will be identified as having received approval by being so
stamped and dated. Three copies of the submittal will be retained by the
Contracting Officer and the remaining copies of the submittal will be
returned to the Contractor.

.15 INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned. Approval of
the Contracting Officer is not required on information only submittals.

The Government reserves the right to require the Contractor to resubmit any
item found not to comply with the contract. This does not relieve the
Contractor from the obligation to furnish material conforming to the plans
and specifications; will not prevent the Contracting Officer from requiring
removal and replacement of nonconforming material incorporated in the work;
and does not relieve the Contractor of the requirement to furnish samples
for testing by the Government laboratory or for check testing by the
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Government in those instances where the technical specifications so
prescribe.

1.16 STAMPS

Stamps used by the Contractor on the submittal data to certify that the
submittal meets contract requirements shall be similar to the following:

CONTRACTOR

(Firm Name)
Approved
Approved with corrections as noted on submittal data and/or

attached sheets(s).

SIGNATURE:

TITLE:

DATE:

PART 2 PRODUCTS
PART 3 EXECUTION
3.1 MEASUREMENT AND PAYMENT
No separate measurement or payment will be made for the work specified in

this section and all costs in connection therewith shall be included in the
costs of all the bid items.

-- End of Section --
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SECTION 01350

DIVING SERVICES

PART 1 GENERAL

1.

1 SCOPE OF SECTION

The work specified in this section includes the development and enforcement
of a diving services plan.

NOTE: Though diving services are not required as part of the general scope
of work for this project, it is Philadelphia District policy to include a
section covering commercial diving operations for all construction projects
that are conducted on, or near, the water. The reasoning for this is the
fact that unforeseen circumstances (such as lost equipment recovery,
unknown sunken object investigation/removal, etc.) may require the need for
commercial diving services. In the event the need for this type of
operation occurs, including a commercial diving section in the contract
specifications helps to ensure that the Contractor is aware of the
requirements for conducting commercial diving operations on USACE
Philadelphia District projects.

.2 GENERAL REQUIREMENTS

All diving performed under this contract shall be in strict accordance with
the rules and regulations prescribed by the U.S. Navy Diving Manual:
0910-LP-708-8000; 29 CFR Part 1910, Subpart T; 29 CFR Part 1915; the EM
385-1-1, Section 30; and ER 385-1-86, except as modified below. A
Contracting Officer's Representative, will be designated by the Contracting
Officer at the Post Award Conference, to act for the Contracting Officer
for all submissions, directions and/or acceptance(s) required under the
specifications. There will also be an individual designated as the
District Dive Coordinator.

.3 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (Latest Rev.) Safety and Health
Requirements Manual

ER 385-1-86 (July 1994) Engineer Regulation,
Government Personnel Diving Operations

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR Part 1910 (Latest Rev) Occupational Safety and
Health Standards

29 CFR Part 1915 (Latest Rev) Safety and Health Standards
Applicable to Shipyard Employment
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NAVAL SEA SYSTEMS COMMAND (NSSC)

0910-LP-708-8000 (March 2001) U.S. Navy Diving Manual,
Revision 4, Change A

.4 SUBMITTALS
NOTE: The following shall be submitted in accordance with Section 01330
SUBMITTAL PROCEDURES. These submittals are for Government acceptance. The
COR may require resubmittal of these submittals if deemed necessary.

SD-07 Certificates

Diving Plan; G,DO.

Submit, for review, at least 10 days prior to operations, a Project/Task
Specific Dive Plan prior to performing any actual dive task or assignment.
Each separate Dive Plan will require review and acceptance by the
Contracting Officer's Representative prior to commencing any diving
required under this contract. A typical Dive Plan (the Contractor may
prepare a form with the appropriate subject/item already listed with blank
spaces to be filled in as required for each Dive Plan submitted) shall
include the following information as a minimum:

a. Dive Plan for: (project and specific tasks).

b. Name of Contractor (and at least 2 diving subcontractor if required).

c. Contract Number.

d. Date of Dive Plan submission.

e. Name of diving supervisor preparing the Dive Plan.

f. Description of proposed work and diving mission.

g. Approximate time and date dive mission will start.

h. Listing of diving equipment to be used.

i. Name or type of diving platform to be used.

j. Planned depth of dive and maximum depth to bottom.

k. Maximum single dive bottom time for the planned depth of dive for
each diver.

1. Surface and underwater conditions , to include visibility,
temperature, thermal protection, and currents.

m. Lockout/Tagout procedures, including procedures for dealing with
differential pressures.

n. Listing of special tools or equipment to be used.
o. Materials to be handled or installed.

p. Listing by name each member of the diving team. The first time each
diver is employed on the job, the Contractor shall attach to the dive
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plan a qualification statement and copy of the diver's current medical
record, giving the physician's written report and opinion of the
diver's fitness for exposure to hyperbaric conditions, including any
limitations to such exposure. The required qualifications statement and
current medical report shall be in accordance with EM 385-1-1. Diver's
qualification statement and medical record need not be attached to
subsequent Dive Plans unless a diver's medical report has expired and a
new medical report has been submitted.

g. Listing by name each person directly involved in topside
assistance/support to the dive team.

r. Listing of information and equipment required at the dive sgite. The
following information and work materials shall be available at the dive
site, either referenced in the Diving Operations Manual or work
materials furnished by the Contractor: U. S. Navy Standard Air
Decompression Table; Diving Log Sheets; Repetitive Dive Worksheets;
Table of No-Decompression Air Dives; means of direct emergency
communications between the dive site and the Contractor's project
office, the Dive Coordinator/Dive Inspector; stop watch or equivalent,
as required to monitor times for each diver; standard first aid
supplies; litter or tilt board and a manual resuscitator capable of
administering oxygen; portable VHF marine band radio as required to
communicate with vessel traffic.

s. Listing of information required at the dive site and the project
office; local emergency medical assistance names, locations, and
telephone numbers for ambulance service, hospital, and doctor,
emergency medical evacuation assistance for ground and/or air
transportation facilities with point of contact names, locations and
telephone numbers; nearest emergency medical facility with hyperbaric
chamber capable of recompression equivalent to 165 feet of water, with
point of contact names, location and telephone numbers.

t. The Diving Plan shall contain the following statement: "If for any
reason the diving plan, as accepted, is altered in scope of mission,
depth, personnel, or equipment, the Philadelphia District Diving
Coordinator shall be contacted in order to review the proposed diving
plan revision prior to the actual diving operation." (24 Hrs).

Diving Operations Manual; G,DO.

Submit, for review, at least 15 days prior to operations, a Diving
Operations Manual, which shall depict the Contractor's general plan for
accomplishing the diving operations required under this contract. The
Diving Operations Manual shall be reviewed by the Contracting Officer's
Representative prior to commencing of any diving operations under this
contract. The Diving Operations Manual shall include the following
information as a minimum:

a. A complete copy of 29 CFR Part 1910, Subpart T, and the Contractor's
proposed method of complying with each of its pertinent parts.

b. U. S. Navy Standard Air Decompression Table.
c. A sample of the Diving Log sheets to be used under this contract.

d. A sample of the Repetitive Dive Worksheets or equivalent (dive
profile method) to be used under this contract.
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e. U. S. Navy Table of No-Decompression Limits and Repetitive Group
Designation for No-Decompression Air Dives.

f. U. S. Navy Residual Nitrogen Timetable for Repetitive Air Dives.

g. An outline of emergency communications between the dive site and the
Contractor's project office (located at the job site);
Contractor-furnished portable radios, hardware, telephone hookup, etc.

h. Emergency assistance information, including location, telephone
numbers, and names of nearest doctor, hospital, emergency ground and
air transportation, recompression facilities, and other appropriate
medical assistance.

i. An Activity Hazard Analysis Plan, setting forth potential hazards,
means of prevention, and actions to be taken should an accident
involving the potential hazard occur. Minimum coverage in the Activity
Hazard Analysis Plan shall include; means of prevention and procedures
for dealing with fire, equipment failure, and adverse environmental
conditions, drowning, air embolism, decompression sickness, traumatic
injury, hypoxia, carbon dioxide excess, carbon monoxide excess,
strangulation, various type of squeezing, fouling or entanglement,
mechanical injury, overexertion/exhaustion, hypothermia, hyperthermia,
currents caused by hydraulic differential through the structure, and
electrocution and blowup if dry suits are used.

j. An outline of pre-dive briefings and equipment checkout procedures
for daily diving activities under this contract.

k. An outline of qualifications and experience requirements for the
dive team members, required under this contract. As a minimum, each
team member shall have at least one (1) year of commercial experience
in the applicable position; divers shall have completed at least four
(4) working dives to the depths required by this contract, using the
particular diving techniques and equipment to be used under this
contract. Divers shall demonstrate that at least one (1) of the four
(4) qualification dives was performed in the last six (6) months prior
to the contract award date.

1. An outline of the medical qualifications required for divers to be
employed under this contract. As a minimum, each diver shall meet the
certification requirements specified in 29 CFR Part 1910, Subpart T,
and EM 385-1-1, Section 30.

m. An outline of diving equipment, maintenance procedures and
certification of analysis of air output for diving air supply
compressors to be used under this contract. As a minimum, the equipment
maintenance procedures shall indicate method of testing, frequency, and
repair methods used. Diving air supply compressors' output air shall be
in conformance with the following limits: oxygen - 20 to 22 percent by
volume, carbon dioxide - 1,000 ppm maximum, carbon monoxide - 20 ppm
maximum, total hydrocarbons - 25 ppm maximum, particulates - 5 mg/cubic
meter maximum, and have no objectionable odor.

n. An outline of administrative and record-keeping procedures. As a
minimum, the outline shall contain (by title of position) job
responsibilities, the chain of command, daily briefing and diving
safety orientation procedures, log and diving-related record-keeping
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responsibilities, equipment maintenance and pre-dive equipment
checklist, etc.

Air Quality Certifications; G,DO.

Submit, for review, at least 10 days prior to any diving
operations, Air Quality Certifications for accomplishing the
diving operations required under this contract, in conformance
with the limits stated in the above paragraph n, of the Diving
Operations Manual. The Air Quality Certifications shall be
reviewed by the Contracting Officer's Representative prior to
commencing of any diving operations under this contract.

Daily Logs; G,DO.

Submit each day, to the Contracting Officer/District Dive
Coordinator fully completed copies of the previous day's Diving
Log Sheets and any other work sheets prepared in conjunction with
the Diving Log Sheets.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3

.1 RESTRICTIONS

Only surface air-supplied diving within the No-Decompression Limits, using
the previously cited U. S. Navy Diving Tables, will be permitted under this
contract, unless otherwise accepted by the Contracting Officer. Any
deviation from or modification to the U. S. Navy Diving Tables, proposed by
the Contractor, shall be submitted at the time the Diving Operations Manual
is submitted, with any such deviation or modification clearly identified
for review purposes.

.2 DOCUMENTS AVAILABILITY

One (1) copy of the accepted Diving Operations Manual (to be kept in D.O.)
and one (1) copy of the appropriate accepted Diving Plan shall be available
at the dive site while diving operations are underway.

.3 COORDINATION

All diving activities shall be conducted with full knowledge and close
coordination with the Contracting Officer and Dive Coordinator. Divers
shall not enter the water or move from prescribed location without the
acceptance of the Dive Inspector or Dive Coordinator.

.4 PRE-DIVE CHECK

Prior to the dive and at the scene of the dive, the Contractor will meet
with the USACE diving inspector and shall insure, as a minimum, the
following pre-dive checks are performed:

a. Breathing air tanks contain sufficient air supply to perform the
required work, i.e., standby air tanks are on site and full to the
capacity (3,000 psi). A pressure reading shall be taken to insure that
approximately 3,000 psi of breathing air is contained.
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b. All diving equipment shall be checked for proper function prior to
diver entry.

c. All necessary safety equipment specified hereinbefore are on site
and functioning properly.

d. Lockout/tagout procedures are followed and the diving supervisor is
in possession of the key or keys.

e. Crane signals are reviewed and radio communications with the crane
operator is functioning properly, when applicable.

f. Welding or cutting procedures are clearly reviewed, the proper
welder polarity is set and precautions have been taken to insure that
electrocution will not occur.

g. A pre-dive briefing shall be given which includes but is not limited
to, the accident management plan, activity hazards analysis, equipment
check list, diving logs, diving conditions, and diving procedures.

.5 DIVE TEAM CREW REQUIREMENTS

The following dive team members are required as the minimum crew manning
levels:

Comply with EM 385-1-1, Appendix O, Table O-3.
.5.1 Surface-Supplied Air Mode

All working dives requiring communications between the Divers and topside
to direct crane load movements, etc., shall be performed in
surface-supplied air mode. The minimum crew manning level consists of the
In-water Diver, Stand-by Diver, Diver Tender, and Dive Supervisor. A
member of the crew shall be responsible for radio communications and
timekeeping. Surface-supplied air gear shall include hardwire
communications and a diver carried air reserve.

.6 MEASUREMENT AND PAYMENT
The work specified in this section will not be measured for payment and all

costs in connection therewith shall be included in the costs of all the bid
items.

-- End of Section --
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1 GENERAL
1.1 SUMMARY

This section covers the furnishing of all labor, material and equipment and
performing all work required for the protection of the environment during
beachfill operations except, for those measures set forth in other sections
of these specifications.

1.2 REFERENCES (Not Applicable)
1.3 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are
submittals required to be submitted to, and approved by, the office
indicated prior to mobilization to the contract work site. All other
submittals, classified as "SD-02" through "SD-11," shall be submitted to,
and approved or reviewed by, the office indicated prior to commencing the
particular task to which the submittal is associated.

SD-01 Preconstruction Submittals
Location of Storage Facilities; G,COR.

Plans showing storage and other construction facilities shall be submitted
for approval of the Contracting Officer.

Hopper Dredge Basket or Screens; G,COR.

Drawings showing the design and method of fabrication of the basket or
screen used for hopper dredging as specified.

SD-07 Certificates
Environmental Protection Plan; G,COR.

Prior to commencement of the work, the Contractor shall submit to the
Contracting Officer for approval his proposed environmental protection
plan. This shall be followed by a meeting with representatives of the
Contracting Officer to develop mutual understandings relative to compliance
with this provision and administration of the environmental protection
program. Approval of the Contractor's plan for environmental protection
will not relieve the Contractor of higs responsibility for adequate and
continuing control of pollutants.

Government Observer Accommodations Plan; G,COR.
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Prior to commencement of dredging work, the Contractor shall submit to the
Contracting Officer for approval his proposed Government observer
accommodations plan as specified in this section.

1.4 DEFINITION OF ENVIRONMENTAL PROTECTION

For the purpose of this specification, environmental protection is defined
as the retention of the environment in its natural state to the greatest
extent possible during beachfill and associated dredging operations and to
enhance the natural appearance in its final condition. Environmental
protection requires consideration of air, water, and land resources and
involves noise, solid waste-management and management of other pollutants.
In order to prevent, and to provide for abatement and control of any
environmental pollution arising from the beachfill and associated dredging
activities in performance of this contract, the Contractor and his
subcontractors shall comply with all applicable Federal, state, and local
laws and regulations and shall obtain all necessary permits required by
same.

1.5 NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any
non-compliance with the aforementioned Federal, state, or local laws or
regulations. Such notice, when delivered to the Contractor or his
authorized representative at the site of the work, shall be deemed
sufficient for the purpose. The Contractor shall, after receipt of such
notice, immediately inform the Contracting Officer of proposed corrective
action and take such action as may be approved. If the Contractor fails or
refuses to comply promptly, the Contracting Officer may issue an order
stopping all or part of the work until satisfactory corrective action has
been taken. No part of the time lost due to any such stop orders shall be
made subject of a claim for extension of time or for excess costs or
damages by the Contractor.

1.6 SUBCONTRACTORS

Compliance with the provisions of this section by subcontractors will be
the responsibility of the Contractor.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3.1 PROTECTION OF LAND RESOURCES

3.1.1 General
The land resources within the project boundaries and outside the limits of
work performed under this contract shall be preserved in their present
condition or be restored to a condition, after completion of the work, that
will appear to be natural and not detract from the appearance of the area.
The Contractor shall confine his activities to the areas indicated by the
plans and specifications. The following additional requirements are
intended to supplement the requirements of the Contract Clauses.

3.1.2 Prevention of Landscape Defacement
Except in areas indicated on the plans or specified to be cleared, the

Contractor shall not deface, injure, or destroy trees or shrubs, nor remove
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or cut them without the authority of the Contracting Officer. Ropes,
cables, or guys shall not be fastened to or attached to any existing nearby
trees for anchorages unless specifically authorized. Where such special
emergency use is permitted, it shall be performed in such a manner as to
avoid damage to the trees. The Contractor shall in any event be responsible
for any damage resulting from such use. Where the possibility exists that
trees may be defaced, bruised, injured, or otherwise damaged by the
Contractor's equipment or operations, the Contractor shall adequately
protect such trees. Stone, earth or other material that is displaced into
uncleared areas shall be removed. Monuments and markers shall be protected
before construction operations commence.

.1.3 Vegetation on Dunes

The Contractor shall take extra precautions to protect any existing
vegetation on existing dunes from damage.

.1.4 Seabeach Amaranth

The Contractor shall take all necessary actions to ensure protection of the
seabeach amaranth plant, which is a Federally threatened species. The
seabeach amaranth growing season runs from May through November. The
Contractor shall ensure that all employees are aware of the potential
presence of a threatened species and provide sufficient information
describing the seabeach amaranth. The COR shall be immediately notified if
any seabeach amaranth plants are located within the project area. State
personnel will conduct amaranth surveys and delineate any plant locations
within the project area prior to construction activities. If any plants
are found, the Contractor shall be responsible for establishing a 3 meter
buffer zone around any plant. Construction activities will avoid any
delineated locations of seabeach amaranth to the greatest extent possible
until the plant dies back or can be relocated by the appropriate agency.
Construction activities are defined as, but not limited to, surveys, the
movement of equipment and vehicles and the placement/storage of materials
or piping. There are currently no known populations of seabeach amaranth
within the project area. The Contractor shall be responsible for taking
any additional action, as directed by the COR, to insure adequate
protection of the seabeach amaranth

.1.5 Restoration of Landscape Damage

Any dune grassed areas or other landscape feature scarred or damaged by the
Contractor's equipment or operations shall be restored to a condition
satisfactory to the Contracting Officer. Any disturbed dune grassed areas
shall be replanted as directed by the Contracting Officer.

.1.6 Location of Storage Facilities

Contractor's storage and other construction buildings, which are required
in the performance of the work, shall be located upon cleared portions of
the job site and shall require the written approval of the Contracting
Officer. The preservation of the landscape shall be an imperative
consideration in the selection of all sites and in the construction of
buildings. Where buildings or platforms are constructed on sidehills, the
Contracting Officer may require cribbing to be used to obtain level
foundations. Benching or leveling of earth may be permitted, depending on
the location of the proposed facility.
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3.1.7 Post Construction Cleanup or Obliteration

The Contractor shall obliterate all signs of temporary construction

facilities, excess materials, or any other vestiges of construction as
directed by the Contracting Officer. The area will be restored to near
natural conditions which will permit the growth of vegetation thereon.

3.2 RECORDING AND PRESERVING HISTORICAL AND ARCHAEOLOGICAL FINDS

All items having any apparent historical or archaeological interest which
are discovered in the course of any contract work activities shall be
carefully preserved. The Contractor shall leave the archaeological find
undisturbed and shall immediately report the find to the Contracting
Officer so that proper authorities may be notified.

3.3 PROTECTION OF WATER RESOURCES
3.3.1 General

The Contractor shall not pollute any streams, rivers or waterways with
fuels, oils, bitumens, calcium chloride, acids, insecticides, herbicides or
other harmful materials. The Contractor shall investigate and comply with
all applicable Federal, state, county, and municipal laws concerning
pollution of rivers and streams.

3.3.2 Disposal

Disposal of any debris resulting from the contract work and any wastes,
effluents, trash, garbage, o0il, grease, chemicals, etc., in or adjacent to
the work area will not be permitted. If any waste material is dumped in
unauthorized areas, the Contractor shall remove the material and restore
the area to its original condition. If necessary, contaminated ground shall
be excavated, disposed of as directed by the Contracting Officer, replaced
with suitable fill material, compacted and finished with topsoil, and
planted as required to reestablish vegetation.

3.4 PROTECTION OF FISH AND WILDLIFE
3.4.1 General

The Contractor shall at all times perform all work and take such steps
required to minimize interference with or disturbance to fish and wildlife.
The Contractor will not be permitted to alter water flows or otherwise
disturb native habitat adjacent to any disposal area which, in the opinion
of the Contracting Officer, are critical to fish and wildlife.

3.4.2 Piping Plover and Colonial Nesting Birds

The Contractor shall take all necessary actions to ensure protection of the
piping plover bird, which is a Federally threatened species, and colonial
nesting bird colonies consisting of one or more of the following state rare
species: least tern, American oystercatcher, and black skimmer. The
nesting season begins on 15 March (approximately) and ends on 15 August
(approximately) . The Contractor shall ensure that all employees are aware
of the potential presence of these species, and provide sufficient
information describing them. The COR shall be immediately notified if any
piping plovers and/or colonial nesting birds are sighted in the vicinity of
the project area. During the nesting season, the Contractor shall be
responsible for establishing a 300- meter buffer zone between all

Section 01355 Page 4



Invitation for BRids
W912BU-04-B-0015

construction activities and nests. If necessary, the buffer zone may be
expanded if the 300- meter buffer zone is found to be inadequate.
Construction activities are defined as, but not limited to, the movement of
equipment and vehicles and the placement/storage of materials or piping.
The Contractor shall delineate the buffer zones by erecting orange plastic
fencing. All Contractor personnel, vehicles and equipment must remain
outside the buffer zones unless given approval by the COR. Bird monitors
will be on-site to monitor and delineate each nest within the buffer zones.
Absolutely no access is permitted within the State-delineated nesting
zones. The Contractor shall be responsible for taking any additional
action, as directed by the COR, to insure adequate protection of the nests
and chicks. Historically, piping plovers and colonial nesting birds have
nested within and/or near the project area, and could potentially be
present during the nesting season. These birds have the potential to nest
anywhere within the contract limits. The Contractor shall be prepared to
take all necessary action to ensure protection of these species, regardless
of the nesting location within the contract limits or overlapping buffer
zone if outside of contract limits, in accordance with the specifications
above.

.4.2.1 Surveying Operations

Piping plover and colonial nesting bird nesting areas will be identified
and roped-off by the Delaware Department of Natural Resources and
Environmental Control in March each year or whenever nests are discovered,
and the rope will remain in place until approximately the middle of August.
When conducting beach profile surveys, the Contractor shall be cognizant
of nesting areas, and may not enter any roped-off areas for any reason

without approval of the Contracting Officer. 1In addition, vehicles will
not be permitted within 300 meters of these nesting areas until after 15
August (approximately). If a sled is being used during the survey efforts,

it shall remain below the water line at all times. The Contractor shall
notify the Contracting Officer if a sled will be used during the surveying
operations, prior to the start of survey operations.

.4.3 Whale Monitoring

The Contractor shall observe for the presence of whales during all dredging
activities in this Contract, and shall record the presence of any whales on
the Daily Report of Operations form. The Contractor shall notify the
Contracting Officer immediately following the sighting of a whale.

.4.4 Sea Turtle Modifications (Hopper Dredging Only)

If a hopper dredge is used for dredging, the Contractor shall comply with
the following requirements from 1 June to 15 November. The intent of the
following requirements are to monitor and document the presence of and
document the effect of dredging on sea turtles. The intent of the following
requirements is not to stop the dredging operations upon the encounter with
sea turtles.

4.4.1 General

The Government will place aboard the Contractor's dredge, a Government
observer to monitor for the presence of sea turtles and/or sea turtle parts
being pulled into the hopper during dredging operations. The Contractor
shall notify the Contracting Officer of the dredging starting date, seven
calendar days prior to the commencement of dredging operations. The
Contractor shall not perform dredging operations unless the Government
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observer is aboard the Contractor's dredge and baskets or screening have
been approved and installed. The Contractor shall provide a private
sleeping quarter and a private bathroom and private shower facility, for
the exclusive use by the Government observer. The Contractor shall also
provide accommodations and meals for the observer in accordance with
SPECIAL CLAUSE: ACCOMMODATIONS AND MEALS FOR GOVERNMENT INSPECTORS; and
transportation for the observers in accordance with SPECIAL CLAUSE:
INSPECTION. These requirements shall be in addition to those for the
government inspectors. The Contractor shall notify the Contracting Officer
immediately following the discovery of a sea turtle or sea turtle parts.
Daily monitoring logs shall be kept and submitted to the Contracting
Officer weekly.

3.4.4.2 Hopper Dredge Modifications

a. Baskets or Screens: The Contractor shall install baskets or screening
over the hopper inflow and overflows. The baskets or screening shall have
openings of approximately 1.5 inches by 1.5 inches. Dredges not capable of
screening both hopper inflow and overflow will not be acceptable under this
contract. The design and method of fabrication will depend on the
construction of the dredge used and shall be subject to the approval of the
Contracting Officer. The screening or baskets shall provide 100 percent
coverage of all dredged material for hopper inflow or overflow. The baskets
or screening shall remain in place during all dredging operations.

b. Floodlights: The Contractor shall install and maintain floodlights to
allow the Government observers to safely monitor the baskets or screening.

c. Freezer: The Contractor shall provide sufficient space in a freezer
aboard the dredge for storing dead sea turtles or any turtle parts
collected during the dredging operations.

3.4.4.3 Special Dredging Operating Requirements

The Contractor shall allow sufficient time between each dredging cycle for
the Government observers for: inspection of the baskets or screens for
turtles and/or turtle parts; documentation; and collection and labeling of
any dead turtle or turtle parts for freezing. Dredging shall not be
performed while the draghead is in the water column to minimize potential
impacts to sea turtles. Operation should begin when the dragarm reaches the
sediment and end before the dragarm is removed from the sediment..

3.5 DISPOSAL OF DEBRIS

All debris resulting from contract operations shall be removed from the
project sites daily, as directed by the Contracting Officer, and disposed
of at the Contractor's expense. Such disposal shall comply with all
applicable Federal, state, and local laws.

3.6 MAINTENANCE OF POLLUTION, EROSION AND SEDIMENTATION CONTROL FACILITIES
DURING CONSTRUCTION

During the life of this contract, the Contractor shall maintain all
facilities constructed for pollution, erosion and sedimentation control
under this contract as long as the operations creating the particular
pollutant are being carried out or until the material concerned has become
stabilized to the extent that pollution is no longer being created. During
the contract period, the Contractor shall conduct frequent training
sessions on environmental protection. The curricula should include methods
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of detecting and avoiding pollution; familiarity with pollution standards,
both statutory and contractual; and installation and care of vegetative
covers, plants and other facilities to prevent and correct environmental
pollution.

.7 MEASUREMENT AND PAYMENT

.7.1 Sea Turtle Modifications

The work specified in this section for the sea turtle modifications will
not be measured for payment and all costs in connection therewith shall be
included in the contract lump sum price for Bid Item No. 3, "Sea Turtle
Modifications".

.7.2 Environmental Protection

No separate measurement or payment will be made for all other work
specified in this section and all costs in connection therewith shall be

included in the costs of all the bid items.

-- End of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS

PART 1 GENERAL
1.1 REFERENCES

Various publications are referenced in other sections of the specifications
to establish requirements for the work. These references are identified in
each section by document number, date and title. The document number used
in the citation is the number assigned by the standards producing
organization, (e.g. ASTM B 564 Nickel Alloy Forgings). However, when the
standards producing organization has not assigned a number to a document,
an identifying number has been assigned for reference purposes.

1.2 ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are
referenced in other sections of these specifications are listed below, and
if the source of the publications is different from the address of the
sponsoring organization, that information is also provided. Documents
listed in the specifications with numbers which were not assigned by the
standards producing organization should be ordered from the source by title
rather than by number.

ASTM INTERNATIONAL (ASTM)

100 Barr Harbor Drive, PO Box C700
West Conshohocken, PA 19428-2959
Ph: 610-832-9500

Fax: 610-832-9555

Internet: http://www.astm.org

U.S. ARMY CORPS OF ENGINEERS (USACE)

Order CRD-C DOCUMENTS from:

U.S. Army Engineer Waterways Experiment Station

ATTN: Technical Report Distribution Section, Services

Branch, TIC

3909 Halls Ferry Rd.

Vicksburg, MS 39180-6199

Ph: 601-634-2664

Fax: 601-634-2388

Internet: http://www.wes.army.mil/SL/MTC/handbook/handbook.htm

Order Other Documents from:
USACE Publications Depot
Attn: CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD 20781-1102
Ph: 301-394-0081
Fax: 301-394-0084
Internet: http://www.usace.army.mil/publications
or http://www.hnd.usace.army.mil/techinfo/index.htm
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U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

700 Pennsylvania Avenue, N.W.
Washington, D.C. 20408

Phone: 866-325-7208

Internet: http://www.archives.gov

Order documents from:
Superintendent of Documents
U.S.Government Printing Office
732 North Capitol Street, NW
Washington, DC 20401

Mailstop: SDE

Ph: 866-512-1800 or 202-512-1800
Fax: 202-512-2250

Internet: http://www.gpo.gov
E-mail: gpoaccess@gpo . gov

End of Section --
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SECTION 01450

CONTRACTOR QUALITY CONTROL

PART 1 GENERAL

1

.1 SCOPE OF SECTION

The work specified in this section includes the development and
implementation of a quality control program that consists of plans,
procedures, and an organization necessary to produce an end product which
complies with the contract requirements.

.2 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies
Engaged in the Testing and/or Inspection
of Soil and Rock as Used in Engineering
Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing
and/or Inspection of Materials Used in
Construction

.3 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:
SD-07 Certificates
Interim Quality Control Plan; G,DO.
Interim quality control plan shall be submitted not later than 10
days after receipt of notice to proceed, and prior to the start of
work, to cover the first 30 days of operation.

Final Quality Control Plan; G,DO.

Final quality control plan shall be submitted within first 30 days
of operation.

Qualifications; G,COR.
Qualifications of CQC System Manager, Alternate CQC System

Manager, and other CQC Personnel indicated in "Experience Matrix."
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Changes to Quality Control Plan; G,DO.

Contractor shall notify Contracting Officer, in writing, of any
proposed change to the CQC Plan or personnel.

Daily CQC Report; G,COR.
Submitted within 24 hours after the date covered by the report.
Preparatory, Initial, and Final Phase Meeting Minutes; G,COR.

Minutes to be attached to the Daily Quality Control Report for the
day of the meeting.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3

.1 GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and
maintain an effective quality control system in compliance with the

Contract Clause titled "Inspection of Construction." The quality control
system shall consist of plans, procedures, and organization necessary to
produce an end product which complies with the contract requirements. The

system shall cover all construction operations, both onsite and offsite,
and shall be keyed to the proposed construction sequence. The site project
superintendent will be held responsible for the quality of work on the job
and is subject to removal by the Contracting Officer for non-compliance
with the quality requirements specified in the contract. The site project
superintendent in this context shall be the highest level manager
responsible for the overall construction activities at the site, including
quality and production. The site project superintendent shall maintain a
physical presence at the site at all times, except as otherwise acceptable
to the Contracting Officer, and shall be responsible for all construction
and construction related activities at the site.

.2 QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than
10 days after receipt of notice to proceed, the Contractor Quality Control
(CQC) Plan proposed to implement the requirements of the Contract Clause
titled "Inspection of Construction." The plan shall identify personnel,
procedures, control, instructions, tests, records, and forms to be used.
The Government will consider an interim plan for the first 30 days of
operation. Construction will be permitted to begin only after acceptance
of the CQC Plan or acceptance of an interim plan applicable to the
particular feature of work to be started. Work outside of the features of
work included in an accepted interim plan will not be permitted to begin
until acceptance of a CQC Plan or another interim plan containing the
additional features of work to be started.

.2.1 Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all
construction operations, both onsite and offsite, including work by
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subcontractors, fabricators, suppliers, and purchasing agents:

a. A description of the quality control organization, including a
chart showing lines of authority and acknowledgment that the CQC
staff shall implement the three phase control system for all
aspects of the work specified. The staff shall include a CQC
System Manager who shall report to the project superintendent.

b. The name, qualifications (in resume format), duties,
responsibilities, and authorities of each person assigned a CQC
function.

c. A copy of the letter to the CQC System Manager signed by an
authorized official of the firm which describes the
responsibilities and delegates sufficient authorities to
adequately perform the functions of the CQC System Manager,
including authority to stop work which is not in compliance with
the contract. The CQC System Manager shall issue letters of
direction to all other various quality control representatives
outlining duties, authorities, and responsibilities. Copies of
these letters shall be furnished to the Government.

d. Procedures for scheduling, reviewing, certifying, and managing
submittals, including those of subcontractors, offsite
fabricators, suppliers, and purchasing agents. These procedures
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e. Control, verification, and acceptance testing procedures for each
specific test to include the test name, specification paragraph
requiring test, feature of work to be tested, test frequency, and
person responsible for each test. (Laboratory facilities will be
approved by the Contracting Officer.)

f. Procedures for tracking preparatory, initial, and follow-up
control phases and control, verification, and acceptance tests
including documentation.

g. Procedures for tracking construction deficiencies from
identification through acceptable corrective action. These
procedures shall establish verification that identified
deficiencies have been corrected.

h. Reporting procedures, including proposed reporting formats.

i. A list of the definable features of work. A definable feature of
work is a task which is separate and distinct from other tasks,
has separate control requirements, and may be identified by
different trades or disciplines, or it may be work by the same
trade in a different environment. Although each section of the
specifications may generally be considered as a definable feature
of work, there are frequently more than one definable features
under a particular section. This list will be agreed upon during
the coordination meeting.

.2.2 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of
construction. Acceptance is conditional and will be predicated on
satisfactory performance during the construction. The Government reserves
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the right to require the Contractor to make changesgs in his CQC Plan and
operations including removal of personnel, as necessary, to obtain the
quality specified.

.2.3 Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the
Contracting Officer in writing of any proposed change. Proposed changes
are subject to acceptance by the Contracting Officer.

.3 COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and
prior to acceptance by the Government of the CQC Plan, the Contractor shall
meet with the Contracting Officer or Authorized Representative and discuss
the Contractor's quality control system. The CQC Plan shall be submitted
for review a minimum of 14 calendar days prior to the Coordination Meeting.
During the meeting, a mutual understanding of the system details shall be
developed, including the forms for recording the CQC operations, control
activities, testing, administration of the system for both onsite and
offsite work, and the interrelationship of Contractor's Management and
control with the Government's Quality Assurance. Minutes of the meeting
shall be prepared by the Government and signed by both the Contractor and
the Contracting Officer. The minutes shall become a part of the contract
file. There may be occasions when subsequent conferences will be called by
either party to reconfirm mutual understandings and/or address deficiencies
in the CQC system or procedures which may require corrective action by the
Contractor.

.4 QUALITY CONTROL ORGANIZATION
.4.1 Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and
sufficient number of additional qualified personnel to ensure safety and
contract compliance. The Safety and Health Manager shall receive direction
and authority from the CQC System Manager and shall serve as a member of
the CQC staff. Personnel identified in the technical provisions as
requiring specialized skills to assure the required work is being performed
properly will also be included as part of the CQC organization. The
Contractor's CQC staff shall maintain a presence at the site at all times
during progress of the work and have complete authority and responsibility
to take any action necessary to ensure contract compliance. The CQC staff
shall be subject to acceptance by the Contracting Officer. The Contractor
shall provide adequate office space, filing systems and other resources as
necessary to maintain an effective and fully functional CQC organization.
Complete records of all letters, material submittals, show drawing
submittals, schedules and all other project documentation shall be promptly
furnished to the CQC organization by the Contractor. The CQC organization
shall be responsible to maintain these documents and records at the site at
all times, except as otherwise acceptable to the Contracting Officer.

.4.2 CQC System Manager

The Contractor shall identify as CQC System Manager an individual within
the onsite work organization who shall be responsible for overall
management of CQC and have the authority to act in all CQC matters for the
Contractor. The CQC System Manager shall be a construction person with a
minimum of 10 years of current experience in related work. This CQC System
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Manager shall be on the site at all times during construction and shall be
employed by the prime Contractor. The CQC System Manager shall be assigned
no other duties. An alternate for the CQC System Manager shall be
identified in the plan to serve in the event of the System Manager's
absence. The requirements for the alternate shall be the same as for the
designated CQC System Manager.

.4.3 Additional Requirement

In addition to the above experience the CQC System Manager shall have
completed the course entitled "Construction Quality Management For
Contractors". This course is periodically offered by the Philadelphia
District U.S. Army Corps of Engineers.

.4.4 Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times.
When it is necessary to make changes to the CQC staff, the Contractor shall
revise the CQC Plan to reflect the changes and submit the changes to the
Contracting Officer for acceptance.

.5 SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330
SUBMITTAL PROCEDURES. The CQC organization shall be responsible for
certifying that all submittals and deliverables are in compliance with the
contract requirements.

.6 CONTROL

Contractor Quality Control is the means by which the Contractor ensures
that the construction, to include that of subcontractors and suppliers,
complies with the requirements of the contract. At least three phases of
control shall be conducted by the CQC System Manager for each definable
feature of work as follows:

.6.1 Preparatory Phase

This phase shall be performed prior to beginning work on each definable
feature of work, after all required plans/documents/materials are
approved/accepted, and after copies are at the work site. This phase shall
include:

a. A review of each paragraph of applicable specifications, reference
codes, and standards. A copy of those sections of referenced
codes and standards applicable to that portion of the work to be
accomplished in the field shall be made available by the
Contractor at the preparatory inspection. These copies shall be
maintained in the field and available for use by Government
personnel until final acceptance of the work.

b. A review of the contract drawings.

c. A check to assure that all materials and/or equipment have been
tested, submitted, and approved.

d. Review of provisions that have been made to provide required
control inspection and testing.
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Examination of the work area to assure that all required
preliminary work has been completed and is in compliance with the
contract.

A physical examination of required materials, equipment, and
sample work to assure that they are on hand, conform to approved
shop drawings or submitted data, and are properly stored.

A review of the appropriate activity hazard analysis to assure
safety requirements are met.

Discussion of procedures for controlling quality of the work
including repetitive deficiencies. Document construction
tolerances and workmanship standards for that feature of work.

A check to ensure that the portion of the plan for the work to be
performed has been accepted by the Contracting Officer.

Discussion of the initial control phase.

The Government shall be notified at least 72 hours in advance of
beginning the preparatory control phase. This phase shall include
a meeting conducted by the CQC System Manager and attended by the
superintendent, other CQC personnel (as applicable), and the
foreman responsible for the definable feature. The results of the
preparatory phase actions shall be documented by separate minutes
prepared by the CQC System Manager and attached to the daily CQC
report. The Contractor shall instruct applicable workers as to
the acceptable level of workmanship required in order to meet
contract specifications.

Initial Phase

This phase shall be accomplished at the beginning of a definable feature of

work.

a.

The following shall be accomplished:

A check of work to ensure that it is in full compliance with
contract requirements. Review minutes of the preparatory meeting.

Verify adequacy of controls to ensure full contract compliance.
Verify required control inspection and testing.

Establish level of workmanship and verify that it meets minimum
acceptable workmanship standards. Compare with required sample
panels as appropriate.

Resolve all differences.

Check safety to include compliance with and upgrading of the
safety plan and activity hazard analysis. Review the activity
analysis with each worker.

The Government shall be notified at least 72 hours in advance of
beginning the initial phase. Separate minutes of this phase shall
be prepared by the CQC System Manager and attached to the daily
CQC report. Exact location of initial phase shall be indicated
for future reference and comparison with follow-up phases.

The initial phase should be repeated for each new crew to work
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onsite, or any time acceptable specified quality standards are not
being met.

.6.3 Follow-up Phase

Daily checks shall be performed to assure control activities, including
control testing, are providing continued compliance with contract
requirements, until completion of the particular feature of work. The
checks shall be made a matter of record in the CQC documentation. Final
follow-up checks shall be conducted and all deficiencies corrected prior to
the start of additional features of work which may be affected by the
deficient work. The Contractor shall not build upon nor conceal
non-conforming work.

.6.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same
definable features of work if: the quality of on-going work is
unacceptable; if there are changes in the applicable CQC staff, onsite
production supervision or work crew; if work on a definable feature is
resumed after a substantial period of inactivity; or if other problems
develop.

.7 TESTS

.7.1 Testing Procedure

The Contractor shall perform specified or required tests to verify that
control measures are adequate to provide a product which conforms to
contract requirements. Upon request, the Contractor shall furnish to the
Government duplicate samples of test specimens for possible testing by the
Government. Testing includes operation and/or acceptance tests when
specified. The Contractor shall procure the services of a Corps of
Engineers approved testing laboratory or establish an approved testing
laboratory at the project site. The Contractor shall perform the following
activities and record and provide the following data:

a. Verify that testing procedures comply with contract requirements.

b. Verify that facilities and testing equipment are available and
comply with testing standards.

c. Check test instrument calibration data against certified standards.

d. Verify that recording forms and test identification control number
system, including all of the test documentation requirements, have
been prepared.

e. Results of all tests taken, both passing and failing tests, shall
be recorded on the CQC report for the date taken. Specification
paragraph reference, location where tests were taken, and the
sequential control number identifying the test shall be given. If
approved by the Contracting Officer, actual test reports may be
submitted later with a reference to the test number and date
taken. An information copy of tests performed by an offsite or
commercial test facility shall be provided directly to the
Contracting Officer. Failure to submit timely test reports as
stated may result in nonpayment for related work performed and
disapproval of the test facility for this contract.

Section 01450 Page 7



3

3

Invitation for BRids
W912BU-04-B-0015

.7.2 Testing Laboratories

.7.2.1 Capability Check

The Government reserves the right to check laboratory equipment in the
proposed laboratory for compliance with the standards set forth in the
contract specifications and to check the laboratory technician's testing
procedures and techniques. Laboratories utilized for testing soils,
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740
and ASTM E 329.

.7.2.2 Capability Recheck

If the selected laboratory fails the capability check, the Contractor will
be assessed a charge of $1500 to reimburse the Government for each
succeeding recheck of the laboratory or the checking of a subsequently
selected laboratory. Such costs will be deducted from the contract amount
due the Contractor.

.7.3 Onsite Laboratory

The Government reserves the right to utilize the Contractor's control
testing laboratory and equipment to make assurance tests, and to check the
Contractor's testing procedures, techniques, and test results at no
additional cost to the Government.

.7.4 Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be
borne by the Contractor. Samples of materials for test verification and
acceptance testing by the Government shall be delivered to the Corps of
Engineers Division Laboratory.

Coordination for each specific test, exact delivery location, and dates
will be made through the COR.

.8 COMPLETION INSPECTION

.8.1 Punch-Out Inspection

Near the end of the work, or any increment of the work established by a
time stated in the Special Clause, "Commencement, Prosecution, and
Completion of Work", or by the specifications, the CQC Manager shall
conduct an inspection of the work. A punch list of items which do not
conform to the approved drawings and specifications shall be prepared and
included in the CQC documentation, as required by paragraph DOCUMENTATION.
The list of deficiencies shall include the estimated date by which the
deficiencies will be corrected. The CQC System Manager or staff shall make
a second inspection to ascertain that all deficiencies have been corrected.
Once this is accomplished, the Contractor shall notify the Government that
the facility is ready for the Government Pre-Final inspection.

.8.2 Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the
facility is complete. A Government Pre-Final Punch List may be developed
as a result of this inspection. The Contractor's CQC System Manager shall
ensure that all items on this list have been corrected before notifying the
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Government, so that a Final inspection with the customer can be scheduled.
Any items noted on the Pre-Final inspection shall be corrected in a timely
manner. These inspections and any deficiency corrections required by this
paragraph shall be accomplished within the time slated for completion of
the entire work or any particular increment of the work if the project is
divided into increments by separate completion dates.

.8.3 Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the
superintendent or other primary management person, and the Contracting
Officer's Representative shall be in attendance at the final acceptance
ingpection. The final acceptance inspection will be formally scheduled by
the Contracting Officer based upon results of the Pre-Final inspection.
Notice shall be given to the Contracting Officer at least 14 days prior to
the final acceptance inspection and shall include the Contractor's
assurance that all specific items previously identified to the Contractor
as being unacceptable, along with all remaining work performed under the
contract, will be complete and acceptable by the date scheduled for the
final acceptance inspection. Failure of the Contractor to have all
contract work acceptably complete for this inspection will be cause for the
Contracting Officer to bill the Contractor for the Government's additional
inspection cost in accordance with the contract clause titled "Inspection
of Construction".

.9 DOCUMENTATION

The Contractor shall maintain current records providing factual evidence
that required quality control activities and/or tests have been performed.
These records shall include the work of subcontractors and suppliers and
shall be on an acceptable form that includes, as a minimum, the following
information:

a. Contractor/subcontractor and their area of responsibility.

b. Operating plant/equipment with hours worked, idle, or down for
repair.

c. Work performed each day, giving location, description, and by whom.

d. Test and/or control activities performed with results and
references to specifications/drawings requirements. The control
phase shall be identified (Preparatory, Initial, Follow-up). List
of deficiencies noted, along with corrective action.

e. Quantity of materials received at the site with statement as to
acceptability, storage, and reference to specifications/drawings

requirements.

f. Submittals and deliverables reviewed, with contract reference, by
whom, and action taken.

g. Offsite surveillance activities, including actions taken.

h. Job safety evaluations stating what was checked, results, and
instructions or corrective actions.

i. Instructions given/received and conflicts in plans and/or
specifications.
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j. Contractor's verification statement.

These records shall indicate a description of trades working on the
project; the number of personnel working; weather conditions encountered;
and any delays encountered. These records shall cover both conforming and
deficient features and shall include a statement that equipment and
materials incorporated in the work and workmanship comply with the
contract. The original and one copy of these records in report form shall
be furnished to the Government daily within 24 hours after the date covered
by the report, except that reports need not be submitted for days on which
no work is performed. As a minimum, one report shall be prepared and
submitted for every 7 days of no work and on the last day of a no work
period. All calendar days shall be accounted for throughout the life of
the contract. The first report following a day of no work shall be for
that day only. Reports shall be signed and dated by the CQC System
Manager. The report from the CQC System Manager shall include copies of
test reports and copies of reports prepared by all subordinate quality
control personnel.

.10 SAMPLE FORMS
Sample forms enclosed at the end of this section.
.11 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected
noncompliance with the foregoing requirements. The Contractor shall take
immediate corrective action after receipt of such notice. Such notice,
when delivered to the Contractor at the work site, shall be deemed
sufficient for the purpose of notification. If the Contractor fails or
refuses to comply promptly, the Contracting Officer may issue an order
stopping all or part of the work until satisfactory corrective action has
been taken. ©No part of the time lost due to such stop orders shall be made
the subject of claim for extension of time or for excess costs or damages
by the Contractor.

.12 MEASUREMENT AND PAYMENT
The work specified in this section will not be measured separately for

payment and all costs in connection therewith will be included in the cost
of all the bid items.

-- End of Section --
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(Sample of typical Contractor Quality Control Report)

CONTRACTOR’"S NAME
(address)

DAILY CONSTRUCTION QUALITY CONTROL REPORT

Contract No. Date
Project Name Report No.
Weather

Phases of Construction in Progress (Give briefly only phase or phases of work in progress)

Material and/or Equipment Delivered to Site (Including equipment demob)

Inspection Made (Include negative inspections, phase of in-progress construction work inspected and all

deficiencies noted during inspections)

Preparatory

Initial

Follow-up
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Tests Performed and Results or Tests ( including results of tests taken on previous dates)

Verbal Instructions Received (List any instructions given by Contracting Officer personnel on
construction deficiencies, retesting required etc., with action to be taken)

Changed Conditions/Delays/Conflicts Encountered

Remarks

SIGNATURE
Quality Control Inspector

Contractor’s Verification: The above report is complete and correct and all material and equipment used
and work performed during this reporting period are in compliance with the contract and specifications
except as noted above, and job safety and health requirements are in accordance with the USACE Safety
and Health Requirements Manual EM 385-1-1.

Contractor’s Approved Authorized Representative
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SECTION 01500

TEMPORARY CONSTRUCTION

PART 1 GENERAL

1.

1.

1 SCOPE OF SECTION

The work covered by this section consists of furnishing all labor,
materials, plant and equipment, and performing all operations required for
the construction of storage areas, and service facilities needed for
execution and completion of the work, including the provisions of a
Contractor field office, a Government field office, and project and safety
signs at the work site.

.2 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals"
require approval prior to mobilization to the contract work site. All other
submittals, classified as "SD-02" through "SD-11," require approval prior
to commencing the particular task to which the submittal is associated.

SD-01 Preconstruction Submittals
Temporary Facilities Plan; G, COR.
The Contractor shall submit to the Contracting Officer for
approval its plans showing the layout and details of all temporary
facilities to be used for this contract, including proposed
alignment of all safety fencing.

3 ACCESS

The Contractor shall provide the public with access to all private and
commercial properties.

PART 2 PRODUCTS

2

.1 GOVERNMENT FIELD OFFICE

The Government field office trailer to be provided by the Contractor shall
be new or recently renovated to a like-new condition subject to the
approval of the Contracting Officer. The Government field office shall have
a minimum floor area of 440 square feet, two locking doors, and partitioned
restroom facilities. The trailer shall have sufficient lighting to supply
150 foot-candles at the desk top level and shall be supplied with 110 volt
and 220 volt electrical outlets as required for heating, air conditioning,
lighting, water cooler, and other accessories.
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2.1.1 Office Equipment

The following office equipment shall be provided by the Contractor for the
Government field office trailer:

a. Two desks having 60-inch by 30-inch tops, with lockable
drawers; two swivel chairs; and two tables with 60-inch be 30-inch
laminated tops;

b. One 60-inch by 30-inch conference table with ten chairs;

c. Telephone, two sets, two numbers, unlimited calling area, and
one telephone answering machine;

d. Fire resistant, four-drawer, lockable legal size filing
cabinet, two sets;

e. Shelf set, two shelves high, each measuring 12-inch deep by
3-feet long, one per desk;

f. Three waste baskets;
g. Electric water cooler;

h. Vertical filing plan rack for two setgs of 28-inch by 40-inch
plans each rack; and

i. Copier, Konica Model 3290 desk top copier, or approved equal,
including adequate supplies and service agreement;

j. Fax Machine, Xerox Model N58, or approved equal, including
adequate supplies and service agreement;

k. Two Personal Computers, Pentium IV, with a clock speed of at
least 1.8 GHz, 256 megabyte RAM, 10 gigabyte hard disk drive, a 56k bps
fax/modem, 10/100 Ethernet card, and a laser jet printer. The
following software shall be included: MS Windows 2000 Operating System
with SP3;

1. Two portable two-way marine radios with charges capable of
operating on the Contractor's working frequencies;

m. Countertop microwave oven, with digital display, interior
light, and a minimum 0.6 cubic feet capacity; and

n. Compact refrigerator, with 1.58 cubic foot capacity, and ice
tray.

Computers shall be shipped to the following address:

U.S. Army Corps of Engineers
Information Management Office
100 Penn Square East
Wanamaker Building
Philadelphia, PA 19107

Upon completion of loading the computers with Government furnished

software, the Contractor shall provide for transportation of the computers
from the Philadelphia District office to the project's field office.
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2.2 PROJECT AND SAFETY SIGNS

The Contractor shall provide and erect at locations designated by the
Contracting Officer, the project and safety signs shown on the sketches
attached to this section.

PART 3 EXECUTION
3.1 TEMPORARY CONSTRUCTION
3.1.1 General

The Contractor may construct within the work area indicated on the contract
drawings, subject to the approval of the Contracting Officer, stockpile
areas and on-site plant and facilities as needed for the execution of the
work.

3.1.2 Restoration of Work Site

Removal of all temporary construction and restoration of the work site upon
completion of the contract shall be in accordance with the requirements of
Section 01355 ENVIRONMENTAL PROTECTION.

3.2 CONTRACTOR'S PROJECT OFFICES

The Contractor shall establish at the work site a project office equipped
and staffed to efficiently conduct the work under this contract and provide
essential information to the Contracting Officer or its authorized
representative. The Contractor shall keep at all times at its office a copy
of all drawings, specifications, and other pertinent information, and shall
at all times give the Contracting Officer access thereto. The Contractor's
office shall be equipped with telephone facilities which shall be available
for use by the Contracting Officer.

3.3 GOVERNMENT FIELD OFFICE

The Contractor shall provide and maintain a field office at the project
site for the sole use of the Contracting Officer's representatives. The
office shall be complete and ready for occupancy not later than 30 days
after receipt of Notice to Proceed.

a. The Contractor shall provide the trailer at the work site with
adequate heat, light, electricity, air conditioning, water, toilet and
lavatory facilities. The Contractor shall provide portable water,
provide for treatment of sewage, and provide permanent electric and
telephone services, all in accordance with applicable local municipal,
county and State codes. All utility costs arising from the use of the
office, including telephone cost, shall be borne by the Contractor.

b. The trailer shall be placed on concrete block supports, leveled
and tied down to withstand wind loads. A corrugated metal curtain shall
be installed around the perimeter of the trailer from floor level to
the ground. The curtain shall be firmly attached to withstand
appropriate wind loads. All water piping and all waste piping shall be
adequately supported and insulated.

c. The Contractor shall provide all janitorial supplies and
services for the trailer complex to include as a minimum, weekly

Section 01500 Page 3



3

.4

Invitation for BRids
W912BU-04-B-0015

sweeping, dusting, emptying of waste baskets, trash collection, and
servicing of toilets and monthly mopping of all floors, sterilization
of toilet seats, waxing of all tile floors and washing of windows. The
Contractor shall also provide for major maintenance to the trailer and
its utilities.

d. The office shall be enclosed by an 8-foot high chain-link
security fence with three strands of barbed wire, and shall be lighted
during hours of darkness. This fence shall enclose a Government parking
area for approximately five cars and shall include appropriate gates
with locks for both vehicles and employees.

e. The Contractor shall provide the above described facilities,
equipment, and services for the life of the contract.

MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in
this section and all costs in connection therewith shall be included in the
costs of all the bid items.

- End of Section --
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Project Identification Sign

16.2

Rev. 1

Below are two samples of the construc-
tion project identification sign showing
how this panel is adaptable for use to
identify either military (top) or civil works
projects (bottom). The graphic format for
this 4'x 6' sign panel follows the legend
guidelines and layout as specified below.
The large 4'x 4' section of the panel on

the right is to be white with black legend.

Legend Group 1: One- to two-line
description of Corps relationship
to project.

Color: White

Typeface: 1.25" Helvetica Regular
Maximum line length: 19”

Legend Group 2: Division or
District Name (optional). Placed
below 10.5" reverse Signature
(6" Castle).

Color: White

Typeface: 1.25" Helvetica Regular

Legend Group 2a: One- to three-
line identification of Military or Civil
-Works sponsor (optional). Place
below Corps Signature to cross-
align with Group 5a-b.

Color: White

Typeface: 1.25" Helvetica Regular
Maximum line length: 19"

Legend Group 3: One- to
three-line project title legend

. describes the work being done
under this contract.

Color: Black

Typeface: 3" Helvetica Bold
Maximum line length: 42"

Legend Group 4: One- to two-line
identification of project or facility
(civil works) or name of sponsoring
department (military).

Color: Black

Typeface: 1.5” Helvetica Regular
Maximum line length: 42”

Cross-align the first line of Legend
Group 4 with the first line of the
Corps Signature (US Army Corps)
as shown.

Legend Groups 5a-b: One- to five-
line identification of prime
contractors including: type
(architect, general contractor, etc.),
corporate or firm name, city, state.
Use of Legend Group 5 is optional.
Color: Black

Typeface: 1.25" Helvetica Regular
Maximum line length: 21”

All typography is flush left and rag
right, upper and lower case with
initial capitals only as shown.
Letter- and word-spacing to follow
Corps standards as specified in
Appendix D. )

W912BU-04-B-0015

The 2'x 4' section of the sign on the left
with the full Corps Signature (reverse ver-
sion) is to be screen printed Communica-
tions Red on the white background The
designation of a sponsor in the area indi-
cated is optional with Military or Civil
Works construction signs. Signs may list
one sponsoring entity. If agreement on a
sponsor designation cannot be achieved,

|

3]

3]

the area should be left blank.
This sign is to be placed with the Safety
Performance sign shown on the following
page. Mounting and fabrication details are
provided on page 16.4.
Special applications or situations not
covered in these guidelines should be
referred to the District/Division Sign
Program Manager.

42"
! . - - 6"
Design and Construction
Ryl Fire Station _
4.51/
4.5"
67/
US Army Corps Langley Air Force Base, Virginia — :
of Engineers _12.25
Norfolk District
9'517
Sponsored by Architects: Contractor: ]
U.S. Air Force Williams-Russell Fenwick Associates, Inc. ] 1-875’:
Tactical Air Command & Associates Athens, Georgia 11.87%
Atlanta, Georgia __11.875"
—|1.875"
7.75"
| 3//| 21// 1//I | 21 " |2l!l
Constructio H H
Sonsiructen Expansion of Fish
Hatchery
US Army Corps Bonneville Lock and Dam
of Engineers
Portland District
Contractor: Consulting Engineer:
Will Construction Co. International Engineering
Portland, Oregon Company inc.
Dallas, Texas
Sign Legend Panel Post Specification Mounting Color
Type Size (A) Size Size Code Height Bkg/Lgd
CID-01 various 4'x6’ 4"x 4" HDO-3 48" WH-RD/BK
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Safety Performance Sign

16.3

Rev. 1

Each contractor's safety record is to be
posted on Corps managed or supervised
construction projects and mounted with
the construction project identification sign
specified on page 16.2.

The graphic format, color, size and
type-faces used on the sign are to be
reproduced exactly as specified below.

Legend Group 1: Standard two-
line title “Safety is a Job
Requirement” with (8" od.) Safety
Green First Aid logo.

Color: To match PMS 347
Typeface: 3" Helvetica Bold
Color: Black

Legend Group 2: One- to two-line
project title legend describes the
work being done under this con-
tract and name of host project.
Color: Black

Typeface: 1.5" Helvetica Reguiar
Maximum line length: 42"

Legend Group 3: One- to two-line
identification: name of prime
contractor and city, state address.
Color: Black

Typeface: 1.5" Helvetica Regular
Maximum line length: 42"

Legend Group 4: Standard safety
record captions as shown.

Color: Black

Typeface: 1.25" Helvetica Regular

Replaceable numbers are to be
mounted on white .060 aluminum
plates and screw-mounted to
background.

Color: Black

Typeface: 3" Helvetica Regular
Plate size: 2.5" x 4.5"

All typography is flush left and rag
right, upper and lower case with
initial capitals only as shown.
Letter and word spacing to follow
Corps standards as specified in
Appendix D.

W912BU-04-B-0015

The title with First Aid logo in the top
section of the sign, and the performance
record captions are standard for all signs
of this type. Legend groups 2 and 3
below identify the project and the con-
tractor and are to be placed on the sign
as shown.

Safety record numbers are mounted
on individual metal plates and are

screw-mounted to the background to
allow for daily revisions to posted safety
performance record.

Special applications or situations not
covered in these guidelines should be
referred to the District/Division Sign
Program Manager.

Safety is a Job
Requirement

Public Use Area Development, Stage IV
Osage River Basin

Pacific Marine Construction Corporation
Galveston, Texas

This project started

4| [1]4] 91

Date since last
lost time accident

Total lost time injuries O
Sign Legend Panel Post Specification Mounting Color
Type Size (A) Size Size Code Height Bkg/Lgd
CID-02 various 4'x 4’ 4"x 4" HDO-3 48" WH/BK-SG
o o o
o o] o
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Fabrication and Mounting Guidelines

16.4

Rev. 1

All Construction Project Identification
signs and Safety Performance signs
are to be fabricated and installed as
described below. The signs are to be
erected at a location designated by the
Contracting Officer Representative and
shall conform to the size, format, and
typographic standards shown on pages

The sign panels are to be fabri-
cated from .75" High Density Over-
lay Plywood. Panel preparation to
follow HDO specifications provided
in Appendix B.

Sign graphics to be prepared on a
white non-reflective vinyl film with
positionable adhesive backing.

All graphics except for the Com-
munications Red background with
Corps signature on the project
sign are to be die-cut or computer-
cut non-reflective vinyl, pre-spaced
legends prepared in the sizes and
typefaces specified and applied to
the background panel following
the graphic formats shown on
pages 16.2-3.

The 2’ x 4’ Communications Red
panel (to match PMS-032) with
full Corps signature (reverse ver-
sion) is to be screen printed on
the white background. Identifica-
tion of the district or division may
be applied under the signature
with white cut vinyl letters pre-
pared to Corps standards. Large
scale reproduction artwork for the
signature is provided on page 4.8
(photographically enlarge from
6.875" to 10.5").

Drill and insert six (6) .375" T-nuts
from the front face of the HDO
sign panel. Position holes as
shown. Flange of T-nut to be flush
with sign face.

Apply graphic panel to prepared
HDO plywood panel following
manufacturers’ instructions.

Sign uprights to be structural
grade 4" x 4" treated Douglas Fir
or Southern Yellow Pine, No.1 or
better. Post to be 12’ long. Drill
six (6) .375" mounting holes in
uprights to align with T-nuts in sign
panel. Countersink (.5") back of
hole to accept socket head cap
screw (4" x .375").

Assemble sign panel and uprights.
Imbed assembled sign panel and
uprights in 4’ hole. Local soil con-
ditions and/or wind loading may
require bolting additional 2" x 4"
struts on inside face of uprights to
reinforce installation as shown.

W912BU-04-B-0015

16.2-3. Detailed specifications for HDO
plywood panel preparation are provided
in Appendix B.

Shown below the mounting diagram is
a panel layout grid with spaces provided
for project information. Photocopy this
page and use as a worksheet when
preparing sign legend orders.

For additional information on the proper
method to prepare sign panel graphics,
contact the District/Division Sign Program
Manager.

48"

48"

Construction Project Sign
Legend Group 1: Corps Relationship

N e

Legend Group 2: Division/District Name

Legend Group 3: Project Title

1,l||||11||||||||||1|1||

2.|llll|||llllllllllllll

3.l||11|11||||||||||||||

Legend Group 4: Facility Name

Legend Group 2a: Military/Civil Works Sponsor

2.|lllllllllllllllllllllllll

||||||11|1111|11I

Legend Group 5a: Contractor/A&E
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Safety Performance Sign
Legend Group 1: Project Title
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SECTION 01720

SURVEY REQUIREMENTS

PART 1 GENERAL

1.

1 SCOPE OF SECTION

The work covered by this section consists of furnishing all labor,
materials, plant and equipment, and performing all operations required in
conducting pre-placement condition surveys, before- and after- beachfill
placement surveys, and, before- and after-dredging surveys of the borrow
area.

.2 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)
EM 1110-2-1003 (Jan. 2002) Hydrographic Survey Manual

EM 1110-1-1005 (31 Aug 1994) Topographic Surveying Manual

.3 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals"
require approval prior to mobilization to the contract work site. All other
submittals, classified as "SD-02" through "SD-11," require approval prior
to commencing the particular task to which the submittal is associated.
SD-07 Certificates
Qualifications; G,DO.
Provide qualifications of the independent licensed surveyor(s) for
land and hydrographic surveying prior to commencing any survey
work.

Preliminary Pre-Placement Condition Surveys; G,COR.

All raw and edited data, in HYPACK format (see format a. under
"Data Submission," shall be submitted to the COR on a daily basis.

Final Pre-Placement Condition Surveys; G,DO.
The final pre-placement condition survey data shall be submitted

within 10 business days after completion of the surveys. Data
submittal shall be submitted as specified herein.
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Before- and After-Dredging Surveys of Borrow Area; G,DO.

Before- and after-dredging survey data of the borrow area shall be
submitted within 5 business days after completion of each of those
surveys, respectively. Data shall be submitted as specified herein.

Before- and After-Beachfill Surveys; G,DO.

The before-beachfill survey data of a particular location shall be
submitted within 5 business days after completion of that survey.
After-beachfill survey data shall be submitted within 5 business
days after completion of that survey. Data shall be submitted as
specified herein.

Metadata; G,DO

Metadata shall be submitted within 14 business days after
completion of beachfill placement operations.

SD-03 Product Data
Surveying Procedures and Equipment; G,DO.
All surveying procedures, methods, and equipment for landward
beach surveys, hydrographic surveys, and tidal monitoring, shall

be reviewed and approved by the Government Survey Point of Contact
prior to the start of any type of surveying work.

.4 DIFFERENTIAL GLOBAL POSITIONING SYSTEM (DGPS) EQUIPMENT

The Contractor must have a differential GPS, in accordance with the
requirements for project classifications for "Navigation and Dredging
Support Surveys" as referenced in the Corps of Engineers Hydrographic
Survey Manual EM 1110-2-1003. The Contractor shall provide real time
positioning of the dredge on a computer screen, during dredging, and have
the capability of playback in 15 minute intervals. The position must be
recorded on a disk every 15 minutes and submitted to the Contracting
Officer on a daily basis.

.5 HYDROGRAPHIC SURVEYS

Hydrographic surveys will be conducted to meet USACE Performance Standards
for Navigation and Dredging Support, as defined in the Hydrographic
Surveying Manual EM 1110-2-1003. Surveys will be performed by single
transducer sounding techniques, multi-beam sweep type surveys or both.
Bottom soundings will be obtained by the single beam fathometer operating
at a frequency ranging from 190 to 210 Khz. When utilizing multi-beam
technology, the operating frequency will range from 180 to 250 Khz. All
fathometers will be calibrated following procedures outlined in the
referenced EM.

.6 TOPOGRAPHIC SURVEYS

All topographic or land based surveys performed in conjunction with this
Contract shall meet all criteria outlined in EM 1110-1-1005.

.7 QUALIFICATIONS OF SURVEYOR

All surveys must be performed by an independent survey company. All land
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surveys shall be performed under the direction and supervision of a
Professional Licensed Surveyor with 5 years current experience in beach
profiling. All hydrographic surveys shall be conducted under the direction
and supervision of a Surveyor certified by the American Congress on
Surveying and Mapping (ACSM) as an In-Shore Hydrographer, or by a
Professional Licensed Surveyor with a minimum of 5 years documented
experience in a hydrographic surveying environment similar in nature to the
surveys required under this Contract. Surveyors shall be New Jersey
licensed surveyors.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION
3.1 GENERAL SURVEY REQUIREMENTS

The Contractor shall be responsible for conducting all surveys required to
demonstrate that the construction is in compliance with the specified
tolerances and the lines, grades, and elevations shown on the drawings. The
Contractor shall be responsible for all surveys for payment purposes as
specified in Special Clause SC-11 QUANTITY SURVEYS.

3.1.1 Approvals Required

All surveying procedures, methods and equipment for topographic,
hydrographic and tidal monitoring (if applicable) surveys, shall be
reviewed and approved by the Government Survey Point of Contact prior to
the conduct of any type of surveying work. This review process shall also
include the review and acceptance of the Surveyor's Qualifications, as
defined in the Paragraph entitled: "Qualifications of Surveyor".

3.1.2 Vertical and Horizontal Datums

The Contractor shall utilize North American Vertical Datum (NAVD) 1988 as
the vertical datum for elevation and depth references for all cross
sections, and shall be responsible for obtaining necessary ocean tide
height measurements during the survey periods to assure that accurate
adjustments are made to the observed depths to account for tidal variations
in water level. The Contractor shall utilize Delaware State Plane
Coordinate System (NAD 1983) as the horizontal reference datum.

3.1.3 Tolerances

Topographic surveys shall be surveyed utilizing surveying procedures and
methodology that meet or exceed accuracy tolerances of +/- 0.20 feet in the
vertical and +/- 1.0 feet in the horizontal. Hydrographic surveys shall be
surveyed utilizing surveying procedures and methodology that meet or exceed
accuracy tolerances of +/- 0.20 feet in the vertical and +/- 3.0 feet in
the horizontal. Horizontally, the vessel will be kept to within +/- 25 ft
of the cross section line. 1In areas where obstructions are present,
complete notes shall be taken explaining the offset.

3.1.4 Overlap of Survey Techniques

Survey lines requiring multiple collection methods shall have a minimum of
50 feet of overlap and five points recorded in each method recorded. All
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points shall be recorded in the final submittal with attributes indicating
the recording method attached. Survey points must be within 25' lateral
distance of the planned profile line and overlap points must be within 25°
lateral distance of the adjoining overlap point.

The timing of the hydrographic/wading/topographic portions of the survey
cross sections shall be scheduled so that a minimum amount of time
transpires between data collection of each portion of the survey lines. The
hydrographic and wading segments shall be surveyed within a maximum time
period of 3 days for each profile line. If topographic surveys of the
upper beach profile are performed separate from the nearshore wading
surveys, topographic and wading segments shall be surveyed within a maximum
time period of 3 days for each profile line. If topographic surveys are
performed separate from wading surveys, the composite profile shall be
developed from the wading survey in the region of overlap. If the
contractor observes significant differences in elevation between survey
segments at locations where segments overlap, the contractor shall supply
such information to the District for assessment, while still at the site.
Significant differences between segments shall be defined as elevation
differences greater than 1 foot over a distance of 10 feet or greater along
a profile line, and occurring on two or more adjacent profile lines.

.1.5 Hydrographic Surveying Techniques

The hydrographic or offshore portion of beach profile lines shall be
surveyed using a towed sea sled, direct measurement methodologies or
hydrographic techniques with Real Time Kinematic/On the Fly (RTK/OTF)
capabilities. If a towed sea sled method is used, the horizontal and
vertical positioning shall be obtained by utilizing either Differential
GPS, with RTK/OTF capabilities to obtain orthometric heights in the
required datum, NAVD88. The Contractor shall use the latest NGS separation
model to ensure accuracy levels are met. Update rates from the GPS
receiver to the data collection processor shall be collected a a minimum of
5 Hz. to a maximum interval of 20 Hz, to minimize the latency error. The
DGPS data shall be augmented by heave/pitch/roll information to smooth the
vertical position in the post-processing of the data. The GPS base station
shall be located within 6.2 miles (10 km) of the hydrographic line being
surveyed. The land and hydrographic portions of the survey shall be
conducted at tidal stages to ensure overlap is obtained. The OTF system
must be capable of tracking all satellites in view, minimum of five. Mask
angles are not to be less than 15 degrees.

.2 SURVEY BASELINE CONTROL

The survey baseline shall be established from the existing survey baseline
control descriptions provide in Section 00820 and from the information as
shown on the contract drawings. The baseline shall be surveyed utilizing
surveying procedures and methodology that meet or exceed accuracy
tolerances of +/- 0.10 feet in the vertical and +/- 0.10 feet in the
horizontal,

.3 PRE-PLACEMENT CONDITION SURVEYS
3.1 General
The beachfill area conditions are dynamic in nature. Conditions existing

during the preparation of this contract may not be an accurate
representation of the beachfill area conditions existing at the
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commencement of beachfill operations. Consequently, the Contractor shall
obtain pre-placement condition survey cross sections.

.3.2 Completion Time Requirements

The pre-placement condition surveys shall be completed a maximum of 45
calendar days prior to starting beachfill placement and a minimum of 20
calendar days prior to starting beachfill placement.

.3.3 Locations of Survey Lines

The pre-placement condition surveys shall be taken at the locations of the
cross sections shown in the table on Drawing Number 62041.

.3.4 Description of Required Survey Lines

The survey cross sections shall extend landward, from the survey baseline
to the contractor limit of work, and, seaward, from the survey baseline to
a minimum 2,500 feet seaward.

.3.5 Intervals Required

Elevations along the cross-sections shall be taken at a maximum of 10 foot
intervals, with additional elevations taken as necessary to describe all
hydrographic and topographic features.

.3.6 Quality Control

Data from previous surveys will be provided to the Contractor in advance of
the pre-placement surveys. The Contractor shall overlay the previous
surveys with pre-placement surveys as a quality control measure.

.4 BEFORE- AND AFTER-BEACHFILL SURVEYS

4.1 Completion Time Requirements

Before-beachfill surveys of a location shall be conducted no more than 10
calendar days before after-beachfill surveys of that location.

4.2 Locations of Survey Lines

The survey cross-sections shall be taken at the locations of the cross
sections shown in the table on Drawing Number 62041.

.4.3 Description of Required Survey Lines

The survey cross sections shall extend landward, from the survey baseline

to the contractor limit of work, and, seaward, from the survey baseline to
a minimum 800 feet seaward.

.4.4 Intervals Required

Elevations along the cross-sections shall be taken at a maximum of 10 foot

intervals, with additional elevations taken as necessary to describe all
hydrographic and topographic features.
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.5 BEFORE- AND AFTER-DREDGING SURVEYS OF THE BORROW AREA
.5.1 Completion Time Requirements

Before-dredging surveys of the borrow area shall be conducted a minimum of
15 calendar days prior to dredging the borrow area. After-dredging surveys
of a location shall be conducted within 10 days of completion of dredging
of the borrow area.

.5.2 Locations of Survey Lines

Before- and after-dredging surveys of the borrow areas shall consist of
cross-sections taken at a maximum of 200 foot intervals.

.5.3 Intervals Required

Elevations along the cross-section shall be taken at a maximum of 25 foot
intervals, with additional elevations taken as necessary to describe all
hydrographic features.

.6 DATA SUBMISSION
.6.1 General

Horizontal distances of each survey point shall be referenced as positive
seaward from the established Corps baseline, and negative landward from the
baseline. All survey data shall be recorded digitally on CD-ROM in ASCII
text format. All profile survey data shall be submitted to the Government
in all of the following formats:

a. ASCII files for distance offset from baseline format, as shown
on the attached sheets.

b. BMAP Free Format ASCII files using distances offset from the
baseline (X) and elevation (Z1l), as shown on attached sheets.

c. One ASCII file containing the following for all profile lines:
profile ID, survey origin, and grid azimuth with respect to the
horizontal reference coordinate system.

d. Plotted cross section drawings in AutoCAD 2000 format for each
cross section survey taken. The grid spacing shall be 10 feet in
the vertical and 100 feet in the horizontal. Each drawn cross
section shall show the station that it was taken from.

e. ASCII files XYZ format, as shown on attached sheets.

All borrow area survey data shall be submitted to the Government in the
following format:

Data for the pre-dredge and post-dredge Borrow Area, shall be
provided in digital XYZ format and HYPACK files, both raw and
edited. Sample file for XYZ format is shown on attached sheets.

.6.2 Timely Submission of Survey Data

Survey data, unless specified otherwise, shall be submitted within 5
business days of completion of the surveys.
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.7 METADATA SUBMISSION

The data provided by the Contractor is not considered complete without
Federal Geographic Data Committee (FGDC) compliant metadata file(s).
Metadata Generation Software, Corpsmet95, can be downloaded via
http://corpsgeol.usace.army.mil. The Contractor shall provide metadata
file(s) for all geospatial data produced under this Contract. Geospatial
data is defined as information that identifies the geographic location and
characteristics of natural or constructed features and boundaries on the
earth, which also includes aerial photography. Geospatial data affected by
these requirements are those generated for use in a : Geographic
Information System (GIS), Land Information System (LIS), remote Sensing or
Image processing system, Computer-Aided Design and Drafting (CADD) system,
Automated Mapping/Facilities (AM/FM) system and other computer systems that
employs or references data using either absolute, relative or assumed
coordinates.

The metadata file(s) must comply with Federal Geographic Data Committee
(FGDC) Content Standards for Digital Geospatial Metadata Version 1.0 or
higher. Corpsmet95 generates final metadata files in a ".met" file type.
If the contractor chooses to use the Corpmet95 Metadata Generation
Software, in addition to the ".met" file, metadata files should be provided
as ".txt" or ".html". If another generation tool is used other than
Corpsmet95, the ".txt" or ".html" file type would be sufficient.

.8 MEASUREMENT AND PAYMENT

The work specified in this section for surveys will not be measured for
payment. All costs in connection therewith shall be considered incidental
to those Bid Items to which the surveys are incidental.

-- End of Section --
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SURVEY DATA FORMATS

Distance offset from Baseline Format (Comma Delimited)

7202.13 Station in feet (Do not include "+")

s sfl Program requirement (Shall be the same for all statiomns)
58,5.9 Offset Right Landward, Elevation

50,6.3 "

30,7.5 "

17,6.0 "

10,4.6 "

5,4.0 "

-15,1.7 Offset Left Seaward, Elevation

-25,0.7 "

-40,-0.8 "

-50,-0.9 "

-100,-1.1 "

-250,-0.4 "

-600,-0.7 "

-1500,-3.2 "

E End of Cross section

7729.45 Station in feet (Do not include "+")

s sfl Program requirement (Shall be the same for all stations)
Etc.

Easting, Northing, and Elevation Format or XYZ Format (Comma Delimited)

7202.13 Station in feet (Do not include "+")
382475.74,30975.42,-37. Easting, Northing, and Elevation
382475.85,30974.85,-37. "

382476.06,30973.78,-37.
382476.16,30973.25,-37.
382476.28,30972.59,-37.
382476.38,30972.10,-37.
382476.50,30971.45,-37.
382476.60,30970.98,-37.
382476.73,30970.35,-37.
382476.83,30969.84,-37.
382476.96,30969.22,-37.
382477.07,30968.68,-37.
382477.20,30968.06,-37.
382477.30,30967.52,-37.
382477.40,30966.88,-37.
382477.48,30966.32,-37.
7729.45 Station in feet (Do not include "+")
382475.74,30975.42,-37. Easting, Northing, and Elevation
382475.85,30974.85,-37.3 "

Etc.

RPN WU WO IO DWW

w

BMAP Free Format

BR 00400 031704 Line Name; BR for Brigantine; Station; Date
<TAB>20 Number of points in cross section
827.4000<TAB>9.6200 Offset Distance from baseline, Elevation

840.3000<TAB>8.6100 "
848.6000<TAB>6.6000 "
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859.
871.
883
894
906
918.
929.
942
955.
956
967.
980.
992
1004
1016
1028
1047

.0000<TAB>-2

7000<TAB>5.4
4000<TAB>4.2

.3000<TAB>3.1
.1000<TAB>2.4
.4000<TAB>1.6

6000<TAB>0.6
8000<TAB>-0.

.9000<TAB>-1.
.7400
.8600

3000<TAB>-2

8000<TAB>-3.
0000<TAB>-2.

.4000<TAB>-3.

.3000<TAB>-3
.5000<TAB>-3
.4000<TAB>-4
.8000<TAB>-4

900
900
700
200
700
100
6700
8200

0100
9900
1800
.6000
.6900
.2000
.4200

Section 01720
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SECTION 01780

AS-BUILT DRAWINGS

PART 1 GENERAL

1.

1 SCOPE OF SECTION

The work specified in this section includes the preparation of as-built
drawings complete, as a requirement of this contract.

.2 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:
SD-07 Certificates
Progress Prints; G,COR.

The Contractor shall submit as-built marked prints with submission
of each monthly pay estimate.

SD-11 Closeout Submittals
As-Built Drawings; G, COR.

The Contractor shall submit as-built drawings as specified herein.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3

.1 PROGRESS MARKED-UP AS-BUILT PRINTS

The Contractor shall mark-up one set of paper prints to show the as-built
conditions for the project. These as-built marked prints shall be kept
current and available on the jobsite at all times. All changes from the
contract plans which are made in the work or additional information which
might be uncovered in the course of construction shall be accurately and
neatly recorded as they occur by means of details and notes. The as-built
marked prints will be jointly inspected for accuracy and completeness by
the Contracting Officer's representative and a responsible representative
of the Construction Contractor prior to submission of each monthly pay
estimate. The drawings shall show the following information, but not be
limited thereto:

a. The location and description of any utility lines or other
installations of any kind or description known to exist within the
construction area. The location shall include dimensions to permanent
features.

b. The location and dimensions of any changes within the building or
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structure.

c. Correct grade or alignment of roads, structures, or utilities if any
changes were made from the contract plans.

d. Correct elevation if changes were made in site grading.

e. Changes in details of design or additional information obtained from
working drawings specified to be prepared and/or furnished by the
Contractor including but not limited to fabrication, erection, installation
plans and placing details, pipe sizes, insulation material, dimensions of
equipment foundations, etc.

f. The topography and grades of all drainage installed or affected as part
of the project construction.

g. All changes or modifications which result from the final inspection.

h. Where contract drawings or specifications allow options, only the
option selected for construction shall be shown on the as-built prints.

.2 PRELIMINARY SUBMITTALS

The Contractor shall prepare the progress as-built prints and these shall
be delivered to the Contracting Officer at the time of final inspection for
his review and approval. These as-built marked prints shall be neat,
legible and accurate. The review by Government personnel will be expedited
to the maximum extent possible. Upon approval, the as-built marked prints
will be returned to the Contractor for use in preparation of final as-built
drawings. If upon review, the drawings are found to contain errors and/or
omissions, they will be returned to the Contractor for corrections. The
Contractor shall complete the corrections and return the as-built marked
prints to the Contracting Officer within ten (10) calendar days.

.3 DRAWING PREPARATION
.3.1 General Requirements

Upon approval of the as-built prints submitted, the Contractor will be
furnished the contract drawings on compact disc (CD) in AutoCAD 2002 format
with all amendments incorporated. The drawing files shall be modified as
necessary to correctly show all the features of the project as it has been
constructed by bringing the contract set into agreement with the approved
as-built prints, adding such additional drawings as may be necessary.

.3.2 Modification of Contract Drawings

Only personnel proficient in the preparation of engineering drawings and
the use of AutoCAD 2002, to standards satisfactory and acceptable to the
Contracting Officer, shall be employed to modify the contract drawings or
prepare additional new drawings. All additions and corrections to the
contract drawings shall be done using AutoCAD 2002 in a professional
manner, and shall match the existing linework and/or lettering used on the
drawings in type, density, size and style. The title block to be used for
any new as-built drawings shall be the same as that used on the original
drawings.
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3.3.3 Identification of Final As-Built Drawings

When final revisions have been completed, each drawing shall be identified
with the words "RECORD DRAWING AS-BUILT" followed by the name of the
General Contractor in letters at least 3/16-inch high. All contract
drawings shall be annotated and dated in the revision block as either
"AS-BUILT DRAWING" denoting no revision on the sheet or "REVISED AS-BUILT
DRAWING" denoting one or more revisions. For drawings having as-built
revisions, a revision number contained within a 3/16 inch high triangle
shall be included in the revision block. All changes to drawings shall be
encircled with a series of short arcs forming a "cloud", with the triangle
revision number positioned immediately next to each cloud.

3.4 FINAL REQUIREMENTS

After receipt by the Contractor of the approved as-built prints and the
original contract drawings, the Contractor shall within 30 days for
contracts less than $5 million or within 60 days for contracts of $5
million or more, make the final as-built submittal. This submittal shall
consist of the completed as-built drawings on compac disk (CD) in AutoCAD
2002 format, one full-size mylar copy of the drawings, and the return of
the approved as-built prints. All drawings shall be complete in all
details. All AutoCAD files and reproducible drawings will become the
property of the Government upon final approval. Failure to submit the
above as-built information as required will be cause for withholding any
payment due the Contractor under this contract. The Contracting Officer
will review all as-built drawings for accuracy and conformance to the above
requirements. The Contractor shall make all corrections, changes,
additions, and deletions required to meet these standards. Approval and
acceptance of final as-built drawings will be required before final payment
is made to the Contractor.

3.5 MEASUREMENT AND PAYMENT
No separate measurement or payment will be made for the work specified in

this section and all costs in connection therewith shall be included in the
costs of all the bid items.

-- End of Section --
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SECTION 02215

GEOTEXTILE

PART 1 GENERAL

1.

1 SCOPE OF SECTION

The work covered by this section consists of furnishing all labor, material
and equipment, and performing all operations required for furnishing,
hauling, and installing geotextile associated with the pedestrian
crossovers, complete, as specified herein and shown on the drawing.

.2 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 123 (1996a) Standard Terminology Relating to
Textiles
ASTM D 3786 (1987) Standard Test Method for Hydraulic

Bursting Strength of Knitted Goods and
Nonwoven Fabrics - Diaphragm Bursting
Strength Tester Method

ASTM D 4355 (2002) Deterioration of Geotextiles from
Exposure to Light, Moisture and Heat in a
Xenon-Arc Type Apparatus

ASTM D 4491 (1999a) Water Permeability of Geotextiles
by Permittivity

ASTM D 4533 (1991; R 1996) Test Method for Trapezoid
Tearing Strength of Geotextiles

ASTM D 4632 (1991; R 1997) Grab Breaking Load and
Elongation of Geotextiles

ASTM D 4751 (1999a) Determining Apparent Opening Size
of a Geotextile

ASTM D 4833 (2000el) Index Puncture Resistance of
Geotextiles, Geomembranes, and Related
Products

ASTM D 4873 (2003) Identification, Storage, and

Handling of Geosynthetic Rolls and Samples
ASTM D 4886 (1988; Rev. 1995) Standard Test Method for

Abrasion Resistance of Geotextiles (Sand
Paper / Sliding Block Method)
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3 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates
Geotextile; G DO.

The Contractor shall furnish the Contracting Officer no less than 7 days in
advance of delivery of material to the work site, in duplicate, a mill
certificate or affidavit signed by a legally authorized official from the
company manufacturing the geotextile. The mill certificate or affidavit
shall attest that the geotextile meets the chemical, physical and
manufacturing requirements stated in these specifications.

SD-04 Samples
Geotextile; G DO.

If requested by the Contracting Officer, the Contractor shall provide to
the Government geotextile samples for testing to determine compliance with
any or all the requirements in this specification. Samples shall be
submitted within 5 days of the request. All samples provided shall be from
the same production lot as will be supplied for the contract, and shall be
the full manufactured width by at least 10 feet. Samples submitted for
testing shall be identified by manufacturers lot designation.

.4 SHIPMENT, HANDLING, AND STORAGE

4.1 Shipment

All geotextile shall be labeled, shipped, stored, and handled in accordance
with ASTM D 4873 and as specified herein. Each roll shall be wrapped in an
opaque and waterproof layer of plastic during shipment and storage. The
plastic wrapping shall be placed around the geotextile roll in the
manufacturing facility and shall not be removed until deployment. Each
roll shall be labeled with the manufacturers name, geotextile type, lot
number, roll number, and roll dimensions (length, width, gross weight).
Geotextile or plastic wrapping damaged as a result of delivery, storage, or
handling shall be repaired or replaced, as directed at no additional cost
to the Government.

4.2 Handling

No hookg, tongs, or other sharp instruments shall be used for handling
geotextile. Geotextile shall not be dragged along the ground. Any
geotextile determined to be damaged as a result of poor handling shall be
removed from the site and replaced, at no additional cost to the
Government, by additional geotextile meeting the requirements of this
specification.

.4.3 Storage

During all periods of shipment and storage, the geotextile shall be
protected from direct sunlight, ultra-violet rays, temperatures in excess
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140 degrees F or less if recommended by the manufacturer, mud, dirt, dust
and debrisg. Geotextilesgs shall be stored in areas where water cannot
accumulate, elevated off the ground, and protected from conditions that
will affect the properties or performance of the geotextile.

PART 2 PRODUCTS

2

.1 GEOTEXTILE

The geotextile shall be a woven or non-woven pervious sheet of plastic yarn
as defined by ASTM D 123. Fibers used in the manufacture of the geotextile
shall consist of long-chain synthetic polymer composed of at least 85
percent by weight of polyolefins, polyesters, or polamides. Stabilizers
and/or inhibitors shall be added to the base polymer if necessary to make
the filaments resistant to deterioration caused by ultraviolet light and
heat exposure. Reclaimed or recycled fibers or polymer shall not be added
to the formulation. Geotextile shall be formed into a network such that
the filaments or yarns retain dimensional stability relative to each other,
including the edges. The edges of the geotextile shall be finished to
prevent the outer fiber from pulling away from the geotextile. The
geotextile shall be manufactured in a width not less than 12 feet and shall
meet the physical requirements shown on the following page:

PHYSICAL REQUIREMENTS

ACCEPTABLE TEST

PROPERTY TEST METHOD RESULTS
Apparent Opening ASTM D 4751
Size (AOS) U.S. Standard

Sieve Nos. 70-100

Geotextile ASTM D 4491 0.7 sec™ ! minimum.
Permittivity
Geotextile ASTM D 4491 0.2 cm/sec minimum.

Permeability (kG)

Puncture Strength ASTM D 4833 80 lbs minimum.
(Unaged Geotextile)

Bursting Strength ASTM D 3786 500 psi minimum.
(Unaged Geotextile)

Trapezoidal Tearing ASTM D 4533 40 pounds minimum
Strength in any principal
(Unaged Geotextile) direction.

Grab Tensile Strength ASTM D 4632 200 1lbs. min. in any
(Unaged Geotextile) principal direction.
Breaking Elongation ASTM D 4632 15 percent

(Unaged Geotextile) minimum in any

principal direction.

Abrasion Resistance ASTM D 4886 55 1lbs min. residual
(Unaged Geotextile) breaking load in any
Ultraviolet ASTM D 4355 50% strength
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PHYSTCAL REQUIREMENTS

ACCEPTABLE TEST

PROPERTY TEST METHOD RESULTS
Degradation retained at
(Unaged Geotextile) 500 hours.

principal direction.

Unaged geotextile is defined as geotextile in the condition received from
the manufacturer or distributor. AOS is defined as the number of the U.S.
Standard Sieve having openings closest in size to the geotextile openings.
All numerical values represent minimum average roll values, i.e., any roll
in a lot shall meet or exceed the minimum in the table.

PART 3 EXECUTION

3

.1 SURFACE PREPARATION

Surface on which the geotextile will be placed shall be prepared to a
relatively smooth condition and shall be free of obstructions, depressions,
debris, erosion feature, or vegetation. Any irregularities shall be
removed so as to insure continuous, intimate contact of the geotextile with
all the surface. Any loose material, soft or low density pockets of
material, shall be removed and erosion features such as rills, gullies,
etc. must be graded out of the surface before geotextile placement.

.2 INSTALLATION OF GEOTEXTILE

2.1 General

The geotextile shall be placed in the manner and at the locations shown on
the drawings. At the time of installation, the geotextile will be rejected
if it has defects, rips, holes, flaws, deterioration or damage incurred
during manufacture, transportation or storage. The prepared surfaces will
require inspection and approval by the Contracting Officer prior to the
placement of the geotextile.

.2.2 General Placement

The geotextile shall be placed with the long dimension perpendicular to the
crossover. The geotextile shall be laid smooth and free of tension, stress,
folds, wrinkles or creases. The strips shall be placed to provide a minimum
width of 24 inches of overlap for each joint. The placement procedures
require that the length of the geotextile be slightly greater than the
width of the crossover. The Contractor shall adjust the actual length of
the geotextile used based on initial installation experience. Temporary
pinning of the geotextile to help hold it in place until the base material
is placed will be allowed. The temporary pins shall be removed as the base
material is placed to relieve high tensile stress which may occur during
placement of material on the geotextile. Other appropriate temporary means
to prevent movement such as sand bags and stone could also be used.

.2.3 Filling Against Geotextile

Base material shall be placed over the geotextile as specified in Section
02500 PEDESTRIAN CROSSOVERS. The geotextile shall be protected from damage
during the placement of base material by limiting the height of drop of

Section 02215 Page 4



Invitation for BRids
W912BU-04-B-0015

materials to no greater than 1-foot unless otherwise approved by the
Contracting Officer. Any damage to the geotextile during placement of the
base material shall be repaired or replaced by the Contractor at his own
expense.

.3 PROTECTION AND REPAIR OF GEOTEXTILE
.3.1 Protection

The geotextile shall be protected at all times during construction from
contamination by surface runoff and any geotextile so contaminated shall be
removed and replaced with uncontaminated geotextile. Any damage to the
geotextile during its installation or placement of the specified cover
materials shall be replaced by the Contractor at his own expense. Adequate
ballast (e.g. sand bags) shall be used to prevent uplift by wind. The work
shall be scheduled so that the covering of the geotextile with the
specified materials is accomplished within seven days after placement of
the geotextile. Failure to comply shall require replacement of the
geotextile at the Contractor's expense. In no case shall any type of
equipment be allowed on the unprotected geotextile.

.3.2 Repair

The following procedure shall be performed by the Contractor when repairing
damaged sections of the geotextile during or following its installation:

a. The damaged section of the geotextile shall be cut in a
rectangular or square section and removed.

b. An undamaged piece of geotextile of the same type shall be
placed under the original fabric so that its edges over-lap the
cut area a minimum of 2 feet in all directioms.

Geotextile which cannot be repaired shall be replaced.
.4 CONTRACTOR QUALITY CONTROL

The Contractor shall include in the reports required by Section 01450
CONTRACTOR QUALITY CONTROL, the date(s) when the geotextile was placed and
the date(s) when it was covered with the base material.

.5 MEASUREMENT AND PAYMENT

The work specified in this section for placing geotextile, and all costs
in connection therewith, will not be measured for payment and are
considered incidental to the construction of the pedestrian crossovers.
Payment for this work will be included in the unit price for Bid Item No.
4. "Pedestrian Crossovers." Payment shall include full compensation to the
Contractor for hauling, storing, installing, anchoring, and protecting the
geotextile prior to the placement of the base material, and for protecting
the geotextile after the placement of the base material for the entire
contract period.

-- End of Section --
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SECTION 02390

BEACHFILL

PART 1 GENERAL

1.

1 SCOPE

The work covered by this section consists of furnishing all labor,
materials, plant and equipment and performing all operations required for
removal of the beachfill material from the borrow area located offshore, as
shown on the contract drawings, and placing the material on the beach
within the limits as specified herein and shown on the drawings.

.2 APPLICABLE PUBLICATION

The following publications form a part of this specification to the extent
referenced. The publications are referred to in the text by basic
designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 422 (1963) (R1990) Particle-Size Analysis of
Soils

CORPS OF ENGINEERS PUBLICATIONS (COE)

COE EM 385-1-1 (1996) Safety and Health Requirements
Manual

CODE OF FEDERAL REGULATIONS (CFR)
33 CFR 156 (1992) Navigation and Navigable Waters,

0il and Hazardous Material Transfer
Operations

.3 BORROW MATERIAL

.3.1 Character of Borrow Material

The character of the material to be used for beachfill is believed to be as
indicated by the results of Government-conducted sampling. Particle size
distribution curves are included in Section 00850 of this contract.
Vibracore logs and the locations of vibracore holes within the borrow area
are shown on the drawings. Boulders, cobbles, and clay balls may also be
encountered in the borrow area. In addition, unexploded ordnance may also
be encountered (see paragraph "Unexploded Ordnance" below) .

.3.2 Location of Borrow Area

Only Fenwick South is available for use as a borrow area for this contract.
The borrow area to be used is located approximately 1 mile offshore, east
of the work area. The location of this borrow area and the limits to which
removal of material is permitted is shown on the drawings. The boundaries
of these sections are defined by the following coordinates:

Fenwick South

N164626.9, E774416.1
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Fenwick South
N1l64626.7, E776874.2
N172968.9, E765936.2
N168421.8, E766161.8

The Contractor may remove material in this borrow area to a maximum
allowable depth of 10 feet below the existing ground. Unless specifically
directed by the Contracting Officer, no payment will be made for material
removed from below this depth or from outside the borrow area limits.

.3.3 Nature of Borrow Area

The surveys of the borrow area shown on the drawings are from surveys taken
on 17 October 2003 and are the most recent surveys available. The borrow
area conditions are dynamic in nature, and the soundings shown on the
contract drawings may not be an accurate representation of the depths and
conditions existing at the commencement of dredging operations in this
contract. Before- and after-dredging surveys of the borrow area shall be
conducted as sgpecified in Section 01720 SURVEY REQUIREMENTS.

.4 SITE CONDITIONS

Bidders are expected to examine the site of the work in accordance with
Contract Clause: SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK to
determine the conditiong affecting their operations. The entire work site
is designated as a hard hat area in accordance with COE EM 385-1-1. Access
to the contractor staging area and beachfill site is available at the
locations shown on the drawings.

.5 FUEL OIL HANDLING

The Contractor shall assure that all fuel oil transfer operations to or
from his plant comply with all applicable Federal, State, and municipal
laws, codes, and regulations. The Contractor shall incorporate in his
accident prevention plan, required under Paragraph "Accident Prevention
Plan", sufficient information to demonstrate compliance with 33 CFR 156 and
all other applicable lawg, codes, and regulations.

.6 SUBMITTALS
Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Work Plan; G,COR.

The Contractor shall describe his proposed personnel, equipment,
and methods for accomplishing the contract work.

Debris Prevention Plan; G, COR.
The Contractor shall devise a means and a monitoring
program/method to ensure that debris (boulders, cobbles, clay

balls, and other debris) is not deposited upon the beach and
buried by beachfill material.
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Pumpout Plan; G,COR.

If a hopper dredge is used for the contract work, the Contractor
shall submit to the Contracting Officer for approval, prior to the
start of work, its plan for pumpout of excavated material from the
dredge to the beachfill area. The plan shall include the
description, dimensions, and location of the proposed mooring
facility.

Grade Stake Recovery Plan; G,COR.

Contractor shall submit a plan describing his procedures that will
be used to ensure that all grade stakes placed on the beach during
construction are subsequently removed.

SD-02 Shop Drawings
Borrow Area; G,DO.

The Contractor shall provide a map of the borrow area, to scale,
with the Contractor-assigned stationing and range information.
This map will be used by the Government to identify the location
of dredging on a daily basis. The Contractor shall indicate on
that mapping which corner of the borrow area is 0,0.

SD-06 Test Reports
Test Reports; G,COR.

Copies of all laboratory and field test reports shall be submitted
to the Contracting Officer within one week after completion of
each test.

Fuel Usage; G,COR.

The Contractor shall furnish the Contracting Officer reports, to
be received on or before the last day of each month, listing the
totals of fuels consumed by the dredging plant and supporting
vessels. The reports shall separately list the quantities of each
type of fuel used. The reports shall cover the period from the
25th of the preceding month to the 25th of the current month.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3

.1 DEDICATED PUBLIC SAFETY PERSONNEL

The Contractor shall provide a minimum of two public safety persons to
patrol the perimeter of the closed beach area and direct the public to not
enter the construction area. They shall have no other responsibilities.
These dedicated public safety personnel shall be provided between 8:00 am
and 5:00 pm, during active construction operations.

.2 PRE-PLACEMENT CONDITION SURVEYS

Pre-placement condition surveys shall be performed as specified in Section
01720 SURVEY REQUIREMENTS. Commencement of beachfill will not be permitted
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until these surveys have been submitted and approved by the COR.
.3 UNEXPLODED ORDNANCE PRECAUTIONS AND PROCEDURES

To minimize UXOs from entering in the dredge during borrow site dredging,
the dredge intake shall be fitted with a bar-type, grid screen. This
screen will have a maximum opening of 38 mm (1.5 in) between adjacent bars
and will be constructed out of material that is very durable and wear
resistant. During the dredging operation, these screens shall be inspected
daily to assure their functionality. During the pumping operations, the
contractor shall provide personnel to maintain visual control at the end of
the discharge line. Radio contact shall be maintained such that dredging
can be halted in case of an emergency. In hours of darkness, illumination
shall be provided by portable lighting equipment within 15 m (50 ft) of the
pipe discharge.

If during the course of the fill placement operation, it is observed that
an ordnance is discharged on the beach, the Contractor shall immediately
cease the pumping operation, notify the Contracting Officer or his
designated field staff, and remove the object(s) as described in the
approved Unexploded Ordnance (UXO) Work Plan (see Section 01060 SAFETY). In
addition, the Contractor shall conduct a magnetometer survey on the beach
area being filled to assure that no additional ordnance has been placed on
the beach. The survey shall include all areas placed the day prior to the
discovery of ordnance on the beach, as well as, the day of, and, the first
day of beachfill placement following the discovery. All surveys shall be
performed in accordance with the approved Unexploded Ordnance Work Plan as
required by Section 01060 SAFETY. The Contractor shall inspect the screens
on his dredge equipment to determine if a break has occurred.

The CO will direct the Contractor when and where he may recommence dredging
in the borrow area and thereby recommence placing beachfill.

.3.1 Individual Magnetic Anomalies

Individual Magnetic Anomalies (IMA) are identified on the drawings of the
Borrow Area. They are presented as a caution to the Contractor. These
anomalies represent metal objects of undefined shapes and sizes or
identity. They could be unexploded ordnance, metal objects or natural
objects with a high iron content. The descriptions of these anomalies and
other results of the remote sensing can be found in Section 00825 REMOTE
SENSING FINDINGS. The full report, Phase 1 Submerged Cultural Resources
Investigation, Delaware Atlantic Coast From Cape Henlopen to Fenwick
Island, Fenwick Island Borrow Area, Sussex County, Delaware, dated February
2001,1is available for inspection in the Philadelphia District Office,
Wanamaker Building, 100 Penn Square East, Philadelphia, PA. Arrangements
for inspection of this report may be made by contacting Ms. Jane Jablonski,
telephone number (215) 656-6588.

.4 PLACEMENT OF BEACHFILL
4.1 General

Beachfill material shall be placed between a point approximately 1000 feet
north of Lewes Street in Fenwick Island and beyond the southern end of
Fenwick Island approximately 1,000 feet south of the Maryland/Delaware
state line. Beachfill material shall be placed and shaped to the beachfill
template lines, grades, slopes, and elevations shown on the drawings. There
shall be no pronounced ridges or wash holes in the final grades and slopes
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unless otherwise indicated. If boulders, cobbles, clay balls, or other
debris larger than 1.5 inch in diameter are found on the beach, the
contractor shall remove the object(s) immediately. A vertical tolerance
of plus 0.2 feet will be permitted in the grades and slopes, above
elevation -2.3 ft. NAVD 88 (mean low water). No minus tolerance will be
permitted, except below elevation -2.3 ft. NAVD 88 (mean low water) where
the beachfill may be placed at a slope steeper, but not flatter, than the
slopes shown on the drawings. The Contractor shall conduct his work
operations so that no areas landward of the work limits shown on the
drawings are disturbed. A spreader section shall be used at the discharge
end of the pipeline for uniform distribution of the beachfill material.
Land-based equipment shall be used for grading the beachfill material.

4.2 Removal of Debris

During the operation of placing beachfill material, all debris resulting
from construction operations shall be removed from the work site and
disposed of at the Contractor's expense. Such disposal shall comply with
all applicable Federal, state, and local laws. Such materials shall be
removed from the site of the work before the date of completion of the work
under these specifications.

.4.3 Restrictions on Beachfill Operations

The Contractor will be allowed to close the beach, utilizing temporary
fencing, barricades, and signage, in 1000 foot sections to allow placement
of beachfill. Acceptance of beachfill will be made in 1000 foot sectiomns.
After acceptance of a section, the Contractor shall advance the closed
section of beach. All other sections of the beach, except staging areas,
are to remain open to the general public. Ramps over the pipeline must be
provided at all street ends to the beach to allow public access to the
ocean. The Contractor shall ensure that any movement of pipeline or
equipment is done, with recognition to the public presence, in accordance
with the approved Accident Prevention Plan.

.4.4 Hydraulic and Hopper Dredges

All pipelines used with hydraulic dredges shall be kept in good condition
at all times, and any leaks or breaks shall be promptly repaired. Material
excavated by hopper dredge shall be loaded into bins or hoppers and pumped
directly to the beachfill area by a means which will prevent the loss of
any material into the ocean. Special care shall be taken to assure that
hoppers do not leak during any phase of the contract work.

.4.5 Accident Prevention Plan

Barricades, warning signs, and lights shall be provided by the Contractor,
subject to the approval of the Contracting Officer as part of the accident
prevention plan, for the protection and safety of the public using the
adjacent beach areas. The beachfill dredge pipe shall be clearly marked
with buoy signs or other signage approved by the Contracting Officer at a
distance of 200 feet seaward of the low water line at all locations that
the dredge pipe is landed. This sign shall warn the public of the location
and danger of the submerged pipe. All barricades, warning signs, and lights
shall be installed prior to the start of any work.

.4.6 Removal of Stakes and Markers

The Contractor shall remove all stakes, markers, temporary fencing, burlap,

Section 02390 Page 5



Invitation for BRids
W912BU-04-B-0015

piping, or other items used in the construction of the beach immediately
after completion and before approval of an acceptance section, or as
otherwise directed by the Contracting Officer. All stakes, markers,
temporary fencing, burlap, piping, or other items used in the construction
that become uncovered after approval of the acceptance section shall be
removed immediately.

.5 CONTRACTOR QUALITY CONTROL
.5.1 Contractor Reports

The Contractor shall prepare and maintain Daily Report of Operations forms,
and shall furnish signed copies thereof with the daily Quality Control
Records required in Section 01450: CONTRACTOR QUALITY CONTROL to the
Contracting Officer. Copies of the Daily Report of Operations forms to be
used are included at the end of that Section. NOTE: The Contractor shall
provide mapping of the borrow area, to scale, with the range and stationing
used to identify the location of work, as indicated on the Report of
Operations forms.

.5.2 Samples and Testing

The Contractor shall obtain samples of beachfill material from the finished
beach at 1000 foot intervals or as directed by the Contracting Officer and
have them tested for grain size distribution in accordance with ASTM D 422.
All testing shall be performed by a Corps of Engineers approved laboratory
as specified in Section 01450: CONTRACTOR QUALITY CONTROL. Samples shall be
obtained at approximately elevation +4.0 NAVD 88. The results of each test
shall be recorded on NAD Form 2087, a copy of which is included in Section
00840 of this contract. The Contractor shall also record on ENG Form 2087
the location of the dredge within the borrow area and the depth of dredging
at the time of placement of the sand sampled. Test results shall be
submitted to the Contracting Officer within one week after completion of
the laboratory testing.

.5.3 Form Preparation

Instructions regarding the preparation of all required forms will be
provided at the Contractor Quality Control Coordination Meeting.

.6 MEASUREMENT AND PAYMENT
.6.1 Mobilization and Demobilization

All costs connected with the mobilization and demobilization of the
Contractor's plant and equipment required for placement of beachfill will
be paid for at the contract lump sum prices for these items as listed in
the Bidding Schedule. Sixty percent (60%) of the lump sum price will be
paid to the Contractor upon completion of his mobilization at the work
site. The remaining forty percent (40%) will be included in the final
payment for work under this contract.

.6.1.1 Contractor Furnished Cost Data
In the event the Contracting Officer considers that the amount in these
items (sixty percent) which represents mobilization, does not bear a

reasonable relation to the cost of the work in this contract, the
Contracting Officer may require the Contractor to furnish cost data to
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justify this portion of the bid price. Failure to justify such price to the
satisfaction of the Contracting Officer will result in the payment of
actual mobilization costs, as determined by the Contracting Officer, at the
completion of mobilization. The payment of the remainder of these items
will be included in the final payment under the contract. The determination
of the Contracting Officer in these circumstances is not subject to appeal.

.6.1.2 Mobilization and Demobilization Costs

All costs in connection with the mobilization and demobilization of the
Contractor's plant and equipment as defined below shall be included in the
contract lump sum price for Bid Item No. 1, "Mobilization and Demobilizati
on."

a. Mobilization shall include all costs for operations accomplished prior
to commencement of actual beachfill placement; that is transfer of all
plant and equipment to the work site, initial installation of pipelines,
and all other incidentals in advance of beachfill placement operations.

b. Demobilization shall include general preparation for transfer of the
plant and equipment to the Contractor's home or standby base, removal of
pipelines, cleanup, and the transfer of plant and equipment to the home or
standby base.

.6.2 Ordnance Removal

In the event that the Contractor is required to perform any work specified
in Paragraph "Ordnance Precautionsg", the payment will be made in
conformance with the DIFFERING SITE CONDITIONS clause of the CONTRACT
CLAUSES.

.6.3 Placement of Beachfill

All beachfill material placed in the designated areas within the allowable
tolerance will be measured for payment by the cubic yard in place on the
beach. The total number of cubic yards placed will be computed by the
average-end-area method from cross-section surveys obtained by the
Contractor immediately before and after the beachfill operations as
required by Special Clause: QUANTITY SURVEYS. The volume so computed will
be the pay quantity for the contract. A deduction of one cubic yard will be
made from the pay quantity for every cubic yard of material removed from
the borrow area below 10 feet from existing ground. Any deductions will be
based on before and after-dredging surveys. Payment for placing and grading
the beachfill material will be made at the contract unit price per cubic
yard for for "Beachfill," Base Bid Item No. 2, and Options Bid Item Nos. 7,
8, and 9 (if Options 1, 2, and/or 3 are awarded). Payment for this Bid Item
shall also include full compensation to the Contractor for performing all
pre-placement condition surveys and quantity surveys, providing public
safety personnel, and performing all material testing required. If the
Contractor fails to remove boulders, cobbles, clay balls, or other debris
from the beach, that completed fill section will not be accepted for
payment.

-- End of Section --
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SECTION 02446

SAND FENCE AND DUNE GRASS

PART 1 GENERAL

1.

1 SCOPE

The work covered by this section consists of furnishing all labor,
materials, and equipment, and performing all operations required for the
erection of sand fence and the planting of dune grass, as specified herein
and shown on the Contract Drawings.

.2 SUBMITTALS

Government approval is required for submittals with a "GA" designation;
submittals having an "FIO" designation are for information only. The
following shall be submitted in accordance with Section 01300 SUBMITTAL
PROCEDURES:

SD-07 Certificates
Sand Fence; G,COR. Dune Grass Plants and Seed; G,COR.

Statement signed by an official authorized to certify on behalf of
the manufacturer of a product, system or material, attesting that
the product, system or material meets specified requirements. The
statement must be dated after the award of the contract, must
state the Contractor's name and address, must name the project and
location, and must list the specific requirements which are being
certified.

PART 2 PRODUCTS

2

.1 SAND FENCE

The slats shall be No. I grade of White Cedar, Spruce, Douglas Fir or other

approved species of wood substantially free from excessive wane, knotsg,
decay, broken or short slats and unsquare ends. The slats shall be a full
3/8" thick by a full 1-1/2" wide by 4'high and unpainted. The wire shall be
not less than 14 gauge with a zinc coating of not less than 0.3 oz./square
foot of uncoated wire surface and it shall have a tensile strength of
65,000 to 80,000 psi. The slats shall be spaced 2 1/4" a part plus or minus
1/4". There shall not be less than 2 twists (one twist equals 360 degrees)
of the wire between the slats. The five strands of wire shall be placed 10"
apart and 4" from each end. The wire shall be woven in such a manner that
the zinc coating shall not be removed nor the strength of the steel
impaired. The fence shall be stretched after weaving and before being
placed in rolls 50'in length.
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2.2 DUNE GRASS
2.2.1 Plants

Plants shall be the Cape variety of American Beachgrass (Ammophila
breviligulata) and the Plants which are damaged will not be accepted. Each
plant shall consist of two or more healthy culms.

2.2.2 Seed
Seed shall be the Atlantic variety of coastal panicgrass (Panicum amarulum) .
2.2.3 Fertilizer

Fertilizer shall be 10-10-10 grade. Fertilizer shall be uniform in
composition, free-flowing, and suitable for application with approved
equipment.

PART 3 EXECUTION
3.1 SAND FENCE

The sand fence shall be erected in such a manner as to accumulate wind
blown sand and thereby aid in the formation of a dune. Fence shall be
erected in the locations and along the lines shown on the drawings. Posts
shall be provided at a maximum spacing of 8 feet and shall be driven 4 feet
into the ground. Fence shall be secured to posts with bottom portion of
fence touching the ground surface. Fence shall be lashed to posts at the
same locations as the picket bindings with an overhand knot of 14 gauge
soft galvanized wire.

3.2 DUNE GRASS
3.2.1 General

The dunes shall be fertilized and planted with beachgrass and seeded with
panicgrass after construction of the dune has been completed.

3.2.2 Surface Preparation

All surfaces to be planted shall be graded with no sharp depressions
greater than 2 inches in depth. All compacted areas shall be scarified to a
depth of 3 inches prior to planting.

3.2.3 Planting Method
3.2.3.1 Beachgrass

One beachgrass plant consisting of two or more culms shall be planted per
hole. All beachgrass plants shall be in a dormant stage at the time of
planting.The plants shall be placed as shown on the contract drawings.
Fertilizer shall be applied by broadcasting over planted and seeded areas
at a rate of 500 lbs. per acre 30 days after the planting, but no earlier
than April 1. Fertilizer application shall be repeated two more times at
the same rate between June 15th and July 1lst and between August 31st and
September 15th during the first year of establishment.
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3.2.3.2 Panicgrass

The dunes shall subsequently be over seeded into the stands of American
beachgrass with panicgrass from the centerline of the dune to the landside
dune toe. The panicgrass shall be seeded at a rate of 10 pounds (pure live
seed) per acre. Seeds shall be planted 2.0-2.5 inches deep either by hand
or by a mechanically operated drill or seeder. Care shall be exercised
during panic grass seeding to avoid trampling and damaging the planted
beachgrass.

3.2.4 Planting Season

Beachgrass shall only be planted between 15 December and 1 April, under
nonfrozen soil conditions. Panicgrass shall only be seeded between 15
February and 1 April.

3.2.5 Care and Protection

The Contractor shall be responsible for proper care and protection of all
planted areas. At least 80% plant survival is required in areas at the end
of the first growing season. Areas having less than an 80% survival rate
shall be replanted and fertilized by the Contractor.

3.3 MEASUREMENT AND PAYMENT
3.3.1 Dune Grass

The unit of measurement for the placement of the dune grass and seeding
will be the actual square yards of dune grass placed in accordance with
this Section and the Contract Drawings and accepted by the Contracting
Officer. Following placement of the dune grass, a survey shall be taken by
a Delaware licensed surveyor to determine the actual square yards of dune
grass placed. Costs associated with this survey shall be the
responsibility of the Contractor. Measurement of dune grass area shall be
to the nearest square yard. Payment for the placement of dune grass and
seeding will be made at the Contract Unit Price for Base Bid Item No. 5,
"Dune Grass," which shall constitute full compensation to the Contractor
for all costs associated with the placement and surveying of the dune grass
and seeding.

3.3.2 Sand Fence

The work specified in this section for sand fence, installed parallel to
the dune centerline, will be measured for payment by the linear footage of
sand fence installed. Payment for this work will be made at the Contract
Unit Price for Base Bid Item No. 6, "Sand Fence." All sand fence incidental
to construction of pedestrian crossovers shall be included in the unit
prices for those pedestrian crossovers.

-- End of Section --
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SECTION 02500

DUNE CROSSOVERS

PART 1 GENERAL

1.

1 SCOPE

The work covered by this section consists of furnishing all plant, labor,
equipment, and materials, and performing all operations in connection with
construction of the pedestrian crossovers in accordance with this
Specification, as shown on the Contract Drawings or as directed by the
Contracting Officer.

.2 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 1556 (1990; R 1996) Density and Unit Weight of
Soil in Place by the Sand-Cone Method

ASTM D 1557 (1998) Laboratory Compaction
Characteristics of Soil Using Modified
Effort (56,000 ft-1bf/cu. ft. (2,700
kN-m/cu. m.))

ASTM D 2922 (1996) Density of Soil and Soil-Aggregate
in Place by Nuclear Methods (Shallow Depth)

ASTM D 3017 (1988; R 1996el) Water Content of Soil and
Rock in Place by Nuclear Methods (Shallow
Depth)

.3 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Data
Pre-Placement Test Data; G,DO.
At least 15 days prior to placement of the base material, the Contractor

shall submit to the Contracting Officer the name and location of the source
which is proposed for obtaining base material. 1In addition, the Contractor
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shall submit such laboratory test data as necessary to demonstrate to the
satisfaction of the Contracting Officer that the material is suitable for
use as base material and meets the requirements of this Specification. All
testing shall be performed by a Corps of Engineers approved laboratory as
specified in SECTION 01450: CONTRACTOR QUALITY CONTROL. All testing shall
be entirely at the Contractor's expense.

SD-02 Shop Drawings
Pedestrian Crossovers; G,DO.

The Contractor shall submit drawings which graphically show the details of
the pedestrian crossovers including materials and installation.

SD-09 Reports
Testing Results; G,DO.

Within one week of conclusion of physical tests, including gradation tests,
proctor tests and nuclear density tests, three copies of test results,
including calibration curves and results of calibration tests. Reports
shall indicate the location of the sample/test, the test data, and a
statement of compliance or non-compliance, where applicable.

SD-13 Certificates
Testing Laboratory Qualifications; G,COR.
Qualifications of the Independent Testing Laboratory which will be
performing the required testing shall be submitted to the Contracting

Officer a minimum of 7 calendar days prior to the start of construction of
the crossings.

PART 2 PRODUCTS

2

.1 BASE MATERIAL

The dune crossovers shall be constructed utilizing a soil aggregate,
designation Borrow Type C, conforming to Subsection 209.04 of the DelDOT
Specifications. The soil aggregate shall have a gradation designation of
Borrow Type C as specified in Subsection 209.04, Table 209-A of the DelDOT
Specifications. Recycled materials are not acceptable.

The Contracting Officer reserves the right to reject any materials, which
in his opinion, contains organic material or debris in quantities which he
considers objectionable. Material which is frozen at the time of placement
will also be rejected.

PART 3 EXECUTION

3

.1 GENERAL

The dune crossovers shall be constructed in accordance with the details,
dimensions, and arrangements shown on the Contract Drawings, as directed by
the Contracting Officer, or as specified.
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.2 BASE MATERIAL

.2.1 Subgrade Preparation

Prior to the placement of the base material, the subgrade shall be shaped
to the lines and grades as shown on the Contract Drawings and compacted as
specified. This operations shall include disking, plowing, aeration and/or
moistening, as required to obtain proper compaction. Unsatisfactory
material shall be removed and replaced with satisfactory beachfill material
as directed. Compaction of the prepared subgrade shall be accomplished by
the controlled use of dozers or other approved equipment to at least 90
percent laboratory maximum dry density as determined by the Modified
Proctor test procedure as presented in ASTM D 1557. Any previously placed
beachfill material excavated to establish the required line and grades for
the base material shall be placed and spread out on the beach as directed
by the Contracting Officer.

.2.2 Placing, Spreading, Moisture Control and Compaction

No fill shall be placed on any part of the foundation until such areas have
been inspected and approved by the Contracting Officer. No fill shall be
placed upon frozen or frost-covered ground, nor shall snow, ice or frozen
material be incorporated in the fill. The base material shall be placed in
maximum 12 inch lifts and compacted to at least 90 percent laboratory
maximum dry density as determined by the Modified Proctor test procedure as
presented in ASTM D 1557. If the material is too wet to facilitate proper
compaction, it shall be removed and replaced or dried out by any method
approved by the Contracting Officer. If the material is too dry to
facilitate proper compaction, it shall be removed and replaced or moistened
by any method approved by the Contracting Officer. Placement of the base
material shall be made to the lines and grades shown on the Contract
Drawings and compacted by the controlled use of the hauling and spreading
equipment. Movement of the equipment shall be distributed as much as
practicable over the surface to provide uniform compaction and complete
coverage of the fill.

.2.3 Rejected Material

Rejected material is defined as fill material not suitable as defined in
Paragraph BASE MATERIAL of this Section. Any material that, in the opinion
of the Contracting Officer, is considered unsuitable shall be promptly
removed from the construction site at no expense to the Government.

.2.4 Testing

.2.4.1 General

The Contractor shall be wholly responsible for furnishing material meeting
the requirements of this Section, for placing the material within the
limits of moisture suitable for proper compaction, and for compacting the
materials in accordance with the requirements of this Section. The
Contractor is also responsible for performing laboratory tests as required
to control the work and demonstrate compliance with material
specificiations. Testing shall be performed by an approved Independent
Testing Laboratory retained by the Contractor. Field in-place density
shall be determined in accordance with ASTM D 2922. ASTM D 2922 results in
a wet unit weight of soil and ASTM D 3017 shall be used to determine the
moisture content of the soil. The calibration curves furnished with the
moisture gauges shall also be checked along with density calibration checks
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as described in ASTM D 3017; the calibration checks of both the density and
moisture gauges shall be made at the beginning of a job on each different
type of material encountered and at intervals as directed by the
Contracting Officer. When test results indicate, as determined by the
Contracting Officer, that compaction is not as specified, the material
shall be removed, replaced and recompacted to meet specification
requirements. Tests on recompacted areas shall be performed to determine
conformance with specification requirements. Inspections and test results
shall be certified by a professional engineer registered in the State of
Delaware. These certifications shall state that the tests and observations
were performed by or under the direct supervision of the engineer and that
the results are representative of the materials or conditions being
certified by the tests. The following number of tests, if performed at the
appropriate time, will be the minimum acceptable for each type operation.

a. The Contractor shall perform not less than one gradation test every
fifth pedestrian crossover unless otherwise directed or approved by the
Contracting Officer. The Contracting Officer will require additional
tests whenever materials are questionable.

b. Proctor tests shall be performed for each type material used as
base material to determine the optimum moisture and laboratory maximum
density values. A minimum of two proctor tests shall be performed.

c. A minimum of three in-place nuclear density tests shall be
performed per 1lift of base material placed at each crossing.

d. In-place densities shall be checked using ASTM D 1556 a minimum of
one time during placement. Additional checks shall be performed as
requested by the Contracting Officer.

3.2.4.2 Action Required for Non-Compliance

Whenever testing specified in this Section indicates material
non-compliance, the Contractor may be required to remove all material not
meeting the specification requirements. The Contracting Officer may
require as many additional tests as necessary to identify the limits of
unsuitable material. No additional payment will be made for test required
to determine the limits of unsuitable material nor for the cost of removal
and replacement with suitable material.

.3 MEASUREMENT AND PAYMENT
.3.1 Dune Crossovers

Dune crossovers shall be measured for payment as a unit for each crossover
completed and accepted. Payment will be at the contract unit price per
each type crossover listed in the Bid Schedule for Bid Item No. 4,
"Pedestrian Crossovers". Such payment shall provide full compensation for
all plant, labor, materials, equipment, base material, laboratory testing,
handrails, where applicable, and incidentals necessary to complete the work
as shown on the Contract Drawings and specified herein.

-- End of Section --
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